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The two-and-a-half year, £3m project launched in September 2011 created a modelling tool-kit capable of 

simulating the operation of all aspects of the CCS chain, from capture and transport to storage to support the 

future design, operation and roll-out of cost effective CCS systems in the UK.  It involved modelling technology 

provider Process Systems Enterprise (PSE), energy consultancy E4tech, and industrial partners EDF Energy, 

E.ON, Rolls-Royce and CO2DeepStore, who expected to be involved in capturing, compressing, transporting 

and storing CO2 in the future.  The project has resulted in a commercial product (gCCS) built on PSE’s 

gPROMS modelling platform.  The tool-kit will be used to support the initial conceptual design and eventual 

detailed design and operation of CCS systems by helping to identify and understand system-wide operational 

issues such as the effects of power station ramp-up or ramp-down on downstream storage operation, or the 

effect of downstream disturbances on power generation.

The Energy Technologies Institute is making this document available to use under the Energy Technologies Institute Open Licence for 

Materials. Please refer to the Energy Technologies Institute website for the terms and conditions of this licence. The Information is licensed 

‘as is’ and the Energy Technologies Institute excludes all representations, warranties, obligations and liabilities in relation to the Information 

to the maximum extent permitted by law. The Energy Technologies Institute is not liable for any errors or omissions in the Information and 

shall not be liable for any loss, injury or damage of any kind caused by its use. This exclusion of liability includes, but is not limited to, any 

direct, indirect, special, incidental, consequential, punitive, or exemplary damages in each case such as loss of revenue, data, anticipated 

profits, and lost business. The Energy Technologies Institute does not guarantee the continued supply of the Information. Notwithstanding 

any statement to the contrary contained on the face of this document, the Energy Technologies Institute confirms that the authors of the 

document have consented to its publication by the Energy Technologies Institute.
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Title of Services for which Proposals are Requested: 

Development of an Operational Modelling Tool-Kit for   

CCS Systems 

 

Request Issue Date: 

22nd October 2010 

Deadline for Notification of Intention to Submit a Proposal: 

26th November 2010 

Closing Date: 

Proposals must be received before 4pm on 17th December 2010 

Contact for Enquiries: 

Mrs Olanrewaju Akpe 

Programme Management Officer 

Tel: +44 (0)1509 202004 

Email:  ccs@eti.co.uk 

Address for Submission of Proposals: 

Energy Technologies Institute LLP 

FAO: Olanrewaju Akpe 

Holywell Building 
Holywell Way 
Loughborough 
LE11 3UZ 

Email:  ccs@eti.co.uk 
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1. Introduction and Overview of ETI Requirements 

1.1. Introduction to the Energy Technologies Institute 

The Energy Technologies Institute LLP (ETI) is a private organisation formed as an innovative 

Limited Liability Partnership between international industrial energy companies and the UK 

government. 

Our mission is to accelerate the development, demonstration and eventual commercial 

deployment of a focused portfolio of energy technologies, which will increase energy efficiency, 

reduce greenhouse gas emissions and help achieve energy and climate change goals. 

We will do this by leveraging the skills, capabilities and market access routes of our Members, 

working with other organisations worldwide to take the most challenging large-scale energy 

projects to full system demonstration, thereby bridging the gulf between laboratory proven 

technologies and full scale commercially tested systems. Our projects will also develop 

knowledge, skills and supply-chains, and will inform the development of regulation, standards 

and policy. Hence we aim to overcome major barriers, de-risk the future development and 

shorten the lead times to market for secure, affordable, low-carbon energy systems for power, 

heat and transport. 

Our portfolio includes programmes in areas such as Wind, Marine, Distributed Energy, 

Transport, Energy Networks, Carbon Capture & Storage and Buildings. 

Further information can be found on our web-site at www.energytechnologies.co.uk. 

1.2. Background to the Project  

Given the required speed of roll-out, cost and complexity of the future CCS infrastructure in the 
UK, modelling will play a crucial role in ensuring a practical, cost effective and robust network of 
assets.  Modelling can potentially support decisions at a range of business levels, from strategic 
planning through to plant & system operation and maintenance. 

Through detailed strategic analysis and stakeholder engagement, the ETI has identified that a 
need exists to develop a Modelling Tool-Kit for partial (but full-chain) CCS systems to develop 
understanding of and support business decisions around the design, operation and 
maintenance of assets (eg power stations, compressor stations) within a future CCS system. 

The ETI has completed a study to define the requirements for such a Modelling Tool-Kit, both in 
terms of functionality of the component & whole system models and the modelling environment 
within which such models would be developed.  The ETI is now seeking to establish and invest 
in a project to develop such a model through this Request for Proposals (RfP).  It is anticipated 
that the ETI will provide funding of the order of £2 million to the successful bidders. 

1.3. ETI approach to Health & Safety 

The health and safety of those who may be affected by ETI Projects is of paramount importance 

to the ETI. The ETI expects those who receive ETI funding to demonstrate a commitment to 

best practice in health, safety and environmental management as well as demonstrating that 

legal requirements are met. 

http://www.energytechnologies.co.uk/
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1.4. Required Outcomes 

The ETI‟s primary required outcome from this project is a Modelling Tool-Kit, based on an 
established, robust and flexible modelling platform, capable of modelling the operation of future 
CCS systems and assets within that system. 

 Users of the Tool-Kit 

The Tool-Kit would have three broad categories of potential users: 

 Asset owners or developers (eg ETI member companies). These users would use 
the Tool-Kit to understand the effects that CCS chain components up- and 
downstream of their subsystem(s) will have on operation of their assets. A 
distinguishing feature of this user group is that they have deep expertise for at least 
one of the subsystems and already have access to detailed models for this 
subsystem; 

 Technology suppliers, for example equipment suppliers, process vendors, 
engineering companies, consultants, etc; 

 Policy makers (e.g. government agencies) and other organisations such as the ETI 
itself, who would not necessarily have in-depth technical expertise in any of the 
subsystems, but would need to understand issues around overall CCS system 
operation. 

 Uses of the Tool-Kit 

The primary use of the Modelling Tool-Kit will for the engineering simulation of full-chain CCS 
systems and operational events occurring in that system.  This will be used to support business 
decisions in the following phases of CCS roll-out: 

 System conceptual design, e.g. to assess options for asset siting, pipeline network 
design, intermediate storage; 

 System detailed design, e.g. to understand the impact of pipeline sizing, network 
design and component performance on overall system and asset operability; 

 System operation, e.g. for operational and maintenance planning to understand how 
operational events might impact on overall system and asset operability. 

 Key Features of the Tool-Kit 

The key features of the Modelling Tool-Kit will be as follows (see Appendix F for full list of 
requirements): 

 The Tool-Kit must have an open architecture, enabling interfacing to a wide range of 
existing and future models, with a consistent, user-friendly and intuitive user 
interface; 

 The Tool-Kit must interface to proprietary subsystem models and protect IP; 

 The Tool-Kit must include a suite of non-proprietary subsystem models, covering the 
whole CCS chain; 

 The suite of non-proprietary models must have capability to match each other on 
operating characteristics and size („sizing‟ capability); 

 The Tool-Kit must have the capability to deal with system dynamics at various time-
scales ranging from seconds to steady-state; 

 The Tool-Kit must be able to capture effects related to the composition of the fluid 
stream and track the fluid stream composition throughout the chain; 

 The Tool-Kit must include a set of suitable physical property models, including stable 
physical property values close to the critical point for a range of CO2 mixtures (but 
explicit modelling of multi-phase flow behaviour is not a priority); 
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 The Tool-Kit must allow user-defined calculations and integration of external data; 

 Model validation is a key concern, both in terms of validating the models developed 
in the project and future validation by model users (eg ability to import validation 
datasets). 

At the end the project, the contractors will have delivered a working, validated Modelling Tool-Kit 
to the ETI, including handover and initial training of users within ETI Members, which 
demonstrates the key features outlined above. 

1.5. ETI’s requirements for investment in this Project 

The ETI wishes to co-invest and collaborate with the successful bidding Participants to develop 
a Modelling Tool-Kit which will be of benefit to the ETI, its Members, the Participants and CCS 
developers more widely. 

The ETI has identified a range of potential future users for the Modelling Tool-Kit within both its 
private and public sector Members.  Respondents should consider how these potential ETI 
member users should be engaged in the Modelling Tool-Kit Development Project. 

Respondents should demonstrate their capability and provide a business case for future 
support, development and commercial exploitation of the Modelling Tool-Kit.  To be clear, it is 
expected that the model developer will make the Tool-Kit (or certain versions of it) available 
commercially to third parties. Separately, it is anticipated that ETI Members will be provided with 
preferential access to the Tool-Kit.  Details of the proposed commercial approach form part of 
the proposal (see Section 16 of Appendix A). 

The ownership and rights to the Intellectual Property rights relevant to and arising from the 
Project will be dealt with as set out in Section 12 of Appendix A. 

Respondents should note that neither the ETI nor its Members will be in a position to provide 
ongoing support to the Tool-Kit and the ETI is unlikely to fund further development beyond this 
project. 

1.6. ETI and State Aid 

Funding from the ETI for this project may constitute state aid. The ETI has a specific state aid 

clearance from the European Commission. In relation to their Proposals, Respondents should 

note: 

 Further information may be required to support the specific state aid requirements of any 

Proposal during the procurement process; 

 Successful Respondent(s) will be required to provide full transparency of costs 

throughout the Project to ensure both the Participant(s) and the ETI comply with EU 

state aid law; 

 Participants will need to agree to certain contractual obligations related to the state aid 

requirements including the duration of Project records and obligations to return ETI 

funding in certain exceptional circumstances. 

1.7. Project Organisation Structure 

It is anticipated that a number of Participant organisations/entities will be required to work 
together in order to provide all the necessary knowledge, skills, experience and inputs to 
complete the Project. 

Organisations may choose either: 

1. for a single organisation to act as „Prime Contractor‟ who shall form a contract with 
the ETI, and shall manage the Project and act as primary interface with the ETI (and 
who may have Subcontractors); 
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2. to form a Consortium, contracted with the ETI, governed by its own Consortium 
Agreement and led by a „Lead Coordinator‟ to manage the Project and act as 
primary interface with the ETI (each Consortium Member may have Subcontractors); 

Either of these contracting arrangements is acceptable to the ETI, but there must be a single 
organisation (Lead Coordinator or Prime Contractor) leading and acting as the primary interface 
with the ETI.  This organisation shall also act as the Respondent for the purposes of this 
Request for Proposals. This organisation shall appoint a Project Manager to lead and 
coordinate all activities of the Participants, and to liaise regularly with the ETI‟s Programme 
Manager to whom he/she is accountable on behalf of the Participants.  The Participants must 
also appoint a Chief Technologist (the responsibilities of these two key individuals are described 
in Section 3.2 of Appendix A). 

Under either contracting arrangement, it is critical that the Lead Coordinator or Prime Contractor 
is sufficiently empowered to lead the Project and accept accountability for delivery to the ETI. It 
is also important that the arrangements enable sufficient flexibility for ongoing delivery 
optimisation to maximise value for money and achieve the project aims and critical success 
factors.  In the case of option (2), in which there is no natural contractual hierarchy, bidders are 
required to explain fully in their Proposal the agreed principles of their Consortium Agreement. 

The viability and strength of the project governance model will be a proposal assessment 
criterion. 

It is a requirement that the ETI approves:-  

(a) any Consortium Agreement; 

(b) any Subcontractor (and may review Subcontracts). 
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2. Procurement Process and Estimated Time-Frames 

2.1. Response to Request for Proposal 

An eight (8) week period has been allowed for Respondents to provide a Proposal according to 
the structure set out in Appendix A and other components of the Submission set out in Section 
3.1.   

Respondents are required to enter into a Non Disclosure Agreement (NDA) with the ETI before 
submitting their Proposal. The form of NDA is provided in Appendix E: a clean copy is available 
on request from the ETI.  Signed NDAs, which will be taken as formal notification of the intention 
to bid, should be returned to the ETI as soon as possible and at latest three weeks before the 
submission deadline.  Respondents are, however, encouraged to return the NDA as soon as 
possible, as on  return of the signed NDA, the ETI will send out  the full draft Project Contract 
(see also Appendix B for a summary of contract terms and Appendix D in relation to the 
Statement of Compliance). The NDA must be completed by the Prime Contractor or in the case 
of a Consortium, each organisation forming part of the Consortium. In the latter case the NDA 
may be completed in counterpart with separate copies executed on behalf of each organisation. 

Respondents are encouraged to seek advice from the ETI to ensure full understanding of ETI 
requirements.  A project briefing and workshop will be held on Tuesday 16th November 2010 at 
the ETI.  This will include a briefing session on ETI requirements and the opportunity to network 
with other potential project participants. The discussions at the workshop will be on a non-
confidential basis.    

Attendance at the workshop will subject to availability of places and ETI approval.  Where there 
is more demand than places, priority is likely to be given to individuals from organisations which 
the ETI understands to (a) be interested undertaking the role of Lead Coordinator, (b) 
organisations with ownership of a suitable modelling platform and/or (c) known expertise in CCS 
system or asset design and operation.  Expressions of Interest to attend the workshop should 
be returned to the contact given on the front of this Request for Proposal by 5th November 
2010. 

Any advice or clarifications of ETI requirements requested by and provided to any Respondent 
will be made available to all Respondents to ensure parity of information.  Respondents should 
consider presenting requests for advice and clarifications in a way that the ETI can respond to 
all Respondents without comprising bidders‟ confidential information. 

Following the closing date, the ETI will convene a Selection Panel to recommend which 
Respondent(s) should proceed to Project Detailing and Contract Negotiation based on the 
Selection Criteria (see Section 3.2).  Respondents may be requested to make a presentation to 
ETI and the Selection Panel to support information provided through this Request for Proposals. 

2.2. Project Detailing and Contract Negotiation 

Following selection of a preferred Respondent (or Respondents), a process of detailing the 
proposal, due diligence and contract negotiation will be entered into.  An overall period of 2 
months has been allowed for this stage. This will include (as required and dependent on the 
level of detail provided in the Respondents‟ proposal): 

(a) Negotiation and agreement of the detailed commercial offer; 

(b) Detailing of the proposed technical programme, including definition of deliverables and 
acceptance criteria; 

(c) Detailing and agreement of Project Stage Gates, where project performance, Tool-Kit 
functionality and the business case are critically reviewed and decisions taken on 
whether to proceed with the Project; 

(d) Detailing and due diligence relating to the make up and breakdown of costs of the 
Project; 
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(e) Further intellectual property due diligence; 

(f)  Other due diligence activities as required: refer to Appendix C for further details; 

(g) Negotiation and agreement of outstanding contractual issues;  

(h) Agreement (and approval by the ETI) to terms of other key contractual arrangements 
(eg Sub-contracts, Consortium Agreement); 

(i)  Gaining all necessary Respondent and ETI approvals to undertake the project; and 

(j)  Any further information or assessment that may be necessary to meet state aid 
requirements. 

Respondents are required to identify and provide a plan to address the issues for Stage 2 (see 
Appendix A, Section 16) and confirm that they will be able to make the key technical, 
commercial and legal resources available to meet the deadline. 

As part of the process, Respondents will have the opportunity to present a Final Detailed Offer 
to the ETI, addressing all technical, commercial, legal and financial issues.  Subject to 
acceptance by the ETI, this Offer will form the basis of the Project Contract. 

2.3. Procurement and Project Timetable 

The following timetable outlines the anticipated schedule for the procurement process.  The 
timing and the sequence of events resulting from this Request for Proposals may vary and shall 
ultimately be determined by the ETI. 

Event Anticipated Date(s) 

Issue of Request for Proposal 22nd October 2010 

Deadline for application to attend briefing session 

and workshop 

5th November 2010 

Project briefing session and workshop 16th November 2010 

Deadline for submitting intention to submit a 

proposal (return of signed Non-Disclosure 

Agreement)  

26th November 2010 

Closing Date for submission of proposal 4pm on 17th December 2010 

Preferred Respondent(s) Notified 17th January 2011 

Project Detailing and Contract Agreement Indicative Target Date:  

18th March 2011 

Contract Approval and signature  Indicative Target Date:  

15th April 2011 

Project Start Indicative Target Date:  

1st May 2011 

Project Duration 2.5 years (est) 
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3. Request for Proposals Process and Terms 

3.1. Content and Format of Submissions 

Interested organisations are required to make a collective Submission through their nominated 

Respondent as described in Section 1.7 above.  The Submission shall comprise five 

components. 

1. Detailed Proposal, arranged according to the structure set out in Appendix A. The 

content must clearly demonstrate how the bidding organisation/Consortium will meet the 

requirements and criteria set out in Sections 1 to 4 of this Request for Proposal. The 

Proposal must be written in a succinct manner and must not include imprecise 

statements, generalities or repetition. The Proposal must be easily readable with 

appropriate font sizes (11pt or larger), margins, etc, and shall not exceed a maximum 

of 40 pages.  

2. Supporting information as specifically set out in Appendix A. 

3. Risk Register, as described in Appendix A, Section 10. 

4. Due-diligence information as set out in Appendix C; 

5. Statement of Compliance and, if appropriate, supporting information, confirming 

compliance with or identifying exceptions to the specification or contractual 

requirements, as set out in Appendix D.  This must be signed by the Respondent: if a 

Consortium structure is proposed, every member organisation of the Consortium must 

provide a separate Statement of Compliance. 

Additional information (such as organisational brochures, etc) may be provided to accompany 

the Submission, but such additional information will not be taken into account when reviewing 

Proposals. 

The Submission shall consist of three (3) hard copies, with each component separately 

bound, and one (1) electronic copy.  The latter shall be provided in both PDF and Microsoft 

Word formats. 

3.2. Acceptance, Review and Selection of Proposals 

3.2.1. Selection Criteria 

Proposals will be reviewed and judged primarily against the criteria listed below, in decreasing 

order of priority, and the supporting evidence supplied. Failure to meet minimum standards in 

any criterion may result in the ETI rejecting a Proposal. 

 Suitability of the modelling platform on which the toolkit will be built. 

o Capability to incorporate key features outlined in Section 1.4 and Appendix F; 

o Current status of development of modelling platform and previous use for 

comparable toolkits. 

 Ability of the Participants to deliver the project (it is stressed that quantifiable evidence 

will be given more weight than qualitative comments): 

o Experience and availability of key project roles (Project Manager and Chief 

Technologist); 

o Technical capability and experience to deliver the project, including: 

 Delivery of complex engineering software for commercial application 

 Engineering knowledge of key system component design and operability 
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 Experience of existing modelling tools which might be interfaced with the 

Tool-Kit; 

o Availability and stability of deployable resources to mobilise sufficiently rapidly and 

for sufficient durations; 

o Record and ability in quality, timely and on-budget delivery of projects (of the type 

requested in this RfP) to the full satisfaction of the main stakeholders; 

o Access to data to enable effective validation of the Modelling Tool-Kit; 

o Project management systems and expertise appropriate for this sort of project; 

o Ability and experience in collaborative working; 

o Effectiveness of the contracting, organisational, governance and control structures 

and processes proposed for the participating entities/organisations, e.g. steering 

committee structure, meetings, interfacing with ETI, etc; 

o Project approach and plan, including Gantt chart, suitable Stage Gates & Payment 

Milestones; 

o Risk Management.  Respondents will need to demonstrate clear evidence of a 

rigorous, risk-based approach to management of the project.  A register identifying 

the key risks and how they will be managed is required. 

 Ability and commitment of the Respondents to the future support and development of the 

Modelling Tool-Kit: 

o Long-term commitment to support and develop the modelling platform; 

o Quality, clarity and credibility of exploitation plans for the Modelling Tool-Kit, 

including productisation of the models developed in the project, future customers for 

the Tool-Kit (ETI Members and others), envisaged areas for future expansion of 

Tool-Kit capability and expected sources of funding for these developments; 

o Support arrangements for ETI Members (and others) to use the Tool-Kit. 

 Ownership of Background Intellectual Property: 

o Ownership and/or appropriate rights in relation to existing modelling platform and 

related Background Intellectual Property for this Project and for future development 

of the Modelling Tool-Kit; 

o Willingness to make Background Intellectual Property available for the Project and to 

the extent needed for exploitation by ETI Members or use of the Modelling Tool-Kit 

by Members. 

 Quality, clarity and credibility of the Modelling Tool-Kit development plan. Respondents 

should provide a clear, detailed and logical development, testing and validation plan, 

which demonstrates how it will address the required outcomes as set out in Sections 1.4 

and 4 of this Request for Proposals. 

 Attractiveness of initial commercial offer.  Respondents should identify the value and the 

benefits arising from the proposed project to be delivered to ETI Members (public and 

private sector). Refer to Appendix A, Section 16 for details. 

 Value for money with respect to ETI funding. 

 Availability and security of Own Funds. 

 Respondent‟s willingness to materially comply with the terms and conditions of the 

proposed Project Contract.   

 Proposal Format and Compliance: 
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o Clarity and succinctness of Proposal; 

o Completeness of information content, structure and quality of Proposal (against 

areas listed in Appendix A). 

The ETI at its discretion may request further clarification of a Proposal, and may reject any 

Proposal which is unclear. 

3.2.2. Selection Process 

All proposals will be evaluated by the ETI against the Selection Criteria. 

As part of its evaluation process, in addition to ETI staff, the ETI may convene a Selection 

Panel, comprising experts selected by the ETI to provide the necessary expertise to consider 

the technical, commercial, legal and financial aspects of each bid.  This may include experts 

drawn from ETI Members and third parties.   

As part of Project Detailing and Contract Negotiation, Respondents may be required to provide 

a Final Detailed Offer.  In such a case, the ETI may convene a second Selection Panel and the 

Final Detailed Offer(s) will be reviewed against the Selection Criteria. 

3.3. Disclaimer Notice 

a. The ETI at its discretion may request clarification of a Proposal, and may reject any 

Proposal which is unclear. 

b. Neither the issue of any documentation in the Request for Proposals process nor 

any of the information presented in it should be regarded as a commitment or 

representation on the part of the ETI or any other person to enter into a contractual 

arrangement.  The Request for Proposals is not an agreement to purchase goods or 

services, and the ETI is not bound to enter into any contract with the Respondent.  

By responding to this Request for Proposals, the Respondent does not commit itself 

to entering into a contract with the ETI.   

c. All decisions made by the ETI relating to the acceptance, review and selection or 

otherwise of Proposals are final.  

d. All documents, including Proposals, submitted to the ETI become the property of the 

ETI.  They will be received and held in confidence by the ETI, subject to the terms of 

the Non Disclosure Agreement (Appendix E).  No part of a Proposal, or documents 

provided by Respondents, shall be returned. 

e. The ETI reserves the right to (i) change the basis of, or the procedures for, the 

Request for Proposals process, including the timetable or Closing Date, (ii) make 

modifications to, or alter any of the information within, the Request for Proposals at 

any time until the execution of the Project Contract, (iii) reject any or all of the 

Proposal received, and (iv) not invite any Respondent to proceed further.  In cases 

of changes (i) and (ii) before the closing date for the Request for Proposals, the ETI 

shall provide a minimum of five working days written notice. 

f. Neither the ETI nor any of its agents or advisers accepts any liability or responsibility 

for the accuracy, adequacy or completeness of any of the information provided or 

any opinions contained in this Request for Proposals or of any other information 

made available during the Request for Proposals process.   No representation or 

warranty, express or implied, is or will be given by the ETI or any of its agents or 

advisers with respect to such information provided or opinion given therein.  Any 

liability is thereby expressly disclaimed. 

g. Respondents must assess the information and terms contained in this Request for 

Proposals independently, having taken professional advice if necessary.  The 

Respondent will be deemed to have examined all the documents enclosed with this 
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Request for Proposals and by its own independent observations and enquiries will 

be held to have fully informed itself as to the nature and extent of the requirements 

of the Request for Proposals.  The Respondent must rely on its own enquiries and 

on the terms and conditions contained in any agreement, when and if finally 

executed, subject to such limitations and restrictions as may be specified therein.   

h. Respondents shall be wholly responsible for the costs they incur in the preparation 

and submission of their responses to the Request for Proposals.  The ETI shall not 

be responsible for, and shall not pay, any costs and expenses which may be 

incurred by the Respondent in connection with its participation in the Request for 

Proposals process, including but not limited to any costs or expenses incurred up to 

the execution of the Project Contract. 

i. The ETI may, at its discretion, shortlist Respondents for the next stage.  The ETI 

does not undertake to accept the lowest bid or to accept part or all of any Proposal 

and the acknowledgement of receipt of any Proposal shall not constitute any actual 

or implied agreement between the ETI and the Respondent.   

j. The submission of a Proposal will confirm acceptance of the foregoing provisions by 

the Respondent without qualification.  Any attempt to qualify any of the foregoing 

provisions in this Disclaimer Notice, either expressly or impliedly, may result in a 

Respondent being disqualified. 

k. The copyright in the documentation and any other materials supplied by the ETI 

and/or its advisers in this Request for Proposals process, in whatever format, 

belongs to the ETI or its appointed advisers.  Such documentation and materials 

may not, either in whole or in part, be copied, reproduced, distributed or otherwise 

made available to any other third party or used without the prior written consent of 

the ETI, except in relation to the preparation of the Proposal in the course of the 

Request for Proposals process.  All documentation supplied by the ETI in relation to 

this Request for Proposals process must be returned on demand, without any 

copies being retained by the Respondent.   

l. This Request for Proposals, and any dispute or claim arising out of or in connection 

with it (including any dispute or claim relating to non-contractual obligations), shall 

be governed by and construed in all respects in accordance with the laws of 

England and Wales and the parties agree that the Courts of England and Wales 

shall have exclusive jurisdiction to settle any dispute or claim arising out of or in 

connection with this document (including any non-contractual disputes or claims). 
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4. Project Structure and Scope 

 

It is recognised that implementation of a fully comprehensive Modelling Tool-Kit, covering all the 

potential system components (potentially with multiple levels of model fidelity) and events listed 

in Appendix F would be potentially an almost open-ended task.  Hence the focus of this project 

is to provide an initial Tool-Kit covering a subset of component types at the lowest level of 

modelling fidelity compatible with delivering robust and meaningful results, but which 

demonstrates the full set of features set out in Section 1.4 of this Request for Proposal. 

The detailed structure of the project should be specified by Respondents, but it would be 

expected to include the following work packages: 

1. Develop detailed technical specification; 

2. Develop non-proprietary subsystem models (to the extent necessary to demonstrate the 

full set of features set out in Section 1.4). This should include at least two, contrasting 

power station/capture types (e.g. IGCC with pre-combustion and gas CCGT with post 

combustion); 

3. Implement physical properties functionality; 

4. Develop Tool-Kit framework, including integration capability for proprietary models; 

5. Develop and run suitable test cases to demonstrate ability to model representative 

events for: 

a. Full chain, single line system with non-proprietary subsystem models; 

b. Incorporation of one or more proprietary models and models of different levels of 

fidelity; 

c. Systems with multiple sources, branched and parallel transmission lines and 

multiple sinks; 

d. Combinations of the above, including demonstrating robustness near extremes of 

operation; 

6. Deliver models (to „beta test‟ standard or equivalent) to ETI Members, provide training 

and initial support with implementation (e.g. over initial 3 month period). 

Model validation and verification should form an integral part in work packages 2 – 5 above: 

Respondents should indicate how they will approach this and where they would source suitable 

data. It is anticipated that a hierarchical approach will be taken to validation, with component 

models being validated against experimental data, but moving towards verification (e.g. 

checking trends are supported by experimental data) and testing (i.e. the model operates stably 

without computational error) at subsystem and system level. 

The project should, at the earliest opportunity, deliver an initial version of the Tool-Kit capable 

(as a minimum) of steady state simulation of a full chain, single line system with non-proprietary 

subsystem models.  It is expected that this would be delivered around Month 12 of the project, 

and that a Stage Gate (see Glossary, Appendix G) be held shortly afterwards to review progress 

and value associated with completing the Project. 

Although not forming part of this proposal, Respondents should indicate how they would 

manage future support, development and exploitation of the Modelling Tool-Kit. 

A project timescale of 2 to 3 years is envisaged. 
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5. Project Funding and Payment 

 

The ETI will provide funding of the order of £2M for the proposed project.  Whilst, through its 

unique public-private partnership model, the ETI can potentially fund up to 100% of eligible 

project costs, it is anticipated that the Respondents will provide funding for a proportion of the 

project costs. The proportion of the funding proposed by the Respondents is expected to reflect 

the co-investment between the ETI and the successful Participants and in particular, the 

exploitation opportunities and future business benefits from the Modelling Tool-Kit for the 

Participants. 

The Project Contract will include defined deliverables, with acceptance criteria, and defined 

Payment Milestones by which one or more deliverables will have been completed. Payments 

will be made against each defined Payment Milestone according to an agreed percentage of 

actual costs incurred by the Participants, up to the agreed maximum for each Payment 

Milestone.  All payments will be subject to ETI acceptance of the deliverable(s) which contribute 

to that Milestone. Unless otherwise agreed as part of a formal contract variation process, the 

ETI shall not be liable for any payments above the maximum stated in the Project Contract. 

ETI policy is that Payment Milestones should be based on points in the project where major 

deliverables and value have been delivered to the ETI (eg completion of major tasks/ work 

packages/ reports). 

Further information is contained in Appendix A, Section 13 and the Summary of Terms 

contained in Appendix B. 

An Accountant‟s report will be required to support selected financial reports and invoiced 

amounts, dependent upon the total contract value to be paid to each Participant. Details of 

these requirements will be agreed during Contract Detailing. 

Respondents must identify all sources of funding or resources to be provided in addition to the 

ETI Funding (split amongst own funds, third party private funding and third party public funding) 

and provide evidence to the ETI to assure it that the funds will be available (see Appendix A, 

Section 13 for further details).   

If Respondents anticipate accessing any public funding (eg national government, 

regional, European Union) in addition to any ETI funds, they should contact the ETI as 

early as possible to ensure the requirements of the ETI State Aid clearance can be met.  
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6. Terms and Conditions for Project Contract 

 

The Project will be governed by a Project Contract.  A summary of the key terms and conditions 

of the Project Contract are included in Appendix B of this RfP.  This Contract shall incorporate 

appropriate information from the ETI‟s RfP, the Respondent‟s Proposal and information drawn 

up and agreed during the Project Detailing and Contract Negotiation Stage. 

As indicated in Section 2.1, Respondents are invited to submit a notification of their intention to 

bid, together with a signed non-disclosure agreement in the form included at Appendix E of this 

RfP.  On receipt of the properly executed non-disclosure agreement, the ETI will release the full 

terms and conditions of the draft Project Contract to the Respondent.  

The Respondents are required to confirm their acceptance of (or identify any exceptions to) the 

terms and conditions of the full Project Contract in the Statement of Compliance (see Appendix 

D). 

Any third party funding agreements and, dependent on the selected Project structure, the 
Consortium Agreement between the Consortium Members and/or key subcontracts will require 
review and approval by the ETI prior to signature of the Project Contract with the ETI. 



 

 

CCS Operational Modelling Request for Proposal Page 16 of 65 

Appendix A Content and Format of Proposals 

 

1. Executive Summary  [maximum 2 pages including work flow diagram] 

A summary of the Proposal, describing briefly: 

 The Participants undertaking the work and contractual structure; 

 The technology to be developed in the Project; 

 The technical approach and key Deliverables, Milestones and Stage Gates, including a 

work flow diagram (see Section 6); 

 Key deviations or requirements not fully addressed in the Proposal and issues to 

address prior to contract (including major contractual issues); 

 Total Project cost, funding requested from the ETI, sources of own funding and duration. 

 

2. Project Objectives  [typically < 1 page] 

The Respondent should provide a clear statement of Project objectives, demonstrating how 
these link through to the ETI‟s requirements and desired outcomes.  The Respondent should 
also describe any Critical Success Factors which either characterise a successful Project 
outcome or which are required to facilitate a successful Project outcome. 

 

3. Background to Proposed Participants 

3.1 Project Participants [maximum 1 page per Participant plus summary table] 

The Respondent should provide a brief description of each of the proposed Participant 

organisations, including any major Subcontractors, including: 

 Key skills, knowledge, experience and previous track record in the area (technical, 

commercial and project management, including any UK-specific issues such as 

knowledge of UK CCS requirements, industry practice, market/industry knowledge, etc); 

 Relevant quality, health, safety and environment management experience and systems 

(further details to be provided in Section 11). 

If the Project is to be undertaken by a group of organisations (whether as a Consortium or as 

Subcontractors), a table should also be provided to identify which Participant(s) is/are proposed 

to satisfy each of the specific criteria (skills, experience, etc) listed in the „Selection Criteria‟ 

section of the Request for Proposals. Specifically, the Respondents need to demonstrate that 

the collective skills/knowledge are sufficient to cover whole scope of project. 

 

3.2 Key Individuals and Roles [maximum 2 pages plus summary CVs] 

The ETI places great emphasis on two critical roles in major projects – Project Manager and 

Chief Technologist. 

The Project Manager is responsible for managing and progressing the project team and 

programme to time and cost, handling information flows and commercial issues, ensuring 

effective team-working and the continued engagement and support of key stakeholders.  In 

essence this responsibility is to make sure that the ETI benefits from a result at the end of the 

programme of work that meets the agreed outcomes within time and cost. 

The Chief Technologist is responsible for the technical quality and content of the work, ensuring 

the competence of key technical staff allocated to individual work packages, the effective review 
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of key outputs and the effectiveness of detailed technical planning to ensure that the emerging 

results of work are fed back into the forward plan.  In essence this responsibility is to assure the 

technical quality of the project and its outcomes. 

The ETI will assess the competence, experience and authority of these two people and their 

ability to work together as critical to project success.  The ETI expects these two roles to be 

filled by the same people throughout the life of the project. 

Respondents should identify specific individuals for these key positions, including deputies, and 

other key roles as appropriate. Respondents should state the amount of each individual‟s time 

which will be dedicated to the Project, and detail their experience – with CVs included in an 

Appendix (maximum 2 pages per individual). 

 

3.3 Collaborative Working [maximum ½ page] 

If the Project is to be undertaken by a group of organisations (whether as a Consortium or as 

Prime Contractor/Subcontractors), evidence of previous collaborative working (and/or 

subcontract management as appropriate) should be provided, both within and outside the 

Participant group. 

 

4. Project Organisation  [maximum 2 pages including organisation chart] 

The Respondents should indicate their intended Project organisational structure (refer to 

Section 1.7 of the Request for Proposals) and set out, in detail, the governance and control 

structures and processes that will be put in place.  

The Respondent should indicate in the structure each Participant (including the ETI) and the 

position of the key individuals identified in Section 3 (including the Project Manager and Chief 

Technologist). 

The Respondent should identify in their Proposal any foreseen issues or difficulties in executing 

any part of the contractual structure (including subcontractors, Background Intellectual Property 

licensing and/or the Consortium Agreement). 

 

5. Proposed Modelling Platform [maximum 2 pages] 

The Respondents should describe the modelling platform on which the Modelling Tool-Kit will be 

developed, including the following issues: 

 Capability to incorporate key features outlined in Section 1.4 and Appendix F; 

 Current status of development of the modelling platform and previous use for 

comparable tool-kits; 

 Long term plans and commitment to support and develop the platform. 

 Key ownership and rights to the Intellectual Property in the modelling platform. 
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6. Programme of Work [typically 5 - 10 pages] 

The Respondent should provide a summary of the overall approach to the Project, including a 

Work Flow description which clearly identifies the key Work Packages, their interdependencies 

and how they contribute to the overall Project outcome.  This Work Flow should identify key 

Review Points and Stage Gates (see also Section 9) where overall progress on the project will 

be critically reviewed. 

Each Work Package should be broken down into Tasks and a Task-by-Task description of the 

proposed work provided, identifying for each Task: 

 the Task leader; 

 other Participants involved; 

 key dependencies; 

 the technical approach (including use of any specific methodologies, techniques or 

tools); 

 Task objectives; 

 deliverables, including for each deliverable a specification (e.g. quality, appearance, 

scope, function and purpose as appropriate) and proposed Acceptance Criteria. 

As far as possible, the Respondent should be specific about the activities within the Task, e.g. 

including simulation matrices or stating a number of simulations. 

The Programme of Work should explicitly describe the proposed approach to validation and 

verification of the models developed, and what sources of validation data would be used (within 

or outside of the participants).  It is anticipated that a hierarchical approach will be taken to 

validation, with component models being validated against experimental data, but moving 

towards verification (e.g. checking trends are supported by experimental data) and testing (i.e. 

the model operates stably without computational error) at subsystem and system level. It is not 

anticipated that the Programme of Work will include any collection of validation data through 

experimental programmes. 

Any issues or assumptions in defining the programme or schedule (e.g. inputs required from the 

ETI or other projects) should be explicitly stated. 

A specific project management Task (or Tasks) should be identified describing all the activities 

in this area (e.g. regular meetings, reporting, Stage Gates etc).  Note that throughout Project 

delivery the ETI will require reports of monthly progress with supporting financial data, 

reports to substantiate completion of each milestone, etc. 

Any relevant activities related to but not included within this Project, and the relationships with 
these activities, should also be described. 

 

7. Deliverables and Payment Milestones [typically 1 page] 

Following the detailed specifications of each deliverable in Section 6, a summary table should 

be provided here listing all the Project Payment Milestones (i.e. key points in the Project where 

one or more Deliverables will have been provided and payment is requested from the ETI), and 

their constituent Deliverables, acceptance criteria, costs, and delivery dates for each Deliverable 

and Payment Milestone. 

Note that ETI policy is that Payment Milestones should be based on points in the project where 

major deliverables and value have been delivered to the ETI (eg completion of major tasks/ 

work packages/ reports). 

Refer also to Section 13. 
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8. Project Schedule [typically 1 page] 

The Respondent should provide a time schedule for the Project (e.g. in the form of a Gantt 

chart) showing the main Work Packages, Project stages and main Tasks within each Work 

Package and stage.  This should clearly identify: 

 Task durations and dependencies (including any inputs required from the ETI or other 

parties and any other external dependencies); 

 Contingencies and Critical path; 

 Project Deliverables; 

 Payment Milestones and other relevant milestones; 

 Project Stage Gates, if appropriate (i.e. major review point(s) in the Project). 

 

9. Project Curtailment and Exit [typically 1 page] 

In addition to ongoing termination rights relating to non-performance or breach of contract, the 

Project Contract will include specific termination rights relating to Stage Gate Reviews, should 

Stage Gate Criteria not be met.  For each Stage Gate Review set out in Section 6, the 

Respondent should propose outline criteria against which Project progress towards the desired 

outcomes should be reviewed, in respect of: 

(a) Project performance against plan (including time, cost, quality and health and safety 

management); 

(b) Functionality of the Modelling Tool-Kit; 

(c) External factors which may put delivery of outcomes at risk (e.g. access to validation 

data); 

(d) Development of the business case for ongoing support and development of the 

Modelling Tool-Kit. 

 

10. Risk Management [maximum 2 pages plus risk register] 

The Respondent should describe the proposed Risk Management Strategy (i.e. how risks to the 

successful delivery of the Project will be identified and managed throughout the Project).  They 

should also separately provide a Risk Register, identifying the key challenges, risks (including 

any assumptions or dependencies identified earlier), issues and opportunities which may affect 

the successful delivery of the Project outcomes and identifying planned activities to address/ 

mitigate each item. 

Whilst not being prescriptive about the style and format of the Risk Register, it is expected that it 
will: 

(a) Show clear evidence of triage into: those risks which are so serious in terms of 

frequency and impact that they need to be kept under review by the Project leadership 

(and regularly shared with the ETI); those risks that are sufficiently serious that they 

need to be managed within the project team; and those risks which have been 

recognised but which are not judged as material; 

(b) Identify the causes of the risk and the likelihood of them occurring during the project; 

(c) Identify the consequences of the risk and the scale of impact on project delivery and key 

stakeholders; 

(d) Identify the degree of knowledge or uncertainty about the risk; 

(e) Identify who is the risk (or issue) manager; 
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(f) Show what actions are in place to reduce the likelihood of the risk materialising 

(controls); 

(g) Show what precautions or provisions will be implemented to reduce the impact of the 

risk, should it occur (mitigation); 

(h) Identify any actions in place to investigate or increase knowledge of poorly understood 

risks; and 

(i) Identify any systems or actions that will be implemented to detect that a specific risk is 

developing, has started to occur or its likelihood or impact has increased (monitoring). 

It is expected that no more than ten risks would be managed by the top team, rather more at the 
next level and many more that have been recognised with no further action planned.  The ETI 
will only consider to the top two categories, but proposers may provide the complete register. 

A summary of key risks should be included in this section, with a complete risk register as 
described above provided as a separate document. 

 

11. Health, Safety & Environment Management (HSE) [maximum ½  page] 

The anticipated work required for this study is a desk top study using available information. It is 
not anticipated that any site visits, field trials, experimental or laboratory work will be required.  

Respondents must advise if any work which is not desk based is included in their Proposal. In 
those circumstances where non-desk based work is anticipated in the Project, the ETI will carry 
out a competency assessment of relevant Participants and require the Participants to agree to 
an appropriate performance assurance framework that provides the ETI with ongoing assurance 
that health and safety is being proactively managed throughout the Project. 

 

12. Intellectual Property [maximum 2 pages] 

12.1 Arising IP 

ETI’s IP Principles 

Intellectual property arising from the Project (Arising IP) will be dealt with according to the ETI‟s 
IP principles as well as the appropriate ETI terms and conditions, (a summary of which is 
included in Appendix B). Proposed Respondents are advised to carefully read the information 
set out on the ETI‟s website about its IP Principles: 

                http://www.energytechnologies.co.uk/Home/Aboutus/IP.aspx 

The ETI‟s IP principles deal with both the ownership of Arising IP and the rights to exploit it. The 
IP principles state that Arising IP should be owned by the party best placed to exploit this, which 
is likely to be one or more of the Project Participants.   

The ETI will normally expect the Project Participants, Programme Associates, the ETI and its 
Members to have the right to an exclusive licence to exploit any Arising IP. This is achieved 
through the owner of the Arising IP granting the ETI an exclusive license to the Arising IP.  The 
ETI will then sublicense the Arising IP on an exclusive basis to relevant Project Participants, 
Programme Associates and ETI Members. 

Arising IP for the Project 

The Respondent should provide a brief overview of the nature of any anticipated IP arising from 

each stage of the Project (the Arising IP), in particular, in what areas of the technology and what 

form of intellectual property rights.  This should expressly include reference to development in 

any existing technology, any innovations, any results and know-how.  

 The Proposal should identify which Participant would own each item of Arising IP and 

the reasons why such Participant should be the owner, including details of: 

http://www.energytechnologies.co.uk/Home/Aboutus/IP.aspx
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o the overall contribution of such Participant (including related Background IP); 

o the IP-related experience and capabilities of such Participant which would justify 

granting it the rights and obligations of ownership, protection and maintenance of 

such Arising IP; and 

o any other reasons why such Participant should be the owner of the Arising IP. 

 The Respondent should provide details of the anticipated use or licences of Arising IP by 

the Participants. This should also expressly include reference to development in any 

existing technology, any innovations, any results and know-how. This is expected to set 

out the anticipated scope of such rights. 

 The Respondent should note that it is a requirement that all Arising IP is exclusively 

licensed through the ETI and that, in addition to licences to relevant Participants, ETI 

Members are granted licences to exploit the Arising IP. Where the Respondent proposes 

an exception to this, Respondents should set details of the exception out together with 

(a) reasons for the proposed exception and (b) the alternative value offered to the ETI in 

return for waiving these rights. 

 Where Respondents propose that Participants will have a licence to commercially exploit 

Arising IP a royalty is expected as part of the commercial offer to the ETI and its 

Members. 

Participants should note that under state aid rules profit cannot be paid to a Participant in 

addition to the grant of a licence for Arising IP. 

12.2 Background IP 

The Respondent should describe any Background IP (e.g. patents, proprietary data, computer 
algorithms, know how or other IP) only to the extent there is Background IP: 

 which is needed (whether by the ETI, or to be licensed from one Participant to another 

Participant or a Subcontractor, or to be licensed by a Subcontractor to a Participant or to 

another Subcontractor, or otherwise) to carry out the Project or which may be used 

during the Project; or 

 which may be needed by the ETI to exploit the Arising IP. 

The description of any such Background IP should detail: 

 the nature of the IP (including the legal nature of the IP right); 

 rights to that IP; 

 ownership and control, whether this is by any of the Project Participants or by any third 

parties; 

 details of the licences required by project participants and ETI Members (and estimated 

cost of such licences) to enable them to carry out the Project or exploit the Arising IP 

(including use of any software released for testing during the Project) or copies of the 

Modelling Tool-Kit supplied to ETI Members; and 

 in relation to any Background IP owned by third parties, the current status of the 

acquisition of rights required for this Project and the exploitation of the Arising IP 

(including use of the Modelling Tool-Kit). 

Please note that due diligence on Background IP will be required as part of this submission and 

during the Project Detailing and Contract Negotiation Stage (see Appendix C).  
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12.3 Academic Institutions/Publishing 

Generally, the ETI will grant rights to Participants who are academic institutions for the purposes 
of academic research and teaching if requested. Publication of appropriate parts of the Project 
results will generally be permitted subject to an approval process. Participants should include 
details of any desired requirements in relation to academic research, teaching and publication in 
their Proposal. 

 

13. Project Finances [maximum 2 pages] 

13.1 Project Costs 

(a) The Respondent should provide: 

 a figure for the total project costs, and the maximum (capped) level of funding 

requested from the ETI 

 a breakdown between Tasks, Payment Milestones and (for consortia or other 

Participant groups) between Participants against each Task/Milestone. 

 a figure for the maximum (capped) level of funding requested from the ETI for each 

Task. 

If there are any assumptions or limitations to these costs, these should be clearly stated. 

(b) The Respondent should also provide a breakdown of the total project costs (only) by 

category, as specified in the Table below. 
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 Participant 1 
(Lead 

Coordinator 

or Prime 

Contractor) 

Participant 

2 
Participant 

3 

Participant 

4 

Participant 

5 

Total 

Number of 

Person-days 

      

Base Labour       

Materials       

Subcontractors 

(minor) 

      

Travel & 

Subsistence 

      

Overheads       

Profit       

Other       

TOTAL 

ELIGIBLE 

COSTS 

      

ETI Funding       

ETI Funding (%)       

Own Funds       

Third Party 

Funding (Private) 

      

Third Party 

Funding (Public) 

      

 

Notes on Category Breakdown table: 

1. Base Labour should include direct add-ons (eg NI, pension etc); 

2. If a Prime Contractor/Subcontractor project structure is proposed, major Subcontractors 

should be considered as Participants and fill in a column in the table 

3. Participants will be required to provide justification of overhead calculations during the 

Project Detailing and Contract Negotiation stage.  ETI can provide a spreadsheet to 

calculate overheads on request 

4. Participants should note that under state aid rules profit cannot be paid to Participants if 

they wish to receive a licence for Arising IP 

5. Academic Consortium Members should determine their costs using the JeS system.  

Note that ETI funds Academic Consortium Members at 100% Full Economic Cost;. 

6. Details of other funding should be provided as required by Section 13.2 (refer also to the 

Glossary for definitions of funding types) 

Note that during Project Detailing and Contract Negotiation (prior to contract signature) 

the ETI will require more detailed cost breakdowns, including a schedule of payments 
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against the Payment Milestones identified in Section 5 above. This will require 

completion of ETI’s financial monitoring forms.  Whilst not compulsory, it is strongly 

recommended that Participants use these forms in support of this proposal to produce 

the project costings.  These forms are available from the ETI on request. 

 

13.2 Project Funding 

For all sources of funding or resources to be provided in addition to the ETI Funding, the 
Respondent should provide full details of such funding.  

(a) If the funding is to be made from the Respondent's Own Funds (i.e. not dependent in 
any way on third party lending to either the Respondent or member of the Respondent's 
group) the Respondent should provide evidence of the availability of those funds for the 
Project. 

(b) If the funding is dependent on third party funding: 

o details for the sources of the funding, including identifying where any such 

funding is Public Funding; 

o the terms and status of such funding. 

 

14. Exploitation Plan [maximum 2 pages] 

The Respondent should set out how they intend to approach commercialisation of the Modelling 
Tool-Kit.  This should include: 

 Identification of target customers for Modelling Tool-Kit post project; 

 Anticipated number of users and likely level of licence income; 

 Plans for initial release of „v1‟ of the commercial software; 

 Arrangements for ongoing support of the Tool-Kit; 

 Routes for further development of the Tool-Kit functionality; 

 Potential sources of funds for future development and application; 

 Other sources of income related to the Tool-Kit (eg consultancy services). 

Progress with the exploitation plan during the Project will form part of the Stage Gate Reviews 
and this section should be clearly linked with and support the overall Project plan.  For the 
avoidance of doubt, the ETI will not contribute to the costs of business development and sales 
activities. 

 

15. Commercial Offer [maximum 2 pages] 

The ETI intends to support the Modelling Tool-Kit Development Project for it to be available for 
use in the UK and more widely to support the roll out of CCS technology.  The ETI anticipates 
that there will be significant mutual benefit for the ETI Members (public and private sector) and 
the Project Participants in working together on the Project and beyond. The ETI and its 
Members propose to fund the project in order to meet ETI objectives and in return for receiving 
value for the investment made. 

The Respondent should provide a summary of the proposed value and benefits to ETI 
Members, under the broad headings set out in the Table below.  Please note that this table is 
ordered to demonstrate the types of value that may arise through the course of the project in 
approximately chronological order. It is not intended to demonstrate the order of preference. A 
key aspect is intended to be preferential access to the Modelling Tool-Kit. 
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The Respondents are asked to bear in mind that although detailed negotiation of the 
commercial offer is expected during the Contract Negotiation stage, in the selection process the 
commercial offer will be assessed based on the information included in the Proposal. 

 

Potential Benefits Background Assumptions 

Opportunity for Members to contribute their 
expertise in particular CCS assets or 
system design towards the specification, 
development, validation and testing of the 
Tool-Kit. 

Members will have the option to act directly as 
Participants and/or will engage directly with the project 
steering group and/or will be consulted regularly, 
particularly during development of the detailed 
technical specification of the Modelling Tool-Kit. 

Please note, that in any case, the ETI and its 
Members will have contractual rights to participate in 
certain project meetings and will be involved in any 
formal ETI project reviews.  

Early access to initial versions of the 
Modelling Tool-Kit (*) and other Arising IP 
from the Project. 

Copies of all releases of the Tool-Kit as it is being 
developed and other technical outputs of the project 
will be available to ETI Members on a similar 
timescale to the Participants (allowing time for 
checking). 

ETI and its Members will require express rights to use 
relevant parts of Arising IP in order to gain this benefit. 
(Please also refer to section 13). 

„First mover‟ access to the Tool-Kit (*). Access to the „beta test‟ version of the Tool-Kit and 
final version delivered at conclusion of the project. 

ETI and its Members will require express rights to use 
relevant parts of Arising IP in order to gain this benefit. 
(Please also refer to section 13). 

Advantaged access to future commercial 
product (*) 

The Respondent should set out their approach to this.  
This might take the form of some or all of: 

 Free licences for the Modelling Tool-Kit 
(Arising IP) 

 Early access to releases of Tool-Kit upgrades 

 Provision of support on advantageous terms 

 Provision of Background IP (eg the modelling 
platform) on advantageous terms 

Royalty income for sale or use Modelling 
Tool-Kit licences 

The Respondent should set out their approach to this.  
The Respondent should indicate the level of expected 
sales, amount of royalty returning to ETI and any 
limitations/caps. 

 

(*) Respondents should identify any requirements to purchase licences for Background IP 
(including the costs of such licences) to realise such Benefits.  Access to such Background IP 
on advantageous terms (eg provision of free or reduced cost licences) would be viewed as an 
important benefit for ETI Members. 
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Respondents should identify what impact the ETI funding would have on their development and 
exploitation plans, for example: 

 Acceleration of Tool-Kit development to meet UK market needs; 

 Extension of  Tool-Kit capability to meet UK requirements; 

 Enable sharing of experience in the project to accelerate CCS implementation more 

generally. 

Respondents should outline what development path they would follow in the absence of ETI 
funding. 

 

16. Plan for Contract [maximum 1 page] 

Respondents should, in this Section, identify key issues to resolve before contract, for example: 

 Detailing of the technical proposal: what further actions are needed; 

 Project Contract – key provisions to resolve; 

 Timing sequences for the setting up of the selected project organisational structure (eg 

subcontracts, Consortium Agreement etc), including any dependencies or other factors 

which could impact or delay the Project; 

 Internal approvals - confirm what internal approvals will be required for all key 

Participants in the bid in order to enter into contract; 

 Third Party Background IP rights – what the status of arrangements are and how these 

will be finalised and agreed prior to the contract. 

The Plan for Contract should be structured, and link clearly back to, the previous Sections of the 
proposal. 

The Respondent should explicitly confirm that all key technical, commercial and legal resources 
(across all participants) required to meet the contract deadline for signature (see Section 2) will 
be available to achieve a signed contract by that date.  Any key risks or issues which may 
impact on meeting this deadline should be identified. 
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Appendix B Summary of Terms and Conditions for Project Contract 

 

 

Introduction  

The following represents a summary of the key contractual terms which the ETI would expect to 
be included in the Project Contract.   

 

Structure 

1. The Project is subject to state aid rules. Certain requirements relating to information on 
costs, IP and return of funding are a requirement of State Aid requirements. The ETI cannot 
fund a Project with a Participant who is unable to agree to terms relating to state aid 
requirements. 

2. If the project is carried out by a multi-party consortium, the project participants shall be 
represented in dealings with the ETI by a lead co-ordinator, who shall, in the majority of 
instances, be the intermediary for any communication between the ETI and the project 
participants.  This role includes providing notices of meetings and other activities to the ETI, 
reviewing and commenting on project reports (as required under the project) and 
administering payment of invoices for all project participants. 

 

Project Management 

3. The project participant[s] will be required to appoint a project manager for the day-to-day 
management of the project normally from a lead organisation.  The ETI will appoint a 
programme manager to act on behalf of the ETI with regards to the project. 

4. The project participant[s] shall form a steering committee to make decisions on day-today 
matters (excluding decisions affecting the overall scope structure and timing of the project).  
The frequency of meetings of the steering committee will be agreed.  The ETI and its 
members shall be entitled to attend any meetings of the steering committee. 

5. The project participant[s] must fulfil various reporting obligations which will include monthly 
reports and milestone reports covering both technical/project management reporting and 
detailed financial reporting.  Each report must address a specified list of topics required by 
the ETI. 

6. The ETI will require the right to carry out a stage gate review on completion of a "stage" (or 
at least once a year) in order to assess (a) overall performance in the project (b) whether the 
project continues to deliver against ETI outcomes and (c) also in order to carry out a 
validation exercise against the business case.  The ETI may carry out stage gate reviews 
more frequently if the project is in jeopardy.  The need for stage gate reviews and the 
definition of a stage will depend upon the exact nature of the project. 

 

Finance 

7. The project participant[s] will be obliged to fund their share of the project costs in 
accordance with agreed funding milestone.  

8. ETI will pay sums (capped in aggregate in the sum agreed against milestones and only in 
respect of actual costs incurred (or at pre agreed profit margin, if appropriate) for the work 
done under the project. Only eligible costs will be payable.  Ineligible costs include interest 
charges, bad debts, advertising costs and legal costs incurred in finalising contracts and 
carrying on the project. 
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9. Acceptance of milestones will be determined by the ETI against acceptance criteria agreed 
with the project participant[s].  Any increase in costs in carrying out the project over and 
above the agreed contractual amounts will only be payable by the ETI when such charges 
are agreed in accordance with the contractual variation control procedure. 

10. Costs are payable in Sterling and ETI will pay valid invoices within 30 days of receipt of 
invoice following acceptance of a milestone.  An accountant's report will be required to 
support selected financial reports and invoices, in accordance with a standard ETI matrix. 

11. The ETI reserves the right to require the return of funding in certain circumstances (such as 
in the event of corruption or fraud, overpayment, costs incurred in respect of unapproved 
project changes and failure to comply with State Aid obligations).  

 

Representatives, Warranties and Covenants 

12. The Project Contract will contain representations and warranties in favour of the ETI as to 
the accuracy of information provided by the project participant[s] to the ETI prior to entry of 
the Contract including relating to Background Intellectual Property. 

13. The Project Contract will contain on-going covenants on project participant[s]. 

 

Key Personnel 

14. Project participant[s] will be obliged to retain key personnel involved in the project, 
throughout the term of the Contract.  

 

Confidentiality 

15. Restrictions on disclosure of any other party's confidential information will apply.  Any 
publication of results (if appropriate) will be subject to the confidentiality provisions in the 
agreement.  

 

Audits and Records 

16. ETI will require the right to audit the project and project participants during the project and, 
in certain circumstances, up to 7 years from the end of the project on financial or technical 
grounds. 

17. The parties will be required to maintain the majority of project records for a minimum of 10 
years from the project end date to comply with state aid rules. 

18. The project participant[s] will be required to keep relevant project records for more than 20 
years where the records relate to registered intellectual property rights.  

 

Sub-contracting and assignment 

19. Sub-contracting or assignment (other than by the ETI) is not permitted without consent.  
However, details of known sub-contractors (and therefore the requisite consent) can be 
given in the Project Contract at signing. 

20. The terms of any material sub-contract will be subject to the prior approval of the ETI. 

 

Variation 

21. Any variations to the project must be made via the variation control procedure.  
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Liability 

22. The liability provisions relating to project participant[s] will be tailored on a case-by case 
basis. It is expected to be capped at no less than the amounts payable under the project 
except in relation to the agreed indemnities, return of funding or other liabilities which cannot 
be limited or certain excluded by law.  For those indemnities and liabilities, no cap will apply.  
Recovery of indirect, consequential etc. damages will usually be excluded. 

23. The ETI will require an indemnity in respect of (a) third party infringement claims (b) certain 
claims brought by any third parties against the ETI as a result of the acts or omissions of the 
project participant[s] under the project and in relation it, the terms of which will be negotiated 
on a case by case basis. 

 

Insurance 

24. Project participant[s] will be obliged to carry appropriate insurance which will be tailored on a 
project by project basis. 

25. Project participants will be obliged to report any self-insurance throughout the Project. 

 

Withdrawal 

26. Withdrawal from the project is only possible with the ETI and in the case of a consortium, 
the unanimous consent of all other contracting parties.  Withdrawing participant[s] cannot 
recover outstanding costs, unless otherwise agreed.  

 

Termination and Suspension 

27. The ETI reserves the right to terminate the agreement in certain circumstances (such as 
breach by a participant, withdrawal of a participant, insolvency, change of control of a 
participant etc). 

28. The ETI also reserves the right to terminate the agreement unilaterally upon giving a (to be 
agreed) period of notice to the project participants.  Upon unilateral termination, the ETI will 
pay the eligible costs (pre-approved by the ETI) incurred by the project participant[s] up to 
the date of termination. 

29. The ETI will reserve the right to suspend the project in certain defined circumstances.  

 

Intellectual Property 

30. The ownership of Arising IP will be agreed on a project by project basis.  Appropriate licence 
provisions will be put in place to ensure adequate rights are granted to the ETI members 
and, where relevant, project participant[s]. 

31. The project participant[s] will be required to licence their Background IP: (i) to other project 
participants on a royalty free basis where required for the purposes of the project; (ii) to the 
ETI or sub-licensees of the ETI, on fair and reasonable terms, where required for the use or 
exploitation of the Arising IP.  

 

Governing Law 

32. The Project Contract will be governed by English law and the parties will submit to the 
exclusive jurisdiction of the English Courts.  
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Appendix C Due Diligence Information Requirements 

 

The ETI requires due diligence information in two stages: (1) submission of the Proposal and (2) 

contract detailing and negotiation. Certain information is required with the Proposal as part of 

the first stage of the procurement process. Further information will be required if any Proposal is 

selected to proceed to the contract detailing and negation. 

Please note that successful completion of all elements of the due diligence is a pre-requisite to 

any contract award: failure to meet due diligence requirements at any stage may result in the 

exclusion of that Respondent or the Proposal from the ETI‟s selection process. 

1. Submission of the Proposal 

1.1 State Aid 

All Consortium Members shall confirm that there are no potential, threatened, pending or 

outstanding recovery orders by the European Commission in respect of any funding 

received by any Consortium Member. 

1.2 General Due Diligence 

All Consortium Members (except ETI Members, universities/higher education institutions 

and UK/EU government laboratories/agencies) which provide more than 20% of the 

resources for the Project or which provide an input which is critical to the Project‟s 

success, shall provide due diligence Information to the ETI according to the table in 

Annex C1. 

1.3 Insurance 

The Respondent should confirm that insurance cover for the following risks is held, and 
should confirm levels of cover and expiry for each. The ETI will require evidence of these 
during the Project Detailing phase. 

 Property damage (both any Property occupied by the Participants and any third 

party properties) 

 Business interruption 

 Employer‟s liability 

 Public liability 

 Product liability (or justify its exclusion if not appropriate) 

 Professional Indemnity of no less than £1 million per occurrence 

The Respondent should identify if it self-insures for any of these risks. 

The Respondent should identify if it is intending to take out any project-specific 

insurance for the Project and the scope and intended beneficiaries of such insurance. 

2. Contract Detailing & Negotiation Requirements 

These are only required if a Proposal is selected to proceed to the Project Detailing and 

Contract Negotiation Stage, and will include: 

(a) In the event that any part of this project is not wholly desk based, a full health and 
safety competency assessment will be carried out by the ETI, to assess the 
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organisation‟s health & safety management systems and specific technical 
competence to manage the risks in this Project.  

(b) Further intellectual property due diligence. This will include a detailed Background IP 
questionnaire and evidence of any relevant licences or other agreements of 
Background IP will need to be supplied to the ETI; 

(c) Financial due diligence on the breakdown of costs for the Project to enable the ETI to 
assess value for money and ensure that it meets State Aid requirements; 

(d) Copies of insurance policies; 

(e) Any other information that the ETI reasonably requires in order to fund the proposed 
Project including any information necessary to meet state aid requirements. 

Annex C1 Organisational Due Diligence Questionnaire 

Details of organisation 

Full name: 

 

Registered Office: 

 

 

Type of Business (sole trader, limited company, partnership etc): 

 

Names of directors/partners/owner: 

 

 

 

 

 

 

VAT number: 

 

Details of directors, partners or associates 

Have any directors, partners or associates of the organisation been involved in any organisation 

which has been liquidated or gone into receivership? (Yes/No) 

 

Have any directors, partners or associates of the organisation been convicted of a criminal offence 

relevant to the business or profession? (Yes/No) 

 

Please give (and attach if necessary) full details if you have answered „Yes‟ to either of the two 

previous questions. 

 

 

 

Audited Financial Accounts 

Please supply Audited Financial Accounts for the last 3 years for the organisation, or relevant part 

thereof. 

 

Claims or litigation 

Please provide (and attach if necessary) details of any claims or litigation against the organisation, 

outstanding and/or anticipated. 

 

 

 



 

 

CCS Operational Modelling Request for Proposal Page 32 of 65 

 

Appendix D Statement of Compliance 

 

The Respondent shall provide a Statement of Compliance which confirms: 

 That the Respondent has full authority to submit a bid on the basis of this Request for 

Proposal; 

 That the Submission has been appropriately reviewed by technical, commercial, 

financial and legal representatives; and  

 The level of internal approval obtained by key subcontractors in order to make the 

Proposal (letters of support from each key subcontractor should be included). 

In the case of a Respondent responding on behalf of a Consortium, a separate Statement of 

Compliance must be signed by an authorised signatory of each Consortium Member. 

The Respondent shall provide a statement that the Proposal is fully compliant with the 
Specification and all other aspects of the Request for Proposal including the Project Contract, or 
shall state clearly any exceptions, deviations, alternative approaches or additions to the required 
Specification, with justification.  Additional comments and clarifications should also be listed 
where appropriate (for example to clarify interpretation of requirements), but these must be 
differentiated from any deviations/exceptions above.  

With respect to the Project Contract, the Respondent must either:- 

 Expressly confirm that the Proposal is made on the basis of the terms and conditions of 

the Project Contract; or 

 Expressly confirm that the Proposal is made on the basis of the terms and conditions of 

the Project Contract subject to clarifications and exceptions. In these circumstances, the 

Respondent must include in their Submission either: 

o A copy of the Project Contract, marked up with the Respondent‟s proposed 

clarifications and exceptions; and 

o A separate commentary against the clarifications and exceptions setting out the 

reason for those clarifications and exceptions. 
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Appendix E Non Disclosure Agreement 

 

Note: a separate version of this NDA is available on request to ccs@eti.co.uk 

 

File Ref No: CCS/Network Modelling Main Project/RFP/NDA 

 
MULTI-PARTY CONFIDENTIALITY  
AGREEMENT  
 
THIS AGREEMENT is made on   of    2010 

 
BETWEEN: 

 
(1) ENERGY TECHNOLOGIES INSTITUTE LLP, a limited liability partnership (company no. OC333553) whose 

registered office is at Holywell Building, Holywell Way, Loughborough, Leicestershire, LE11 3UZ (the “ETI”); and 

 
(2) The parties named in Schedule 1 of this Agreement (the “Respondents”), 

 
 (collectively the “Parties” and individually a “Party”) 

 
BACKGROUND: 

 
The Parties intend to exchange certain Information on or after the Effective Date for the Purpose.  The Parties agree to 
receive such Information, which shall be treated as confidential information, for the Purpose on the following terms and 
conditions. 
 
IT IS AGREED: 

 
In consideration of the above and for other good and valuable consideration the receipt and sufficiency of which is hereby 
acknowledged, and intending to be legally bound, the Parties agree as follows: 
 
1 In this Agreement, unless the context requires otherwise, the following words shall have the following meanings: 

 
“Bidders Workshop” means the workshop to be held by the ETI on 16 November 2010; 

 
“Disclosing Party” means any Party that discloses Information pursuant to this Agreement; 

 
“Effective Date” means the date of this Agreement; 

 
“ETI Affiliates” means the Secretary of State for Business, Innovation and Skills (and any successor governmental 

department or agency from time to time) and any other entity which is entitled to appoint the directors or otherwise 
having the ability to direct management policies of the ETI (together with any affiliates of those entities), together with 
their respective officers, employees, agents and consultants;  
 
“Information” means any and all confidential information or data submitted in respect of or further to the Purpose or 

prepared in relation to the Purpose, including but not limited to written proposal documentation, due diligence 
materials, contractual documentation, reports, and the fact that the Parties have entered into this Agreement and are 
discussing and considering a business relationship (but excludes information exchanged at the Bidders Workshop); 
 
“Procurement” means the procurement by the ETI of the Project including any stages set out in the RFP or as later 

may be notified or published by the ETI; 
 
“Project” means the proposed research and development project, to be funded (in part or in whole) by the ETI to 

develop a CCS Operational Modelling Tool-Kit; 
 
“Project Contract” means a project contract as defined as such in the RFP; 

 
“Proposal” means a proposal as defined as such in the RFP; 

 
“Purpose” means: 

 

mailto:ccs@eti.co.uk
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a the preparation of documents and the making of any Proposal in response to the RFP or for Stage 2;  

 
b any activities related to the assessment of a Respondent‟s Proposal for the Project including, the negotiation of a 

Project Contract and any related due diligence activities and activities including activities to obtain consents, 
licences or clearances related to the Project; and 
 

c any related exchanges of Information, clarifications, discussions, meetings, or negotiations in respect of the 
RFP, the Procurement and the Project (excluding such exchanges made at the Bidders Workshop); 

 
“Receiving Party” means any Party that receives Information pursuant to this Agreement; 

 
“Respondent Affiliate” means any undertaking that is: 

 
a a holding company of such Respondent; 
 
b the ultimate holding company of the group to which such Respondent belongs; or 
 
c a subsidiary of any holding company or subsidiary of the group to which such Respondent belongs, 
 
and for the purposes of this definition, the terms above are as defined in section 1159 of the Companies Act 2006;  
 
“RFP” means the request for proposals relating to the Project, issued by the ETI on 22

nd
 October 2010; and 

 
“Stage 2” means the second stage of the Procurement following the ETI‟s initial selection of any proposals received 

in response to the RFP and as described in the RFP and further notified or published by the ETI. 
 
2 The Receiving Party shall with regard to any Information disclosed pursuant to this Agreement by or on behalf of a 

Disclosing Party to the Receiving Party on or after the Effective Date: 
 

a hold the Information in confidence and except as is otherwise stated herein or agreed in writing by the Disclosing 
Party, shall not disclose or make available the Information by publication or otherwise to any third party 
(including for the avoidance of doubt, disclosure in any patent application or to any patent office) and shall use 
any Information disclosed to it pursuant to this Agreement only for carrying out the Purpose; 

 
b make copies of the Information (or any further information derived from the Information) in whatever form or 

medium only to the extent that the copies are reasonably necessary for the Purpose and clearly mark all such 
copies as confidential; 

 
c take all necessary and proper security precautions (and at least as great as those it takes to safeguard its own 

information) to safeguard every part of the Information to prevent it from being disclosed or otherwise made 
available to any third party except as permitted by this Agreement; and 

 
d at the request and direction of the Disclosing Party, and without delay, return or destroy any Information provided 

to it pursuant to this Agreement and any copies of such Information, except that one copy may be kept by the 
Receiving Party for archival purposes and for the purpose of defending itself against any claims arising in 
connection with this Agreement.   

 
3 The obligations set out in clause 2 shall not apply to Information that: 
 

a the Receiving Party can prove (using written or electronic records), was lawfully known to the Receiving 
Party or in its possession prior to its communication by or at the direction of the Disclosing Party and was 
not communicated to the Receiving Party subject to any restrictions on disclosure or use; or 

 
b is or becomes a part of the public domain through no wrongful act of the Receiving Party or any person on 

its behalf, provided that this clause 3(b) shall only apply from the date that the relevant Information so enters 
the public domain; or 

 
c the Receiving Party receives from a third party without similar obligations of confidence in circumstances 

where the third party did not obtain that Information as a result of a breach of an obligation of confidence; or 
 

d is required to be disclosed or made available by the Receiving Party pursuant to any applicable law, 
governmental regulation, or decision of any court or tribunal of competent jurisdiction or any government 
body, agency or regulatory body. 

 
4 If a Receiving Party believes it is required by law to disclose any Information under clause 3(d) above, the 

Receiving Party shall (in each case and to the extent not prohibited in law): 
 
a provide the Disclosing Party with prompt written notice of such requirement or obligation, (together with a 

copy of any relevant access request, court order or other evidence giving rise to such belief) to enable the 
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Disclosing Party to seek appropriate protective relief and/or to take other steps to resist or narrow the scope 
of any required disclosure; 

 
b where it is not permitted in law to notify the requirement for disclosure in advance of the required disclosure, 

notify the Disclosing Party as soon as reasonably practicable after the disclosure confirming the nature of 
and extent of the disclosure; and 

 
c co-operate with the Disclosing Party with respect to such matters, 

 
and in any event disclose only such Information as it has ascertained, after taking advice, it is legally compelled 
to disclose. 

 
5 ETI shall be entitled to disclose or make available any Information it receives from the Respondents to such of 

the ETI Affiliates, and either the ETI‟s or the ETI Affiliates‟ employees, officers, secondees, agents, consultants, 
sub-contractors, proposed sub-contractors, professional advisers and proposed professional advisers where 
such disclosure is necessary for the Purpose, provided that in the case of disclosure of Information to ETI 
Affiliates, that this is limited to disclosure as is reasonably necessary for the purpose of ETI‟s governance of the 
Procurement and the Project. 

 
6 ETI shall be entitled to disclose or make available any Information it receives from the Respondents to the 

Department of Business, Innovation and Skills (or other relevant Government department) and to the European 
Commission and their advisers as is necessary to seek advice in relation to the application of state aid, to notify 
or as part of any detailed assessment of state aid in the Project. 
 

7 ETI shall ensure that all such persons to whom any Information under clause 5 of this Agreement is disclosed 
are bound by obligations of confidentiality and ETI shall be responsible for breaches of the obligations by such 
persons. 

 
8 ETI shall be entitled to disclose or make available any Information it receives from a Respondent to the other 

Respondent where it is necessary for the Purpose. 
 

9 Each Respondent shall be entitled to disclose or make available any Information it receives from the ETI or the 
other Respondent to such of its employees, officers, consultants, subcontractors and professional advisers 
where such disclosure is necessary for the Purpose provided that all such persons to whom any Information is 
disclosed are bound by obligations that are no less restrictive than those in this Agreement. The Respondent 
disclosing Information shall be responsible for breaches of the obligations by such persons.  

 
10 Each Respondent shall be entitled to disclose or make available any Information it receives from the ETI to the 

other Respondent where it is necessary for the Purpose. 
 
11 The Parties acknowledge that the Bidders Workshop is intended to facilitate non-confidential information and so 

the Parties agree that they are not restricted from disclosing any information exchanged or received at the 
Bidders Workshop. 

 
12 The Receiving Party expressly agrees and accepts that except in the case of fraud, no representation or 

warranty, express or implied, is made by the Disclosing Party as to the accuracy, completeness, reasonableness 
or otherwise in respect of the use of the Information, and that neither the Disclosing Party or any of its affiliates 
nor any of its or their respective employees, officers, secondees, agents, consultants, sub-contractors and 
professional advisers (as applicable) shall have any liability to the Receiving Party as a result of the Receiving 
Party‟s possession or use of the Information.  

 
13 The Parties agree that money damages would not be a sufficient remedy for any breach of this Agreement and 

that the Disclosing Party shall be entitled to specific performance and injunctive or other equitable relief as a 
remedy for any such breach. Such remedy shall not be deemed to be the exclusive remedy for breach of this 
Agreement, but shall be in addition to all other remedies available at law or equity.   

 
14 No rights or obligations other than those expressly set out in this Agreement are to be implied and nothing 

contained in this Agreement: 
 

a constitutes an offer by or on behalf of the Disclosing Party; or    
 
b confers upon the Receiving Party a licence or other transfer of rights in respect of any Party‟s interest in any 

Information or in any present or future patent or patent application; or    
 

c affects the present or prospective rights of the Disclosing Party under the patent laws of any country or 
precludes the filing or prosecution of any patent applications by the Disclosing Party. 

 
15 This Agreement represents the entire agreement between the Parties in relation to the subject matter contained 

herein and supersedes all other agreements and representations, whether oral or written.  This Agreement may 
only be modified if such modification is in writing and signed by a duly authorised representative of each Party. 
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16 Neither Party will make any public announcements, statements or otherwise publicise the subject matter of this 

Agreement (or its existence) without the prior written consent of the other Party and neither Party will use the 
business names or trade marks of the other Party in any way without that Party‟s prior written consent. 

 
17 This Agreement shall come into force on the Effective Date and shall apply to any information disclosed under it 

and shall continue in full force and effect, notwithstanding the completion of the Purpose, for a period of seven 
years from the Effective Date unless extended or superseded by a subsequent written agreement. 

 
18 It is not intended that a third party (other than an ETI Affiliate) should have the right to enforce a provision of this 

Agreement pursuant to Contracts (Rights of Third Parties) Act 1999.  
 
19 The rights of the Disclosing Party under this Agreement are in addition to and not exclusive of rights under the 

general law and may be waived only in writing and specifically. Delay in exercising or non-exercise of any right 
under this Agreement is not a waiver of that or any other right, partial exercise of any right under this Agreement 
shall not preclude any further or other exercise of that right or any other right under this Agreement and waiver of 
a breach of any term of this Agreement shall not operate as a waiver of breach of any other term or any 
subsequent breach of that term. 

 
20 If any provision of this Agreement is or become illegal, invalid or unenforceable in any jurisdiction, that shall not 

affect: 
 

a the legality, validity or enforceability in that jurisdiction of any other provision of this Agreement; or 
 
b the legality, validity or enforceability in any other jurisdiction of that or any other provision of this Agreement. 

 
21 Nothing in this Agreement is intended to or shall operate to create a partnership or joint venture of any kind 

between the Parties, or to authorise either Party to act as agent for the other, and neither Party shall have 
authority to act in the name or on behalf of or otherwise to bind the other in any way. 

 
22 Except as provided otherwise, no person may assign any of its rights under this Agreement or any document 

referred to in it.  
 

23 This Agreement may be executed in any number of counterparts, each of which when executed and delivered 
shall constitute an original of this Agreement, but all the counterparts shall together constitute the same 
agreement.  No counterpart shall be effective until each Party has executed at least one counterpart. 

 
24 This Agreement shall be construed in accordance with and governed by English law and the Parties hereby 

submit to the non-exclusive jurisdiction of the English Courts. 
 
The Parties have caused this Agreement to be executed by their duly authorised representatives. 
 
 
ENERGY TECHNOLOGIES INSTITUTE LLP   

 
By:                      
 
Name: ______________________________   
 
Title: _______________________________   
 
Date: _______________________________   
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SCHEDULE 1 

 
 
 

Respondents Signature 

 

[Insert name of Company] (company no. [Insert 
Company number])  
[Insert address of Company]   

 
 
By:                    
  
Name:                   
  
Title:                   
   

 
[Insert name of Company] (company no. [Insert 
Company number])  
[Insert address of Company]   

 
 
By:                    
  
Name:                   
  
Title:                    
 

 
[Insert name of Company] (company no. [Insert 
Company number])  
[Insert address of Company]   

 
 
By:                    
  
Name:                   
  
Title:                    
 

 

[Insert name of Company] (company no. [Insert 
Company number])  
[Insert address of Company]   

 
 
By:                    
  
Name:                   
  
Title:                   
   

 
[Insert name of Company] (company no. [Insert 
Company number])  
[Insert address of Company]   

 
 
By:                    
  
Name:                   
  
Title:                    
 

 
[Insert name of Company] (company no. [Insert 
Company number])  
[Insert address of Company]   

 
 
By:                    
  
Name:                   
  
Title:                    
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Appendix F Modelling Tool-Kit: Statement of Requirements 

1. Findings of Stakeholder Survey 

 

Each subsection below will describe a key topic that emerged from discussions with 
stakeholders. It will contain a brief summary of the information provided by stakeholders and will 
also include numbered findings that will be referenced in subsequent sections of this report. 
Findings are numbered with the following format: F01. 

1.1. Potential users of the Tool-Kit include both asset owners and policy makers 

Discussions with the stakeholders identified three broad categories of potential users for the 
Tool-Kit. The first category is the asset owners or developers such as the ETI member 
companies. These users will want to model the effects of the CCS chain components up- and 
downstream of their subsystem(s). A distinguishing feature of this user group is that they have 
deep expertise on at least one of the subsystems and have access to detailed models for this 
subsystem. The second group of potential users can be broadly described as technology 
suppliers, for example equipment suppliers, process vendors engineering companies, 
consultants, etc. A third group are policy makers (e.g. government agencies) and other 
organisations such as the ETI itself. 

F01 The Tool-Kit must allow asset owners and subsystem developers to model the effects of 

subsystems up- and downstream of their subsystem. 

F02 The Tool-Kit must allow other potential users to model entire CCS chains even though 

they do not necessarily have deep technical expertise in any of the subsystems. 

1.2. Tool-kit must have an open architecture, enabling interfacing to a wide range of 

existing and future models 

The stakeholders indicated that they use a very wide range of tools and models in a broad 
range of modelling platforms. Specific platforms and tools that were mentioned as being used in 
analysis relevant to CCS included (in alphabetical order): 

 ANSYS / FLUENT 

 Aspen Plus / ACM 

 Aspen Hysys 

 Dymola / Modelica 

 Eclipse 

 Flowmaster 

 gPROMS 

 GTPro 

 In-house and legacy models in a variety of computer languages such as Fortran, C, C++ 

 Matlab / Simulink 

 MultiFlash 

 Olga 

 Phast Risk 
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 PIPESIM 

 Proates 

 Promax 

 PROSPER 

 Simona 

There is significant experience base and expertise in using these models and tools in the 
stakeholder organisations, and in particular the in-house tools often capture and represent key 
elements of company intellectual property. In addition, these models also represent significant 
past and on-going resource investments. Thus stakeholders clearly expressed a requirement to 
be able to continue to use their existing models or model content and/or know-how in any CCS 
system studies. Findings that emerge from these observations are: 

F03 Tool-kit must allow stakeholders to re-use their existing component and subsystem 

models, either directly or by straightforward re-implementation. 

F04 Tool-kit must include very flexible interfacing capability that enables it to exchange data 

with a wide range of modelling platforms, models and tools. 

1.3. Tool-Kit must interface to proprietary subsystem models and protect IP 

As discussed in 1.2, the stakeholder proprietary models often capture and represent significant 
elements of company expertise and intellectual property. Stakeholders clearly expressed the 
requirement that they be able to use their proprietary models in conjunction with the Tool-Kit 
and, that if, in the process of the analysis, data were to be shared with other stakeholders, that 
this be done in a manner that protects the company intellectual property (IP). 

F05 Tool-Kit must allow proprietary subsystem models to be used within system models. 

F06 If the Tool-Kit is being used to share data between different user organisations, the Tool-

Kit must be able to protect any proprietary information that is in a proprietary subsystem 

model. 

1.4. Tool-Kit must include a full suite of non-proprietary subsystem models 

Stakeholders clearly identified the ability to explore and evaluate the impact of other CCS chain 
subsystems on their assets/subsystems as a primary desired functionality of the Tool-Kit. 
Stakeholders also recognized that to use this functionality they would need to be able to model 
subsystems for which they themselves were not experts and for which they often did not have 
subsystem models (F01). Indeed, some stakeholders, such as government agencies, would 
likely want to model entire CCS chains without necessarily having deep technical expertise in 
any of the chain subsystems (F02). Findings that emerge from these observations are: 

F07 Tool-Kit must include a full suite of non-proprietary subsystem and component models 

that will allow users to model partial or full CCS chains. 

F08 The non-proprietary subsystem and component models must include default relevant 

engineering information such as, e.g. representative performance maps, parameters or 

other characteristics. 

1.5. Suite of non-proprietary models must have capability to match each other on 

operating characteristics and size 

Since stakeholders want to be able to assemble CCS chain system models that include 
subsystems for which they are not experts, the Tool-Kit will need to have some capability to 
“match” subsystems in the chain to each other. What we mean by this is that for instance, a 
power plant operator wanting to model a CO2 capture plant, a compression station and some 
transmission lines downstream of their power plant will need to select an appropriately sized 
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capture plant, compression station and transmission line capable of handling the volume of flue 
gas produced by the power plant. This capability is often described as the ability to carry out a 
sizing calculation. 

F09 The Tool-Kit must have some capability to functionally match the non-proprietary 

subsystem and component models to each other and to proprietary subsystem models in 

terms of operating characteristics and size. 

F10 Ideally, the Tool-Kit non-proprietary subsystem and component models will be fully 

scalable and will have the ability to carry out sizing calculations. 

1.6. Unsteady modelling is a priority 

A significant majority of stakeholder concerns relate to the effect of transient events – for 
example trip of downstream injection compression, performance of the system on ramp-up and 
ramp-down of the power plant, sizing of buffer capacity for system disturbances, verification of 
control structures, and so on. 

The Tool-Kit should have the ability to predict sub-system instability through the use of pre-
defined sub-system stability boundaries (for instance, a compressor surge line built in to a 
compressor performance map). While individual proprietary sub-system models might include 
the ability to predict the growth of instabilities within that sub-system, predicting instability events 
triggered by the interaction of sub-systems would require coupling of the sub-system models 
down to the pressure wave time scale which was determined to be outside the Tool-Kit scope 
specified by the ETI. 

It will be necessary to demonstrate that the Tool-Kit is capable of dealing with system material 
and energy holdup (accumulation), definition and solution of transient behaviour (for example, 
cyclic operation of power plants), modelling of process control, and handling of time-based 
events such as trips and outages. 

F11 The Tool-Kit must have the capability to deal with system dynamics at various time-scales 

ranging from seconds to steady-state. 

1.7. Composition of the CO2 stream is a major concern 

Many stakeholders identified the CO2 stream composition throughout the system, and the 
impact that this has on stream physical properties, as major risk items that they wish to gain 
insight in to through system modelling. Indeed, it was established that it is important to track 
composition from the start to the end of the chain (i.e. source to sink). 

F12 The Tool-Kit must be able to capture effects related to the composition of the fluid stream. 

F13 The Tool-Kit must be able to track the fluid stream composition throughout the chain. 

1.8. Consistent physical property models will be a key enabler for model integration 

While some stakeholders have sophisticated physical property models (e.g., industrial gas 
companies) others identified physical property models as an area where they were lacking in 
capability. This implies that the Tool-Kit must include a set of relevant physical property models. 
Differences in physical property models can make model integration very challenging (for 
instance, physical properties are a significant element of the CAPE-OPEN interoperability 
standards effort). Given the need to interface to a wide range of models identified above (F03, 
F04) the Tool-Kit implementation of physical property models must not restrict interoperability in 
that it should not restrict the ability of different tools to be interfaced with the toolkit  when 
undertaking studies. 

F14 The Tool-Kit must include a set of suitable physical property models. 

F15 The Tool-Kit implementation of physical property models must not restrict interoperability. 
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1.9. System behaviour close to the critical point of the CO2 stream is considered a key 

risk 

Many stakeholders identified the general area of physical properties and in particular phase 
boundaries close to the critical point as a major risk area for both CCS technologies as well as 
for modelling. 

F16 The Tool-Kit physical properties must be able to provide robust, stable physical property 

values close to the critical point for a range of CO2 mixtures. 

1.10. The Tool-Kit is not intended to capture details of multi-phase flow behaviour 

Stakeholders were clear that while the processes that would be modelled would include phase 
change (e.g., compression and liquefaction of CO2), the intent is not for the Tool-Kit to capture 
details of multi-phase flow behaviour (e.g. slugging and two-phase pipe or column flow). 
Another example of a phase-change related process that would be of interest would be the 
knock-out of water in a compression station inter-cooler. The stakeholders indicated that simple 
knock-out fractions should be sufficient fidelity for this type of process. In addition, the Tool-Kit 
should issue warnings if, for instance, a pipe flow is approach a phase boundary. 

F17 The Tool-Kit is not intended to capture details of multi-phase flow behaviour, but should 

include the capability to issue warnings if a phase boundary is being approached. 

1.11. Tool-Kit must allow user-defined calculations and integration of external data 

Several stakeholders expressed a need for the ability to carry out user-defined calculations 
within the Tool-Kit. An example of this is that specific users may wish to make some operating 
cost estimates even though economic issues are not the primary focus of the Tool-Kit. A 
corollary need to this is the need to import external data (e.g. utility rate or fuel cost information). 

F18 The Tool-Kit must be able to include user-defined calculations at the component, 

subsystem and system level. 

F19 The Tool-Kit must be able to import data from external sources such as data files or 

websites. 

1.12. Model validation is a key concern of many stakeholders 

Stakeholders expressed significant concerns about the validity of potential results of system 
studies carried out with the Tool-Kit, in particular if the Tool-Kit models are to be used to make 
strategic and technology decisions. Thus validation of the models was seen as a critical step in 
ensuring that the Tool-Kit is seen as a resource for evaluating and reducing CCS related risks. 
Collaboration with domain expert stakeholders during the development of the suite of non-
proprietary models (F07, F08) was seen as a way to ensure that those models took full 
advantage of the existing industry expertise. 

F20 The Tool-Kit models must be validated and/or fitted to experimental data where relevant 

experimental data is available. 

F21 The Tool-Kit should include the capability to facilitate users validating and/or fitting the 

non-proprietary model suite to their own proprietary data (parameter estimation). 

F22 The Tool-Kit non-proprietary subsystem and component models should be developed in 

close collaboration with the domain expert stakeholders where possible. 

1.13. Tool-kit must include capabilities for modelling and definition of time-based 

events 

Understanding operational issues arising from having subsystems inter-connected on a CCS 
chain was seen as a key objective of the Tool-Kit. In light of this, the Tool-Kit must have 
significant capabilities to define and model operational strategies and other time-based events. 
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F23 Tool-kit must include capabilities for rich definition and modelling of operational strategies 

and procedures and other time-based events. 

1.14. The ETI will likely not assume technical responsibility for future Tool-Kit 

development and support 

During discussions it became clear that the ETI would likely not be interested in providing on-
going, in-house, technical support to Tool-Kit users nor would the ETI want to assume in-house 
responsibility for future development of the Tool-Kit. Thus the Tool-Kit developers should be 
able to assume these roles. 

F24 The Tool-Kit developers should be in a position to assume technical responsibility for on-

going and future development and support of the Tool-Kit 

2. Tool-Kit Requirements 

 

2.1. Use Cases 

There are two broad categories of use cases for the Tool-Kit. The first category describes the 
types of system model that the Tool-Kit will be used to assemble. The second category 
describes the types of event that the Tool-Kit will need to be able to model. Each category of 
use case is described separately below. Events that are specific to certain subsystems are 
described in the section on that subsystem. 

2.1.1 Types of system model 

As described in the findings above (F01, F02) two broad groups of potential users were 
identified: those with deep expertise in (at least) one subsystem, and those without. It is 
expected that these two user groups would have needs for different types of system models. In 
addition, during the stakeholder engagement it was clear that there was a general expectation 
that the detail and complexity of system studies undertaken would evolve over time both as 
CCS technology and the Tool-Kit matured and as the user experience base with the Tool-Kit 
increased. Because of this the Tool-Kit must be able to handle a range of complexity in the 
system models that it will use. 

The Tool-Kit must be able to model systems that have any of the following high-level 
characteristics: 

1) System model consisting of one or more non-proprietary subsystems; 

2) System model consisting of one or more stakeholder subsystem model; 

3) System model consisting of one or more non-proprietary subsystems and one or 

stakeholder subsystem models; 

4) Simple network model with more than one instance of at least one subsystem, where 

those subsystem instances effectively operate in parallel but are also interconnected 

at at least one point.  Specifically the model must be able to handle multiple CO2 

sources and multiple CO2 sinks. 

The delivered Tool-Kit must include at least one example of each type of system model listed 
above and appropriate test functions to exercise each system model to demonstrate this 
capability. 

2.1.2 List of events 

The primary objective of the Tool-Kit is to gain insight and understanding into operational issues 
surrounding CCS systems. Discussions with the stakeholders identified a significant number of 
events that would be of interest to them in the context of analysing a CCS system. There are 
however, a range of events that are common to most if not all the subsystems. These are 
discussed below. 
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The Tool-Kit must be able to model events including all of the following: 

1) Steady-state operation 

2) Cold start-up 

3) Warm start-up 

4) Ramp-up 

5) Ramp-down 

6) Planned shutdown 

7) Trip shutdown 

8) Extreme weather conditions or events (e.g., high or low ambient temperature) 

This list of events should be understood as representative and not exhaustive. The Tool-Kit 
must be able to apply the listed events to any of the relevant subsystems or components in a 
given system model. To demonstrate this capability, the delivered Tool-Kit must include an 
appropriate system model of one of the types described in Section 2.1.1, with appropriate test 
functions to exercise the system model and recreate examples of each of the events listed 
above. 

The Tool-Kit event modelling and representation capability must be flexible enough to represent 
and model all the types of events listed above as well as other similar events that may become 
of interest to users. The list of events should be understood as representative and not 
exhaustive. To demonstrate this capability the Tool-Kit must include functionality to define time-
based events for any key subsystem or component model parameter for time periods spanning 
from seconds to days. 

2.2. General Tool-Kit Capabilities 

2.2.1 Model solution and convergence 

The Tool-Kit should be able to solve flowsheets of models connected in the combinations 
described in Section 2.1.1 within acceptable engineering tolerances (typically 10E-5 or less on 
mass balance). A solved model flowsheet should exhibit mass and energy balances at the 
component, subsystem and system levels as well as matched interfaces between components 
and subsystems, all within acceptable engineering tolerances. It should also provide capabilities 
for aiding solution of networks of interconnected streams and/or systems with large recycles. 

The Tool-Kit needs to provide capabilities for structural checks to aid consistent specification of 
the problem and provide guidance in case of incorrect specifications. 

Attention needs to be given to ensuring that interfaced models and external software (e.g. 
physical properties calculations) are solved to a suitable tolerance to allow convergence of the 
main flowsheet. 

The Tool-Kit must be able to converge flowsheets in times comparable with current 
commercially-available flowsheeting tools (e.g. Aspen Plus) for systems of similar complexity. 

2.2.2 Multi-component fluid representation 

As discussed above in the findings F12 and F13 it is critical that the Tool-Kit has a multi-
component fluid representation. 

The Tool-Kit must be able to represent the working fluid in the system as a mixture of all or any 
of the following components: 

1) Carbon dioxide, CO2 

2) Water, H2O 

3) Nitrogen, N2 
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4) Oxygen, O2 

5) Carbon monoxide, CO 

6) Hydrogen, H2 

7) Methane, CH4 

8) Nitrogen oxides, NO and NO2 

9) Sulphur oxides, (principally SO2) 

This list of components should be understood as representative rather than exhaustive. 

To demonstrate this capability, at least one of the example system models listed in Section 
2.1.1 must include all the fluid components listed above. 

The Tool-Kit must be capable of including all the species listed above as components in the fluid 
representation. Further, the Tool-Kit structure must not in any way preclude the addition of 
further components not listed in Sections 2.2.2 or 2.4.1 to the fluid representation. To 
demonstrate this capability, the Tool-Kit must include capability to add a previously undefined 
fluid component to the fluid representation. 

The Tool-Kit must conserve the mass of each fluid component at the component, subsystem 
and system model levels. Further, the Tool-Kit must include functionality to calculate the mass 
and energy balance at the component, subsystem and system model level. To demonstrate this 
capability, all the example system models listed in Section 2.1.1 must report the mass balance 
for each fluid component for each component and subsystem in the model, as well as for the 
overall system. 

2.2.3 Fluid stream definition 

Equipment items within the flowsheet will be connected by fluid streams. These streams should 
support the passing of multicomponent and/or solids stream information between units. 

 
The following stream types are required as a minimum: 

1. Standard liquid-gas process stream, comprising: 

o component flowrates and/or total flow and stream composition 

o pressure 

o enthalpy (preferably) or temperature 

or appropriate equivalents (throughout the flowsheet) 
 

2. Solids streams where appropriate: 

o particle size distributions of solids (for example, coal solid-handling) and/or 

o entrained solids in the case of flue gas streams. 

 

It should be possible to: 

 use different stream types – for example, solids and standard liquid/gas within the same 

flowsheet (even within individual units); 

 use streams containing different components within the same flowsheet (for example, a 

heat exchanger may contain a process stream and a steam or water-only stream), and 

use different physical properties models for different component streams where 

appropriate. 

In certain cases – for example, transient performance – it will be necessary for streams to cater 
for reverse flow. 

2.2.4 Integration capability 

The Tool-Kit should include an integration capability capable of incorporating external models 
and connecting these with the non-proprietary models within the Tool-Kit. 
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These include: 

 models from other process modelling environments (PMEs) 

 process model components from commercial component modelling software (PMCs) 

 information from specialist modelling environments – for example Computational Fluid 

Dynamics (CFD) software 

 process model components from in-house and legacy models in languages such as 

Fortran, C, C++ 

Ideally the interface will allow all of the following: 

 embedding of external software within the Tool-Kit (along the lines of CAPE-OPEN 

socket-and-plug implementation) 

 translation of input into an acceptable equivalent for native execution within the Tool-Kit 

environment 

  „co-simulation‟, where two software models execute in parallel. 

Where possible the integration capability should use established standards such as CAPE-
OPEN. 

2.3. Subsystem, Unit and Component Models 

2.3.1 Subsystem Models 

The subsystem models represent the major constituent parts of the overall systems. The CCS 
system is defined as a series of subsystems typically including emitter, capture, transportation 
and injection subsystems. There are seven main sub-systems to be considered: 

1) Pulverised Coal Fired 

2) Integrated Gasification Combined Cycle (IGCC) 

3) Combined Cycle Gas Turbine (CCGT) 

4) Oxy-fuel Pulverised Coal Fired 

5) Transmission 

6) Injection and Storage 

7) Support Systems/Utilities 

The subsystems are subsequently divided into units and in some cases components. The units 
represent the major parts of the subsystem, while the components correspond to the functional 
parts of units. For example, in considering an IGCC, one of the units is the gasification which in 
turn has two components a gasifier and a gas shift reactor. 

The Tool-Kit will be used to model future systems, probably in the 2020 to 2050 time horizon.  
Hence unit and subsystem models should capable of representing performance improvement 
which is likely to made through „technology stretch‟ of current technologies.  Furthermore, the 
Tool-Kit should be capable of incorporating models of novel technologies, at a component, unit 
or possibly even subsystem level. 

2.3.2 Unit and Component Models 

These models are the subsets within the subsystem set that enable the scheme to be modelled. 
They represent, for the most part, the fixed minimum requirements. The units and components 
must be robust enough to provide sound engineering answers. The models should be further 
broken down to provide the necessary control and responses to scenario requirements. 

The models should contain enough predetermined information that, in the absence of an 
appropriate user input, the model can make a default assumption based on the critical sizing 
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information. For example the peak grid demand requirement on a power station defines the 
overall boiler size, and the model should be able select a default configuration. 

2.3.3 General 

Each of the unit and component models should be capable of handling the following range of 
input and parameter changes: 

1) The user must be able to change the model parameters and the model operating 

state within a meaningful range of values around the defaults 

2) Each model must be able to respond to the impact of upstream and downstream 

components 

3) Each model should be able to provide representative default parameter values and 

performance characteristics for a range of sizes of the given component 

4) Users should be able to substitute the default values with suitable parameters and 

performance characteristics from other sources 

2.3.4 Component Models 

The component models are shown in Figure 1 to Figure 21 showing the primary input and 
output requirements. In addition key variables are also listed. Where user data is not provided, 
the variables listed should default to predetermined values, patterns or performance maps 
relevant to the equipment in question. The listed inputs, outputs and variables are the minimum 
requirement for each model. The model should be expanded with extra inputs and outputs as 
required, to provide the level of accuracy and performance desired from the Tool-Kit. 

Design parameters are criteria that can optionally be used to constrain choices in the subsystem 
configuration. For example a design parameter for a boiler is the unit size. In a case where the 
overall boiler requirement may, for instance, be 2400 MW, the unit size parameter can be used 
to decide the best fit of standard unit sizes of boiler as a plant of this overall capacity would 
consist of multiple trains. For example the design parameter would select from say three 
800MW units, four 600MW units or six 400MW units. Similarly, the warm rate is essentially a 
bespoke rate at which a boiler can cycle from cold or warm to hot operation and would be in 
terms of a performance curve. Design parameters should be predefined based on existing 
information. However the ability to edit those parameters with proprietary or preferred data 
should be available to the user. 
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Figure 1 Key inputs, outputs, variables and design parameters for boiler component model 

2.3.4.1 Boiler 

The boiler model must be capable of modelling both conventional and supercritical combustion 
and steam raising, including the expected enhancement of boiler conditions which will be 
implemented over the next 10 – 30 years. Boiler selection should also be based on standard or 
typical sizes. Consideration must be given to the warm up, shut down and ramp rates for boiler 
configurations. 

Models should allow for oxy-firing of boilers. 

2.3.4.2 Heat Recovery Steam Generator & Cooling 

The HRSG system is the steam raising section for CCGT and IGCC plants. The model should 
consider the typical design parameters for a large multi stage heat exchanger and allow for the 
selection of multiple steam generation pressures and targets. Cooling systems should consider 
general models for cooling water, chilled water and air cooling that can be applied as a unit or 
component model in a number of subsystems. 
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Figure 2 Key inputs, outputs, variables and design parameters for heat recovery steam 
generator (HRSG) component model 

 

 

Figure 3 Key inputs, outputs, variables and design parameters for cooling component model 

2.3.4.3 Steam Turbine 

The steam turbine model is used in coal fired, IGCC and CCGT subsystems and should be 
flexible enough to accommodate the requirements of each type. The model should consider 
steam configurations at a variety of pressures and configurations in multiple stages. 
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Figure 4 Key inputs, outputs, variables and design parameters for boiler steam turbine model 

2.3.4.4 Generator 

The generator is assumed to be a simple mechanical to electrical power conversion. The 
associated systems such as hydrogen cooling need not be considered. The inputs are generally 
derived from other models. The design parameters should be predefined with current available 
information. 

 

Figure 5 Key inputs, outputs, variables and design parameters for generator component model 

2.3.4.5 Air Quality Control Systems 

The removal of contaminants from the flue gas is required to comply with national regulations 
and the addition of a capture plant does not change this. The default criteria for particulates, 
SOx and NOx control will remain those imposed by the regulations in case venting prior to 
capture has to occur. The models should consider the technical options that are available for 
each model, allow the user to select an appropriate technology type, and include representative 
performance characteristics or curves for each technology type. 



 

 

CCS Operational Modelling Request for Proposal Page 50 of 65 

 

Figure 6 Key inputs, outputs, variables and design parameters for electrostatic precipitator 
(ESP) or bag filter component model 

 

Figure 7 Key inputs, outputs, variables and design parameters for flue gas desulphurisation 
(FGD) component model 
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Figure 8 Key inputs, outputs, variables and design parameters for sulphur removal component 
model 

 

Figure 9 Key inputs, outputs, variables and design parameters for mercury removal 
component model 

2.3.4.6 Capture plant 

The capture plant should consider two elements, namely capture and post capture conditioning. 
The model should allow the selection of technology for capture including current amine 
technology, advanced amine technology and ammonia systems. Amine absorber and 
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regenerator models should include rate-based techniques or similar appropriately high-fidelity 
approaches for modelling of amine-CO2 reaction and thermodynamics. The post capture 
conditioning is the dehydration step of the process to ensure the required outlet water 
concentration is met. Technology selection here should consider glycol based systems, 
absorption and molecular sieve processes. 

For pre-combustion capture (IGCC), the model should include units for acid gas removal (ie 
H2S, SOx and CO2), including physical solvents (eg Selexol). 

For oxy-fuel, the „capture‟ unit comprises cryogenic separation of CO2, water and other 
components and recycle of CO2, and may be integrated with the compression system. 

The Tool-Kit should allow for the integration of novel capture technologies (eg solid adsorbents, 
enzyme enhanced carbonates, ionic liquids) although modules for such technologies would not 
be developed initially. 

 

Figure 10 Key inputs, outputs, variables and design parameters for CO2 capture component 
model (amines) 

2.3.4.7 Compression, Liquefaction and Pumping 

The transportation of the CO2 stream can occur in either gas or liquid (dense) phase. To 
achieve this, the compressor model should be robust enough to address gas and phase change 
compression. The alternative of liquefaction typically requires the stream to be compressed and 
then cooled to induce the phase change. Once in liquid form it can be driven simply by the 
pressure provided by the compressor; however there can also be additional pumping stations. 
In considering either, the models must consider the phase characteristics of the fluid and the 
associated operating issues. 
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Figure 11 Key inputs, outputs, variables and design parameters for compression component 
model 

 

Figure 12 Key inputs, outputs, variables and design parameters for liquefaction component 
model 
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Figure 13 Key inputs, outputs, variables and design parameters for pump component model 

2.3.4.8 Pipelines 

The pipeline element of any transport infrastructure is not a static system. The pipeline model 
must be able to accommodate gaseous, liquid and dense phase carbon dioxide streams. The 
model should also consider the issues around phase transition and allow users to set limits on 
temperature and pressure but also provide a default condition that prohibits (but warns about 
approaching) transition from gas to liquid and vice versa.  However, multi-phase flow would not 
be modelled. The pipeline should consider issues such as line pack, as a potential buffer store, 
but would not include rapid transient events (eg pressure surge). The model should also allow 
users to define spacing to compressor or pump booster stations, or automatically select an 
appropriate distance. 
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Figure 14 Key inputs, outputs, variables and design parameters for pipeline component model 

2.3.4.9 Buffer Storage 

The concept of buffer storage is to provide an intermediate store that allows accommodation of 
plant flexibility or upsets conditions within the system. The store can be both large scale 
pressurised vessel storage or a geological formation such as salt cavern or depleted 
hydrocarbon field. Use of line pack for buffer storage is considered within the pipeline model. 
The buffer storage model must consider the same issues as permanent storage however a 
default configuration for each type will be required as well as the ability of the user to modify 
each criterion. 
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Figure 15 Key inputs, outputs, variables and design parameters for buffer storage component 
model 

2.3.4.10 Gas Turbine 

The gas turbine model should be capable of modelling stand-alone gas turbines as well as be 
suitable for integration into a CCGT or an IGCC subsystem model. The model should be able to 
predict flue gas conditions and composition for firing on both natural gas as well as syngas, and 
should include performance data representative of current gas turbine performance as well as 
the ability to include performance enhancements expected in the next 10–30 years. 
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Figure 16 Key inputs, outputs, variables and design parameters for gas turbine component 
model 

2.3.4.11 Gasification 

Gasification subsystems such as IGCC replace the traditional boiler with a number of units. The 
gasifier essentially fires the fuel producing an incomplete combustion flue gas. The flue gas is 
then reacted with water at high temperature to generate a syngas which is hydrogen rich. Inputs 
to the gas shift reactor are the outputs from the gasifier and the two are linked. The variables 
are based on the reactor technical expectations rather than the feedstock stream. 
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Figure 17 Key inputs, outputs, variables and design parameters for gasifier component model 

 

Figure 18 Key inputs, outputs, variables and design parameters for gas shift reactor component 
model 
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2.3.4.12 Air Separation Unit 

The air separation unit must be capable of predicting the performance and output of a stand-
alone cryogenic air separation processes both with and without product compression. In 
addition, for IGCC applications, it will be desirable for the air separation process to be integrated 
with the rest of the IGCC process for optimization purposes. Thus the air separation process 
product conditions and any heating and cooling requirements should be capable of being 
supplied externally to the model. 

 

 

Figure 19 Key inputs, outputs, variables and design parameters for air separation unit (ASU) 
component model 

2.3.4.13 Well head 

The model will only consider offshore storage of CO2, as onshore storage is unlikely to be 
utilised in the UK.  The well head and associated infrastructure can be wet (subsea) or dry 
(platformed) depending on water depth and the configuration of the storage site. The key 
operating criteria are that wholly subsea, wet completion will not be able to have associated 
compression or pumping and will have to rely on the transmission system onshore to provide 
motive force. Dry wells are those on platforms which can therefore have limited pressurisation 
and conditioning equipment on them. The driving force for a well head is also not the flow rate to 
it, but the ability of the well to respond to a storage site.  Well flow should be related to both the 
injection pressure, the bottom-hole pressure of the storage site and the permeability (the latter 
two of which may also change with time) – i.e. the storage site should not be considered to be 
an infinite sink. Feedback from the wells will constrain the transportation system rather than 
provide an accommodation for variations. 

Conditioning may be required to accommodate the expected well-specific requirements to inject 
at conditions other than those at which the fluid is received. For example some depleted 
hydrocarbon fields may require gas phase injection at first rather than liquid or dense phase. 

Use of CO2 for Enhanced Oil Recovery (EOR) is not a priority. 



 

 

CCS Operational Modelling Request for Proposal Page 60 of 65 

 

Figure 20 Key inputs, outputs, variables and design parameters for well head component model 
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Figure 21 Key inputs, outputs, variables and design parameters for conditioning component 
model 

2.3.4.14 Utility component models 

In addition to the components described above, the Tool-Kit will need to include other simple 
components that are required to put together system models. These should include: 

 Generic source: to initiate a stream of any kind covered in Section 2.2.3 

 Generic sink: to terminate a stream 

 Stream splitter: to split a stream flowing to more than one component 

 Stream mixer: to mix multiple streams where they join. 

 Control elements of various types, including a PID (or PI-) controller in order to provide 

process control. 

2.3.5 Requirements 

The Tool-Kit should include predefined models (referred to as the “non-proprietary” models) for 
the units and components listed above The models should be based on open source literature, 
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or other sources where the originator is prepared to place the models in the public domain. 
Models should be fully scalable – i.e. a single model should be capable of being used to model 
operation at many different scales, simply by making the appropriate variable and parameter 
specifications. It is also desirable for the models in the Tool-Kit to have the additional capability 
to impose modular, integer sizing on components constrained by industry practice and 
capability. Thus, for instance, optional model design parameters could be used to select a 
process train configuration. However, this capability must be additional to the sizing capability 
and not substitutional. 

Each predefined model should include performance maps such as compressor curves or ramp 
rates that are based on commercially available equipment, although the models should have the 
capability of exploring the effects of „technology stretch‟, ie incremental improvements to 
represent future technology development. The Tool-Kit should also include predefined system 
models for the power station sub systems, a typical pipeline and network arrangement and a 
typical well head arrangement. The library of models and configurations shall include full 
descriptions of the system, theory and variables and provide worked examples. Sufficient detail 
in the models must be provided to ensure that dynamic modelling and sensitivity analysis can 
be done. 

It should be possible to augment the Tool-Kit library of non-proprietary models by the addition of 
proprietary models in all cases. It should be possible to protect the intellectual property (IP) and 
data (e.g. parameter values) within proprietary models in order that they can be used securely 
outside the supplying organisation if required. In addition the Tool-Kit models will accept the 
input of data from proprietary sources. The user must also have the ability to enter user defined 
models or customise existing models to ensure development information can be added and 
evaluated. 

The Tool-Kit models must allow for calculation of upstream and downstream effects - i.e. it 
should be possible to specify upstream variable values and see the calculated effect on 
downstream variable values and vice versa. Changes in one section must cascade through the 
system as appropriate in both steady state and dynamic modes. 

In practice the Tool-Kit will need to provide the capability to export and import the models and 
full systems. The data transfer should be to multiple standards and platforms such as 
spreadsheets, Fortran or CAPE-OPEN. The transfer of data must not affect the security of 
proprietary data. 

The Tool-Kit models must be fully scalable within the reasoned bounds of current technology. 
There must be demonstration of a cap that prohibits the size of a component or unit to step 
outside of normal bounds. For example a 2,400 MW power station is not a single steam turbine 
and generator. The models must also address and adapt to the upper range cap and down size 
accordingly duplicating the performance in another shared duty unit or component. 

2.4. Property Model 

2.4.1 Species list 

The species and mixtures for which physical properties must be defined are listed in Sections 
2.2.2. 

2.4.2 Property model use cases 

Rather than specify a particular physical property model or models we have phrased the 
requirements in terms of “usage scenarios”. The intention is that the respondent is free to 
choose whichever physical properties system they feel is appropriate as long as it covers the 
envisaged scenarios adequately. 
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3. Tool-Kit Validation and Verification 

3.1. Component and Subsystem Model Validation and Verification 

The term validation is used here to mean “to make valid”, rather than “to verify” (which is indeed 
part of the process of validation). 

Model validation typically involves fitting the parameters (for example the heat transfer 
coefficient) of a theoretical model to real-life data in order to make the model reflect observed 
behaviour. This acknowledges the fact that there is a degree of empiricism in even “first-
principles” chemical-engineering models. 

If the model is of suitable fidelity and the data are suitably accurate and free of extraneous 
(particularly scale-related) influences, such validation should provide a model that gives 
accurate results over a range of scales and operations. 

Components and/or subsystems (whichever is the appropriate level of granularity given the 
available data) should be fitted to steady-state or dynamic plant or other observed (laboratory, 
pilot plant or test rig) data in order to adjust the key model system-specific parameters to reflect 
operation for that system. 

Having obtained a fit, the predictions of the adjusted model should be verified against a second 
set of observed data. 

For example, a boiler model can be validated against steady state boiler data for a standard 
operating state. The fitted model should be shown to be capable of predicting operation of a 
second steady-state to a suitable level of accuracy. 

3.2. System Model Testing and Verification 

Once individual sub-system models have been validated, the system models will need to 
demonstrate that they can function over a range of realistic operational conditions. 

Providing validated sub-system and component models are used in the construction of the 
system models, verification of the latter will be aimed at ensuring that operation is directionally-
(or qualitatively-) correct, particularly in the case of dynamics and that steady-state values are 
consistent with those observed during validation. 

Validation (i.e. parameter adjustment) of system models should only be applied to parameters 
(for example, newly-added sections of pipe) that have not been fitted at a component level, 
unless good justification can be shown. 
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Appendix G Glossary  

 

Term Definition 

Arising IP Any intellectual property which is created by or for any Participant during the Project or 

for the purposes of the Project. 

Background IP Any intellectual property which existed prior to any Participant‟s commencement of the 

Project and which was created by or for the Participant. 

CDM Construction (Design and Management) Regulations 2007. 

Client As defined by CDM. 

Consortium The group of organisations described in Section 1.5 which may decide together to submit 

a Proposal to carry out the Project and be governed by a Consortium Agreement 

between themselves.  This will not include the ETI itself or any Subcontractors. 

Consortium Member An organisation which forms part of the Consortium. 

Consortium Agreement The agreement to be entered into between the organisations together forming a 

Consortium, as described in Section 1.5, which governs the execution of the Project 

within the Consortium. 

ETI The Energy Technologies Institute LLP, a limited liability partnership (Company no. 

OC333553) whose registered office is at Holywell Building, Holywell Way, Loughborough, 

Leicestershire LE11 3UZ. 

ETI Executive The Executive Committee of the ETI. 

Lead Coordinator The organisation which is a Consortium Member, and which manages and coordinates 

the activities of all the Consortium Members, and which acts as the primary interface 

between the Consortium and the ETI, as described in Section 1.5. 

Own Funds Funding sourced by the Respondent‟s own resources and not dependent in any way on 

third party lending to either the Respondent or member of the Respondent‟s group.  

Participant Either the Prime Contractor or a Consortium Member. 

Payment Milestone A contract milestone with defined constituent deliverables, associated deliverable 

acceptance criteria, and milestone value (all to be detailed in the Respondent‟s Proposal 

and agreed in the Project Contract) which should be completed in order to reach the said 

milestone, and at which, subject to acceptance by the ETI that the milestone has in fact 

been reached, payment may be claimed from the ETI on the basis described in Section 

3.2 and on the Terms in Appendix B. 

Prime Contractor A sole organisation which contracts with the ETI to manage the project. It may have 

Subcontractors. 

Programme Manager The individual appointed by the ETI to manage the overall ETI programme to which this 

Project is affiliated, and to whom the Project Manager is accountable. 

Project The project for which the purpose, scope of work and other details are described in this 

Request for Proposals. 

Project Contract The contract, as described in Section 6, to be entered into between the ETI and the 

Participants (whether between the Consortium Members or a Prime Contractor) 

Project Detailing Stage The stage of Project commissioning carried out by the ETI if and after it has decided to 

take forward a Proposal, during which full and final Project details are established and a 

Project Contract is agreed. 

Project Manager The individual who is appointed by the Lead Coordinator or Prime Contractor, or is 

otherwise agreed by the Project Participants, to carry out its responsibilities. 

Project Organisation The entity or group of entities / organisations, and the contracting and management 

structure which they adopt, as described in Section 1.7, which together will carry out the 
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Project if commissioned by the ETI and includes any Consortium Members or Prime 

Contractor and any Subcontractors. 

Proposal The proposal for the Project submitted to the ETI, as described in Section 3.1, in 

response to this Request for Proposals. 

Public Funding Any funding provided by a public authority or agency. 

Respondent The organisations submitting a Proposal to the ETI, as described in Section 3.1. 

Review Point A Project review involving Project Participants and ETI representatives at which the 

overall progress in Project or a specific Work Package will be critically reviewed and 

following which a formal decision will made on the future Project programme.  

Stage Gate A major Project Review Point involving Project Participants and ETI representatives at 

which the overall performance and business case for the Project will be critically 

reviewed and following which a formal decision will be made whether to continue with the 

Project, based on whether agreed Stage Gate Criteria have been met. 

Subcontract A contractual arrangement between a Participant and another organisation to which work 

for the Project has been subcontracted.   

Subcontractor An organisation which has a Subcontract. 

Submission The components set out in Section 3.1, including the Respondent‟s Proposal submitted 

by the Respondent in response to this Request for Proposals.  

Task A significant activity or group of activities (within a Work Package) which results in 

completion of a deliverable or a significant part of one, or which represents a significant 

step in the process towards one. 

Work Package (WP) A major section of the Project scope of work, which may be identified in this Request for 

Proposals or in the Respondent‟s Proposal, in order to break up the scope of work into 

separate manageable parts.  A Work Package will usually consist of a number of Tasks. 

 

 

 


