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Context:
The Tidal Energy Converter (TEC) System demonstrator saw the ETI invest £3.2m in a project to take a whole 

system and through life analysis approach to deliver the best optimised design for a commercially viable 200MW 

tidal stream array.  It involved a broad range of the marine technology skill base and identified supply chain 

solutions applicable to generic tidal stream devices.  Phase 1 of the project, launched in May 2012, was led by 

Atlantis Resources Corporation and project managed by Black & Veatch and assessed credible system level 

approaches to delivering performance and cost improvement.

The Energy Technologies Institute is making this document available to use under the Energy Technologies Institute Open Licence for 

Materials. Please refer to the Energy Technologies Institute website for the terms and conditions of this licence. The Information is licensed ‘as 

is’ and the Energy Technologies Institute excludes all representations, warranties, obligations and liabilities in relation to the Information to the 

maximum extent permitted by law. The Energy Technologies Institute is not liable for any errors or omissions in the Information and shall not 

be liable for any loss, injury or damage of any kind caused by its use. This exclusion of liability includes, but is not limited to, any direct, 

indirect, special, incidental, consequential, punitive, or exemplary damages in each case such as loss of revenue, data, anticipated profits, and 

lost business. The Energy Technologies Institute does not guarantee the continued supply of the Information. Notwithstanding any statement 

to the contrary contained on the face of this document, the Energy Technologies Institute confirms that the authors of the document have 

consented to its publication by the Energy Technologies Institute.

This document was prepared for the ETI by third parties under contract to the ETI. The ETI is making these 

documents and data available to the public to inform the debate on low carbon energy innovation and deployment. 
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1. Introduction and Overview of ETI Requirements 

1.1. Introduction to the Energy Technologies Institute 

The Energy Technologies Institute LLP (ETI) is a private organisation formed as an 

innovative Limited Liability Partnership between international industrial energy 

companies and the UK government. 

Our mission is to accelerate the development, demonstration and eventual commercial 

deployment of a focused portfolio of energy technologies, which will increase energy 

efficiency, reduce greenhouse gas emissions and help achieve energy and climate 

change goals. 

We will do this by leveraging the skills, capabilities and market access routes of our 

members, working with other organisations worldwide to take the most challenging large-

scale energy projects to full system demonstration, thereby bridging the gulf between 

laboratory proven technologies and full scale commercially tested systems. Our projects 

will also develop knowledge, skills and supply-chains, and will inform the development of 

regulation, standards and policy. Hence we aim to overcome major barriers, de-risk the 

future development and shorten the lead times to market for secure, affordable, low-

carbon energy systems for power, heat and transport. 

Our portfolio includes programmes in areas such as Wind, Marine, Distributed Energy, 

Transport, Energy Storage and Distribution, Carbon Capture & Storage and Buildings. 

Further information can be found on our web-site at www.energytechnologies.co.uk. 

1.2. ETI approach to Health & Safety 

The health and safety of those who may be affected by ETI Projects is of paramount 

importance to the ETI. The ETI expects that:- 

 all Respondents will demonstrate their approach to health, safety and environmental 
matters throughout any Proposal to the ETI as set out in Appendix A of this Request 
for Proposals (RfP);  

 any successful Participant(s) will work with the ETI throughout any ETI Project to 
assure the ETI that health, safety and environmental risks are being managed 
appropriately. 

1.3. Background to the Project  

Marine energy technologies have the opportunity to play a major role in enabling the UK 

to meet its long-term CO2 emissions reductions targets given the significant natural 

energy resources available within UK waters. However, these technologies are currently 

at a much lower level of maturity than more established renewable energy technologies, 

and there remain a number of significant commercialisation challenges before marine 

energy is likely to establish itself within the UK energy sector. 

Extracting energy from the very significant tidal stream resources around the UK coast 

using Tidal Energy Converters (TECs) is one high-potential method of delivering 

sustainable, low-cost electricity to UK consumers in the future. However, to do so 

effectively, these devices need to be able to capture as much energy as possible from 

tidal stream flows whilst withstanding the often very harsh environment associated with 

deployment at sea. In addition, the long-term viability of TEC technology is dependent on 

the sector becoming commercially competitive with other low-carbon energy sources as 

quickly as possible through the significant reduction of energy delivery costs. This 

http://www.energytechnologies.co.uk/
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requires improvements in aspects such as capital cost, deployment & retrieval costs, 

technical performance (e.g. energy extraction), and operations & maintenance costs. 

Clear and realistic strategies must be developed and implemented to deliver these 

improvements. 

In October 2010 the ETI, in conjunction with the UK Energy Research Centre (UKERC1), 

published its Marine Energy Technology Roadmap2. This includes: 

 Key technology and deployment issues faced by the marine energy sector in the UK; 

 Those technology development and demonstration activities identified by the ETI as 

its priorities for future project intervention; and  

 Marine energy technology development targets3 to 2050; these targets, informed by 

in-house ETI techno-economic analysis, provide the ETI‟s view on how marine 

energy technology cost and performance must improve over time to deliver 

deployment rates that will make a material impact to the future UK Energy System. 

The ETI has identified the opportunity for reducing the levelised cost of energy (LCoE) of 

tidal stream energy generation through the development of innovative TEC array system 

solutions. The ETI is interested in solutions that are applicable to a wide range of 

horizontal-axis axial-flow (HAA)4 TEC devices. The cost and performance of the entire 

system – from TEC device, through support structures and foundations, to sub-sea 

infrastructure and on-shore electrical grid connection – and any element of the system 

that affects the LCoE of the system should be considered.  

ETI analysis indicates that novel support structures for arrays and innovative low cost 

power take-off (PTO) systems for these devices in deep water5 applications are 

particularly relevant and it is expected that specific step-change innovations in these 

areas will be necessary to achieve the successful delivery of ETI Marine Energy 

Roadmap performance and cost targets. Additionally, cost improvements in deployment 

and retrieval including minimising the cost of vessels and the time required both for 

installation and maintenance, along with the development of deployment approaches 

applicable to non-dynamic positioning (DP) vessels are also pertinent. Innovation around 

reducing such costs for arrays of TEC devices is a prime focus. 

The purpose of this project is therefore to accelerate the development and 
commercialisation of TEC device arrays through a process of detailed array system 
design and economic analysis, focusing specifically on the means of implementing step-
change innovative technical solutions. It is intended that this will be followed by a second 
Phase of the Project, with the ETI investing in the development and subsequent 
demonstration of some or all of the identified elements.  

There will be Stage Gate review between the two Phases of the Project, and successful 
completion of Phase 1 will be required in order to advance to Phase 2. 

The ETI does not aim to fund the development of a commercial scale TEC array, but 
rather to achieve an engineering validation of the necessary innovations and system 

                                                
1
 http://www.ukerc.ac.uk/ 

2
 http://www.energytechnologies.co.uk/Libraries/Related_Documents/ETI_UKERC_Roadmap.sflb 

3
 Capital cost, O&M cost, array load factor and system availability 

4
 Horizontal-axis axial-flow (HAA) technologies have an axis that sits horizontally in the water and require that the 

water flows (roughly) along that same axis (as opposed to across it) to generate energy 

5
 Deep water defined as 40m to 100m 

http://www.ukerc.ac.uk/
http://www.energytechnologies.co.uk/Libraries/Related_Documents/ETI_UKERC_Roadmap.sflb
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features required to achieve convergence with the targets set in the Marine Energy 
Roadmap. 

1.4. Required Outcomes 

The project shall deliver the following high level outcomes from Phase 1: 

 A clear and verifiable route to delivering the 2020 technology and system cost and 

performance targets defined in the ETI / UKERC Marine Energy Technology 

Roadmap 20102, with a clear path to the further improvements necessary to 

delivering the 2030 and 2050 targets.  

 

 A TEC System Design Concept which incorporates all of the required innovations to 

reduce cost (capital, deployment & retrieval, operation and maintenance), to improve 

technical performance (i.e. energy extraction), and which can be demonstrated in a 

representative setting.  

 

 Detailed design of some or all of the innovations proposed. 

 

The project shall deliver the following high level outcomes from Phase 2: 

 Verification of the improved technical and economic performance through targeted 

TEC array system demonstration activities and/or, if relevant, demonstration of an 

applicable single device. A representative offshore site will be used for at least part 

of this verification.  

 

 The sharing of generic lessons-learned with the broader marine energy community in 

order to stimulate an acceleration in the competitiveness of the industry as a whole. 

1.5. Value Proposition 

This Project represents a unique opportunity for Project Developers, Device Developers, 

Systems Integration specialists or Civil Engineering companies, supported by the ETI, to 

develop and demonstrate an approach to TEC array design and deployment which 

offers a step-change cost improvement to the industry. 

The ETI expects to share the value created by this project between the selected 

Respondents, itself, the ETI Members, and the wider industry. The level and share of 

funding provided by the ETI for this Project will determine the level of value that the ETI 

Members expect to derive. 

Whilst the specific value to each Respondent will depend upon their specific participation 

and their business strategy, the value to the ETI, its members and the UK economy 

might be provided in a variety or combination of ways: 

 Benefits to the ETI and its Members arising from the experience and knowledge 

gained during the execution of the Project; establishing a cost competitive tidal 

stream market; increasing investor confidence in future technology deployment; 

standardisation of approaches and methods; market confidence in long term cost 

reduction opportunities; development of the supply chain; 

 Benefits to the ETI and its Members arising from access to and/or value derived from 

intellectual property rights (including Arising IP and access to Respondents‟ 

Background IP); 

 Royalty payments for the exploitation of the Arising IP from the Project by the 

Respondents, and (where relevant) 3rd parties; 
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 Improved access for ETI Members to specific innovations or devices (such as 

preferential access to manufacturing slots and/or guaranteed delivery times, 

preferential unit prices, preferential operational support packages etc.; 

 Benefits arising to the UK economy including, as appropriate and without limitation, 

the development, manufacture and application of the relevant technology in the UK, 

and in particular wide ranging applicability of any development to a broad range of 

devices; 

 Public dissemination of selected/identified project outputs. 

 

Within their response to this RfP, Respondents are expected to set out in detail how they 

propose to provide value to the ETI, its Members and the UK Economy, and to set out 

how they expect to derive value for themselves in each of the two Phases. This element 

of the response will form a critical aspect of the selection criteria. 

1.6. ETI Requirements 

1.6.1. Technical Requirements 

The ETI is inviting proposals for whole-system TEC array design concepts, and the 

associated TEC array system development and demonstration activities that will lead to, 

and verify, a substantial reduction in the cost of electricity delivery from TEC arrays.  

Specifically, the ETI has concluded that array systems utilising HAA TEC devices are 

likely to offer the most significant long-term cost reduction potential, and therefore only 

array system concepts incorporating TEC devices of this type will be considered. 

Additionally the ETI has identified support structures (such as mooring and foundation 

systems for single or multi-rotor structures) that can be deployed for arrays as offering 

excellent opportunities for cost reduction and is particularly interested in proposals that 

include innovation in this area. Consideration of the whole system (from device, through 

support structures and foundations, to sub-sea infrastructure and on-shore electrical grid 

connection) and its full lifecycle (including installation and retrieval for deployment, 

maintenance and decommissioning) is required to achieve the target reduction in array 

levelised cost of energy. 

It is expected that the individual TEC devices under consideration in this Project will 

already have reached at least Technology Readiness Level (TRL6) 5 prior to 

commencement of this Project. Ideally, the concept design for the TEC array system will 

be a generic low cost solution applicable to a wide range of HAA4 TEC devices. 

The ETI will commission this Project in two distinct phases: 

Phase 1 – A detailed design and techno-economic study to: 

i. provide a fully-detailed design concept for a TEC array system (the number of 

TECs within the array design shall be specified by the proposer, but shall be a 

minimum of 10 TEC devices, with a total minimum peak power output of 10MW) 

including all of the specific innovation opportunities assessed and identified. 

These are expected to include novel support structures and, if applicable, 

innovative power take-off (PTO) systems for multiple TEC devices in deep water 

applications;  

ii. demonstrate a clear route/plan showing how the TEC array system design 

concept will lead to the delivery of the long-term cost and performance targets 

                                                
6
 A measure of the technical maturity of a technology indicating its readiness to be incorporated into a broader 

operational system. Further details can be found on page 12 of: 
http://webarchive.nationalarchives.gov.uk/+/http:/www.berr.gov.uk/files/file47575.pdf 
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detailed in the ETI / UKERC Marine Energy Technology Roadmap considering 

the whole system (from device, through support structures and foundations, to 

sub-sea infrastructure and on-shore electrical grid connection) and its full 

lifecycle (including installation and retrieval for deployment, maintenance and 

decommissioning) and including justification of the claims for cost reduction 

through clear financial modelling and explicit explanations for the assumptions on 

which it is based; and  

iii. determine the optimal TEC array system (and/or applicable single TEC device) 

demonstration routes to verify these benefits (which will form the bulk of the 

activities for Phase 2).  

It should be noted that although the whole system TEC array design concept (described 

in point (i) above) should be for a minimum of 10 TEC devices, the demonstration (to be 

carried out in Phase 2) can be for fewer as long as the capability of the technical 

improvements remains verifiable.  

Given that the demonstration is likely to require a very significant financial investment, 

the proposal for it (that is delivered as part of Phase 1, as described in point (iii) above) 

must include details of other investment partners and how they will each contribute 

financially to the delivery of the demonstration phase.  

A detailed health and safety assessment must also be undertaken. In addition, statutory 

consents and licences should be identified along with application procedures, timescales 

and costs. A stakeholder engagement plan that will enable specific insights from the 

project to be shared should also be provided. 

Phase 2 – A TEC array system (which may comprise either the full 10 devices detailed 

in the aforementioned design concept or a smaller number of the same scale of device) 

and/or applicable single TEC device demonstration where the new innovations identified 

in Phase 1 will be developed and demonstrated at system level in a representative7 

operational offshore environment.  

Particular emphasis should be placed on ensuring the chosen environment can fully test 

the capabilities of the developments, and is representative of likely commercially viable 

sites located in deep water with a peak tidal stream velocity of at least 3m/s.  

During this phase opportunities shall be explored for engagement with other industry 

representatives (including TEC device developers, utilities and offshore contractors) to 

highlight potential barriers to the generic applicability of the solutions, e.g. in terms of 

utilising other HAA TEC devices or deployment in alternative locations. 

Proposals in response to this RfP shall therefore include the following: 

i. Details of the specific focus areas and technical innovations that will be 

considered during Phase 1 of the project for the TEC array system design 

concept (such as novel support structures for deep water environments, etc) and 

the proposed TEC devices (such as specific PTO system improvements, etc). In 

each case the proposal shall include an explanation of why this particular issue 

has been identified as being important to the delivery of project outcomes;  

ii. An overview of the current state-of-the-art of the TEC devices being proposed 

including their key technical features and operating characteristics; 

                                                
7
 An appropriate tank testing facility may be used for certain specific elements of the demonstration as a means for 

reducing the risk of subsequent offshore tests during this same project but only if it is suitable for verifying those 
specific elements. 
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iii. Evidence that the TEC devices being proposed have already achieved TRL6 5 

and are therefore suitable for inclusion in this array concept design project; this 

evidence shall include details of previous demonstration activities, test & 

performance data, and ideally details of system costs; 

iv. Details of the anticipated technical and economic benefits that will be delivered 

by the new TEC and array design innovations, and how they will combine to 

deliver the 2020 technology, system performance and economic targets detailed 

in the ETI / UKERC Marine Energy Technology Roadmap 2010, namely: 

Total system capital cost8    £2,500/kW - £4,000/kW 

Operations and Maintenance costs9  1.0 – 2.5 p/kWh (equivalent) 

Array load factor10    35% - 40% 

System availability11    90% 

Overall Cost of Electricity12   9 – 18 p/kWh 

Evidence shall be provided to justify the assumptions made in determining the 

above parameters for the TEC devices and array system design, along with the 

key dependencies associated with these assumptions (e.g. in respect of TEC 

device and array O&M costs, the anticipated maintenance regimes and the 

expected downtime and cost associated with each maintenance intervention); 

v. Preliminary details of the long-term technology and cost improvement plans for 

the TEC devices and array systems (beyond the lifetime of this Project) to 

indicate how the long-term (2030+) ETI / UKERC Roadmap targets2 could be 

achieved by the system under consideration. This should not rely on generic 

learning curve expectations, but should identify specific verifiable reductions 

possible through scale (e.g. manufacturing, purchasing, operating) as well as 

further technical and performance innovations; 

vi. Preliminary proposals for the likely whole or part TEC array system or applicable 

single TEC device demonstration activities that will be required to verify the 

technical and economic benefits established in Phase 1 of the Project. 

In addition to the above, proposals in response to this RfP shall include the following: 

vii. A detailed and fully costed proposal for the delivery of Phase 1 of the Project, 

containing key technical and economic objectives, work packages, programme of 

work, key deliverables, project partners and the key risks associated with the 

delivery of Phase 1. Please refer to Appendix A for more detail on the required 

content and format of the Phase 1 proposal; 

                                                
8
 The total array installed cost that would be applicable to a circa 100-200 MW sized array of TEC devices, including 

all array equipment, total array installation and commissioning costs; a distance to the shoreline of 10km shall be 
assumed for purposes of calculating electrical infrastructure costs 

9
 The total cost of operating and maintaining the array, again applicable to a circa 100-200 MW sized array of TEC 

devices; typical maintenance interventions over a period of 5 years shall be assumed for the calculation 

10
 The expected energy extraction rate of the array; calculated from the anticipated MWh yield of the array in typical 

UK waters as a proportion of the total number of MWh that would be delivered in the same period if the TEC devices 
within the array were operating continuously at maximum output 

11
 The expected number of hours that the array would be available for operation in a year (i.e. 8760, less the planned 

downtime in days over a year, less the expected unplanned downtime in days over a year)  

12
 The total levelised cost of electricity of the array (assuming 10% discount rate and 20 years‟ commercial operation) 
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viii. An outline proposal for the delivery of Phase 2 of the Project, bearing in mind that 

the specific demonstration activities will be confirmed during Phase 1 of the 

Project. This will provide an outline programme of development and 

demonstration activities that will be confirmed during Phase 1, including a 

preliminary indication of suitable/likely test locations and their availability 

(including any licensing/permission issues), and estimated demonstration costs 

(this shall include how other parties are likely to be engaged to deliver the 

demonstration phase). Please refer to Appendix A; 

ix. Preliminary suggestions for engaging with other representatives of the industry to 

identify potential barriers to the generic applicability of the developed solution. As 

Phase 1 will inform the format and programme of Phase 2, specific details for 

how and when this engagement will take place will be confirmed during Phase 1.  

1.6.2. Commercial and Legal Requirements 

There are aspects of the Project Contract that are of particular importance to the ETI. 

The ETI expects that the Respondents provide an initial detailed view on these issues in 

any proposal as part of the Statement of Compliance to set out any areas where the 

ETI‟s position is considered to be problematic for the Respondents. This will also form 

the basis of the initial negotiation as set out in Section 2.2.  The most important issues 

that the ETI would like to highlight for initial consideration are as follows: 

 Intellectual Property:  

i. The ETI expects a commercial return on its investment in the Project as set 

out in the Value Proposition in Section 1.5 above. This commercial return can 

be in the form of access to Arising IP from the Project, a return on investment 

in terms of royalties from the exploitation of Arising IP, preferential pricing or 

preferential access to novel products and/or services arising from the Project 

for its Members or a mixture of all of the above;   

ii. The ETI expects that Respondents will review the ETI‟s contractual 

mechanisms for dealing with Arising IP and Background IP in the ETI‟s 

Project Contract in relation to its proposed Value Proposition. The 

Respondents should provide comments in their Proposal on the ETI‟s 

standard mechanisms in the Project Contract to deal with Arising IP and 

Background IP such as licensing of Arising IP to the ETI, terms for the 

licensing of Background IP both during the Project and after the Project for 

the exploitation of Arising IP and requirements under the general IP 

conditions for protection and maintenance of Arising IP;  

iii. If the Respondents have any fundamental issues with these mechanisms, the 

ETI expects the Respondents to make alternative suggestions regarding how 

the Arising IP and Background IP will be dealt with under the Project Contract 

if the standards mechanisms are not appropriate. Note that certain areas of 

value return such as royalty mechanisms are not set out in the Project 

Contract and the Respondents should provide an outline view of how they 

propose to deal with royalties from a contractual perspective if royalties are 

part of the Respondents Value Proposition. 

Indemnities 

iv. The ETI will fund this Project but has no control over any risks and associated 

liabilities that may arise from the Project. Therefore the Project Contract 

contains a number of indemnities for the ETI including for third party claims 
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and for IP infringement. Respondents should review and comment on the 

indemnity position in the Submission.  

IP Warranties and Due Diligence 

v. The Project Contract contains a number of warranties and undertakings 

related to IP. The ETI will conduct an appropriate level of due diligence 

before the start of the Project which relates to IP and the IP warranties.  The 

wording of any warranties may be amended to reflect due diligence 

performed as further set out in Appendix C of this Request for Proposal.   

R&D Tax credits 

vi. The ETI‟s Industry Members can claim R&D tax credits for funding provided 

to the ETI that is spent on research and development as set out in the Project 

Contract. Therefore the ETI requires that Project Participants provide details 

of the amount of funding that is spent on R&D and an associated indemnity 

for loss suffered if incorrect information is provided.  

1.6.3. Phase 1 Deliverables and Acceptance Criteria 

The specific deliverables for Phase 1 should be proposed by the Respondents and these 

will be agreed, together with the acceptance criteria, as part of the negotiation process. 

However, as a minimum, the Phase 1 deliverables should include:  

 Technical Reports including: 

i. Techno-Economic Study – detailing the potential for reduction in LCoE of the 

overall TEC array system, with supporting evidence including clear financial 

modelling and explicit explanations for the assumptions 

ii. A Design Concept for a TEC Array System – optimised to deliver the lowest 

LCoE detailing the material elements of the system, its deployment, its 

operation and its maintenance that deliver the reduced LCoE and how they 

impact this and the overall performance of the system 

iii. Specific Innovation Development and Test Plans – incorporating how the 

specified developments enable the cost targets (as defined in point iv of 

section 1.6.1) to be met. 

iv. TEC Array System Demonstration Plan (including site selection, consents 

and licensing etc) 

v. Approach to managing Health and Safety during Phase 2 

vi. A detailed costed proposal for Phase 2 

vii. A stakeholder engagement plan 

 A patent study relating to any patents which will form part of the Background IP for 

Phase 2 of the Project. The patent study, which shall be carried out by a Chartered 

European Patent Attorney, will assist in determining whether the proposed Phase 2 

Project can be conducted without infringing valid intellectual property rights of third 

partys. The ETI will approve the scope of the study and the patent attorney 

proposed.  

In addition to this minimum set of deliverables, Respondents should comply with the 

requirements in section 1.8 for Project Governance. 
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1.6.4. Phase 2 Deliverables and Acceptance Criteria 

The deliverables for Phase 2 will be defined during Phase 1 and will be agreed, together 

with the acceptance criteria during Phase 1 and prior to the commencement of Phase 2. 

1.7. Project Organisation Structure 

 It is likely that a number of Participant organisations / entities may be required to work 

together in order to provide all the necessary knowledge, skills, experience and inputs to 

complete the Project. In this case Participants may choose either: 

i. to form sub-contracts between themselves and one of their number who shall 

act as „Prime Contractor‟, shall form a contract with the ETI, and shall 

manage the Project and act as primary interface with the ETI; or 

ii. to form a Consortium, contracted with the ETI, governed by its own 

Consortium Agreement and led by a „Lead Coordinator‟ to manage the 

Project and act as primary interface with the ETI.  

The ETI has a strong preference for the contracting structure to be based on the Prime 

Contractor arrangement. However, in both cases there must be a single organisation 

(Lead Coordinator or Prime Contractor) leading and acting as the primary interface with 

the ETI.  This organisation shall appoint a Project Manager to lead and coordinate all 

activities of the Project Participants, and to liaise regularly with the ETI‟s Project 

Manager to whom he/she is accountable on behalf of the Participants.  This organisation 

shall also act as the Respondent for the purposes of this Request for Proposals. 

Under either contracting arrangement, it is critical that the Lead Coordinator or Prime 

Contractor is sufficiently empowered to lead the Project and accept accountability for 

delivery to the ETI. It is also important that the arrangements enable sufficient flexibility 

for ongoing delivery optimisation to maximise value for money and achieve the project 

aims.  In the case of option (b) above, in which there is no natural contractual hierarchy, 

bidders are required to explain fully in their Proposal the agreed principles of their 

Consortium Agreement. 

It is a requirement that the ETI approves: 

a) any Consortium Agreement; 

b) any Subcontractor (and may review Subcontracts). 

The ETI places great emphasis on two critical roles in the delivery of major projects – 

Project Manager and Chief Technologist. 

The Project Manager is responsible for managing and progressing the project team and 

programme of work to time and cost, handling information flows and commercial issues, 

ensuring effective team-working and the continued engagement and support of key 

stakeholders.  In essence this responsibility is to make sure that the ETI benefits from a 

result at the end of the programme of work that meets the agreed outcomes within time 

and cost. 

The Chief Technologist is responsible for the technical quality and content of the work, 

ensuring the competence of key technical staff allocated to individual work packages, 

the effective review of key outputs and the effectiveness of detailed technical planning to 

ensure that the emerging results of work are fed back into the forward plan.  In essence 

this responsibility is to assure the technical quality of the Project and its outcomes. 

The ETI will assess the competence, experience and authority of these two people and 

their ability to work together as critical to Project success.  The Project Manager and 

Chief Technologist do not need to be from the same Participant organisation.  
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The ETI expects these two roles will be filled by the same people throughout the life of 

the Project. However if a Respondent believes that the different phases of the Project 

require different skill sets and therefore different people in Phase 2, these individuals 

should also be identified in their Proposal. Further, the Proposal should also explain how 

continuity from Phase 1 to Phase 2 will be maintained if either the Project Manager or 

Chief Technologist are varied.  

Respondents should identify specific separate named individuals for these key positions, 

including deputies, and other key roles as appropriate. Respondents should state the 

amount of each individual‟s time which will be dedicated to the Project, and detail their 

experience – with CVs included in an Appendix (maximum 2 pages per individual). 

1.8. Project Governance 

Throughout the duration of Phase 1 of the project the ETI expects to hold monthly review 

meetings with the Project Manager and Chief Technologist, which may be at the ETI or 

contractor‟s premises as appropriate.  The ETI may involve advisors, external 

consultants, key industrial stakeholders, or representatives from the ETI member 

organisations as appropriate. 

The ETI expects that Phase 1 of the Project will contain a Project kick off meeting, a 

Stage Gate review, a single Project review, and a final presentation. In addition, the 

Respondents will be required to support the ETI Stage Gate process between Phase 1 

and Phase 2 at their own cost.  

The timing and scope of the reviews within Phase 1 are as follows: 

Project Kick Off: This will be held within two weeks of the Project start date. The purpose 

of the meeting is to review within the team and the ETI the scope of the Project, planned 

timescales, deliverables, and the way of working and interfacing with the ETI. It is 

anticipated that this review will be held at the Respondent‟s premises and take no longer 

than one day. 

Stage Gate Review: This will take place when all of the potential innovations have been 

identified and assessed. The review will include an explanation of the innovations, and 

how they combine to meet the performance targets identified in 1.6.1. It is anticipated 

that this review will be held at the ETI‟s premises and take no longer than one day. 

Project Review: This will be held on completion of the development plans for the chosen 

innovations, and when the demonstration approach has been finalised. The review will 

include an explanation of how the demonstration plan will provide sufficient credibility 

that the innovations proposed could be exploited readily, and that the performance 

targets in 1.6.1 will be met. It is anticipated that this review will be held at the ETI‟s 

premises and take no longer than one day. 

Final Presentation: This will be held at the end of Phase 1 at the ETI‟s premises and 

take no longer than one day. The presentation should cover all of the results of Phase 1, 

including the proposal for Phase 2 of the Project. 

The Project Governance for Phase 2 of the Project will be defined and agreed during 

Phase 1 of the project. 

1.9. ETI and State Aid 

Funding from the ETI for this Project will constitute state aid. The ETI has a specific state 

aid clearance from the European Commission. In relation to their Proposals, 

Respondents should note: 
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 Further information may be required to support the specific state aid requirements of 

any Proposal during the procurement process; 

 Successful Respondents will be required to provide full transparency of costs 

throughout the Project to ensure both the Participant(s) and the ETI comply with EU 

state aid law; and 

 Participants will need to agree to certain contractual obligations related to the state 

aid requirements including the duration of Project records and obligations to return 

ETI funding in certain exceptional circumstances. 
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2. Procurement Process  

2.1. Procurement Approach 

The Project will be split into two phases as explained in section 1.6.  

The ETI will only select Respondents who have the required skills, experience and 

capability either themselves or within their sub-contractors/consortium to complete both 

phases of this Project, and it is the intention of the ETI to move swiftly and smoothly from 

Phase 1 to Phase 2. Respondents may wish to add members to their team for Phase 2 

and/or change their internal contracting structure between phases, but this should be 

identified in their Proposal.  

The ETI‟s preference is for a Prime Contractor to lead and manage the Project in Phase 

2, with the same Prime Contractor either acting as a Prime Contractor or as a Lead 

Coordinator for Phase 1, if a consortium approach is considered more appropriate. 

The ETI expects Respondents to make a financial contribution to Phase 2 of this Project, 

and the level of contribution will contribute to the selection process. Financial 

contributions to Phase 1, whilst not essential, will also be considered within selection.  

The ETI intends to select up to 2 Respondents to conduct Phase 1 of the Project, and 

then to select one of the 2 Respondents to advance to Phase 2.  

Phase 1 is expected to take approximately 1 year to complete, and Phase 2 

approximately 3 years. 

2.2. Initial Negotiation 

The ETI has highlighted a number of legal and commercial requirements in section 1.6 

which often cause protracted discussions during negotiation and contract shaping, which 

in turn results in delay to projects starting.  

The ETI wishes to avoid excessive delay and is therefore: 

 Highlighting those issues which are most likely to require clarification and detailed 

discussions (section 1.6) 

 Providing opportunities for bidders to engage with the ETI prior to submitting their 

Proposals (section 3.1) 

In addition to these measures, the ETI intends to select more Respondents than it will 

eventually contract with. The ETI will work with those initially selected for an intense 3 

week period to attempt to reach agreement in the majority of the most difficult areas.  

At the end of this initial negotiation period, the ETI will review progress and, if there 

remain issues outstanding, form a view of the likelihood of reaching agreement with the 

Respondents in a timely manner. The ETI will then select up to 2 preferred Respondents 

to go forward to detailed Phase 1 and initial Phase 2 negotiations.  

In their response to this RfP, Respondents should indicate that that they will be able to 

provide sufficient resources of the correct type (i.e. technical, commercial and legal) to 

support the initial negotiation period. Respondents are also required to name their lead 

commercial negotiator in their Proposal, and, if responding as a Consortium, how the 

lead negotiator will reach agreement with Consortium Members. Failure to support this 

initial negotiation adequately may result in elimination. 

2.3. Phase 1 Negotiations 

The ETI will invite the preferred Respondents to enter into a more detailed phase of 

project shaping, including due diligence and detailed contract negotiations. Whilst this 
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element of the negotiation will be focused on the content of Phase 1 of the Project, it will 

also address any outstanding issues which might delay Phase 2 agreement. 

This phase of the negotiation will require a planned and structured approach including 

weekly legal and commercial discussions. A detailed schedule will be agreed during the 

initial negotiations but with a minimum requirement for legal/commercial face to face 

meetings every two weeks in parallel with technical negotiations to ensure a swift 

negotiation process. The ETI expects this phase of the negotiation to take approximately 

10 weeks.  

In their response to this RfP, Respondents should indicate that that they will be able to 

provide sufficient resources of the correct type (i.e. technical, commercial and legal) to 

support the Phase 1 Negotiation, and their commitment to a regular planned negotiation 

schedule. Respondents are also required to name their lead commercial negotiator in 

their response, and, if responding as a consortium, how the lead negotiator will reach 

agreement with Consortium Members.  

The project shaping and contract negotiation phase will include the following activities 

(as required and dependent on the level of detail provided in the Respondent‟s 

proposal): 

i. Negotiation and agreement of the detailed commercial offer;  

ii. Detailing of the proposed technical programme, including definition of 

deliverables and acceptance criteria;  

iii. Detailing and agreement of Project Stage Gates, where project performance, and 

the business case are critically reviewed and decisions taken on whether to 

proceed with the Project;  

iv. Detailing and due diligence relating to the breakdown of costs of the Project;  

v. Further intellectual property due diligence and other due diligence activities as 

required: refer to Appendix C for further details; 

vi. Negotiation and agreement of outstanding contractual issues;  

vii. Agreement (and approval by the ETI) to terms of other key contractual 

arrangements (e.g. Sub-contracts, Consortium Agreement);  

viii. Gaining all necessary Respondent and ETI approvals to undertake the Project; 

and  

ix. Any further information or assessment that may be necessary to meet state aid 

requirements.  

2.4. Phase 2 Negotiations 

Respondents will be expected to enter negotiations for Phase 2 early during Phase 1 
delivery, such that negotiations are approaching a conclusion at the end of the delivery 
of Phase 1 of the Project. The objective of these negotiations will be to reach substantive 
agreement on all issues relating to Phase 2, and to ensure a speedy transition from 
Phase 1 to Phase 2 of the Project. 
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3. Request for Proposals Process and Terms 

3.1. Response to Request for Proposal 

Respondents are required to enter into a Non Disclosure Agreement (NDA) with the ETI 

before submitting their Proposal. The form of NDA is provided in Appendix E. 

Respondents are encouraged to return the NDA as soon as possible, as on return of the 

signed NDA, the ETI will send out the full draft Project Contract (see also Appendix B for 

a summary of contract terms and Appendix D in relation to the Statement of 

Compliance). Signed NDAs should be returned to the ETI following the instructions 

provided in Appendix E and should arrive at the ETI at latest by 12pm, 3rd May, 2011. 

Respondents are encouraged to seek advice from the ETI to ensure a full understanding 

of ETI requirements. The ETI will hold a Project Briefing event on 7th April in London. At 

this event, the ETI will be available to answer questions relating to the content of this 

RfP, and will also explain the background to some of the legal and commercial 

requirements. Discussions will be on a non-confidential basis.  

RenewableUK have advised the ETI that they intend to facilitate a networking 

opportunity for potential bidders to assist them in team formation. This networking event 

will take place immediately following the ETI Project briefing, and is not restricted to 

RenewableUK members.   

Respondents wishing to attend both the ETI Project briefing and RenewableUK 
networking opportunity should register with RenewableUK at 
www.bwea.com/registration/eti. 

Respondents wishing to attend the Project briefing only are requested to register their 

interest through the following email address marineevent@eti.co.uk. 

The ETI will also be available to meet with potential Respondents on two further 

occasions before the Proposal deadline to answer any further questions and provide 

further clarifications. The first of these opportunities may take the form of one to one 

meetings or an open question and answer event. This will depend upon the number of 

meeting requests received. The second opportunity to meet with the ETI will be 

restricted to those Respondents who have indicated their intention to lead a Proposal, 

and will be conducted in a one to one format. These dates, together with deadlines for 

requesting appointments and for providing a list of topics for the meetings, are given in 

section 3.7. Respondents should note that the ETI will only meet with Respondents who 

have submitted signed NDAs, other than at the initial Project briefing. 

Any advice or clarifications of ETI requirements requested by and provided to any 

Respondent may be made available to all Respondents to ensure parity of information. 

Respondents should consider presenting requests for advice and clarifications in a way 

that the ETI can respond to all Respondents without comprising bidders‟ confidential 

information.  

Those Respondents intending to lead a Proposal, either as a Prime Contractor for Phase 

1 and Phase 2, or as a Consortium Lead Coodinator for Phase 1 and Prime Contractor 

for Phase 2, should indicate their intention to the ETI by email at the address shown on 

the cover of this RfP, no later than 12pm, 6th May, 2011. An NDA must have been 

completed by the Prime Contractor or in the case of a Consortium, each organisation 

forming part of the Consortium. In the latter case the NDA must have been completed in 

counterpart with separate copies executed on behalf of each organisation.  

http://www.bwea.com/registration/eti
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Following the closing date, the ETI will convene a Selection Panel to recommend which 

Respondents should proceed to initial negotiations. Respondents may be requested to 

make a presentation to ETI and the Selection Panel to support information provided 

through this Request for Proposal. 

In the event the ETI receives a large number of compliant bids, the ETI may make an 

internal assessment to select a manageable number of bids for consideration by the 

Selection Panel. 

3.2. Content and Format of Submissions 

Interested organisations are required to make a collective Submission through their 

nominated Respondent as described in Section 1.7 above.  The Submission shall 

comprise five components. 

1. Detailed Proposal, arranged according to the structure set out in Appendix A. 

The content must clearly demonstrate how the bidding organisation/Consortium 

will meet the requirements and criteria set out in Sections 1 to 4 of this Request 

for Proposal. The Proposal must be written in a succinct manner and must not 

include imprecise statements, generalities or repetition. The Proposal must be 

easily readable with appropriate font sizes (11pt or larger), margins, etc, and 

shall not exceed a maximum of 35 pages;  

2. Supporting information as specifically set out in Appendix A; 

3. Risk Register, as described in Appendix A, Section 10; 

4. Due-diligence information as set out in Appendix C; 

5. Statement of Compliance including supporting information, confirming 

compliance with or identifying exceptions to the specification or contractual 

requirements, as set out in Appendix D. In particular the contractual aspects set 

out in Section 1.6.2 must be specifically addressed.  This must be signed by the 

Respondent: if a Consortium structure is proposed, every member organisation 

of the Consortium must provide a separate Statement of Compliance. 

Additional information (such as organisational brochures, etc) may be provided to 

accompany the Submission, but such additional information will not be taken into 

account when reviewing Proposals. 

The Submission shall consist of one (1) hard copy, with each component separately 

bound, and one (1) electronic copy.  The latter shall be provided in both PDF and 

Microsoft Word formats. The electronic copy must be received by the submission 

deadline. 

3.3. General Selection Criteria 

Proposals will be reviewed and judged against the criteria listed below and the 
supporting evidence supplied. Failure to meet minimum standards in any criterion may 
result in the ETI rejecting a Proposal. 

 Completeness of information content, structure and quality of the Proposal (against 

the areas listed in Appendix A); 

 Delivery of the required Project outcomes detailed in section 1; 

 Compliance with the technical specification detailed in section 1; 

 Value for money, including response to the Value Proposition to the ETI detailed in 

section 1, as well as price; 

 Commitment to the full duration of the Project; 
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 Project Organisation, including strength of Consortium or subcontract participants 

engaged in the Project; 

 Quality of the response to the commercial and legal requirements 

 Knowledge, skills and experience, which must include those listed below (a table 

shall be provided to identify which proposed Project Participants satisfy which 

criteria): 

a) Generic criteria 

 Availability and stability of deployable resources to mobilise sufficiently 

rapidly and for sufficient durations; 

 Record and ability in quality, timely and on-budget delivery (of technology 

development programmes) to the full satisfaction of stakeholders; 

 Knowledge and previous experience of the marine energy industry, its 

environment, and its challenges; 

 Ability and experience in collaborative working; 

 For the lead organisation in particular, project management expertise and 

prime contracting experience. 

b) Specific technical criteria  

 Detailed technical knowledge of TEC system and array design, TEC 

technology innovation, device deployment, commissioning and in-service 

operation;  

 Detailed technical knowledge of and significant innovation experience in 

marine support structure design, installation and deployment; 

 Robust understanding of the UK marine energy market environment, its 

major stakeholders and key industry challenges;  

 Detailed knowledge of marine energy system certification requirements and 

how these are fed through into TEC device and array design; 

 Offshore engineering and installation expertise; 

 Structural design and marine operations expertise; 

 Expertise in techno-economic analysis and trade-off analysis; 

 Expertise in electrical machines, hydraulic systems, and general experience 

in power take-off system design and operation (as required depending on the 

specific TEC system design); 

 Expertise in systems engineering, integration and optimisation (including 

electrical interconnection, protection and control); 

 Experience of testing TEC systems and scaled arrays in laboratory and real-

sea environments, including the management of health & safety. 

The ETI at its discretion may request further clarification of a Proposal, and may reject 

any Proposal which is unclear. 

3.4. Selection for Initial Negotiation 

All Proposals will be evaluated by the ETI against the selection criteria, and ETI may 

select, at its discretion, any number of Proposals to go forward for initial negotiation. 

As part of its evaluation process, in addition to ETI staff, the ETI will convene a selection 

panel, comprising experts selected by the ETI to provide the necessary expertise to 

consider the technical, commercial, legal and financial aspects of each bid.  This may 

include experts drawn from ETI Members and third parties.   
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3.5. Selection for Phase 1 Negotiations 

Following the initial negotiation period, the ETI will select up to 2 Respondents to enter 

Phase 1 Negotiations. In addition to the quality of the original Proposal, this selection will 

be made on the progress made in initial negotiations, and the view of the ETI of the 

difficulties expected in reaching final agreement.  The ETI may convene a second 

selection panel to discuss the results of initial negotiations and to decide which 

Respondents to proceed with. 

3.6. Selection for Phase 2 Negotiations 

Selection for Phase 2 will be based on the General Selection Criteria above, but with 

specific emphasis on: 

a) The clarity of the linkage to the outcomes in section 1.4 and Value Proposition in 1.5; 

b) Value for money; 

c) The credibility of the development and demonstration plan; 

d) The credibility of the Respondent to manage and deliver the plan on time and within 

budget, including performance in Phase 1 of the Project; 

e) The level of financial contribution of the Respondent to the Project; 

f) The ease and speed with which Phase 2 can be contracted, based on the status of 

Phase 2 negotiations. 

Delays to the commencement of Phase 1, during the delivery of Phase 1 or not being 

ready to commence Phase 2 in a timely manner may result in a Respondent not 

qualifying for consideration for Phase 2. 

3.7. Procurement Schedule 

The following tables outline the anticipated schedule for responding to the RfP, 

selection, and negotiation.  

The timing and the sequence of events resulting from this Request for Proposals may 

vary and shall ultimately be determined by the ETI. 

 

Request for Proposal and Selection Anticipated Date(s) 

Issue of Request for Proposal 30th March, 2011 

Project Briefing  7th April, 2011 

First deadline for requesting a Clarification Appointment  15th April, 2011 

First deadline for submitting Clarification Topics 18th April, 2011 

First Clarification Meetings  20th April, 2011 

Deadline for submitting a signed NDA (required in order to 
receive a draft Project Contract) 

3rd May, 2011 

Deadline for submitting intention to submit a Proposal as a 

Prime or Lead Coordinator  
6th May, 2011 

Second deadline for requesting a Clarification Appointment   6th May, 2011 
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Second deadline for submitting Clarification Topics 9th May, 2011 

Second clarification Meetings (Prime or Lead Coordinators 
Only) 

12th May, 2011 

Closing date for submission of Proposal  
 

23rd May, 2011 

Preferred Respondent(s) Notified for Initial Negotiation 
(target) 
 

10th June, 2011 

 

Initial  Negotiations  Anticipated Duration 

Appropriate resources required at following meetings: 

Identification and resolution of major legal and 

commercial issues, and selection for Phase 1 

negotiations 

3 weeks 

 

Phase 1 Project Shaping and Contract 

Negotiations  

Anticipated Duration 

Appropriate resources required at following meetings: 

Total duration for Project shaping and contract 

negotiations 
10 weeks 

Specific dates to be fixed during Initial Negotiations 

(the ETI requires legal and commercial meetings at 

least every two weeks) 

 

 

Phase 1 Anticipated Date(s) 

Contract signature target date 23rd September, 2011 

Project start  28th October, 2011 

Latest Project completion (Phase 1 durations, planned 
or otherwise, extending beyond this date may result in 
cancellation) 

30th November, 2012 

 

3.8. Disclaimer Notice 

a. The ETI at its discretion may request clarification of a Proposal, and may reject any 

Proposal which is unclear. 

b. Neither the issue of any documentation in the Request for Proposals process nor 

any of the information presented in it should be regarded as a commitment or 

representation on the part of the ETI or any other person to enter into a contractual 

arrangement.  The Request for Proposals is not an agreement to purchase goods or 

services, and the ETI is not bound to enter into any contract with the Respondent.  

By responding to this Request for Proposals, the Respondent does not commit itself 

to entering into a contract with the ETI.   
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c. All decisions made by the ETI relating to the acceptance, review and selection or 

otherwise of Proposals are final.  

d. All documents, including Proposals, submitted to the ETI become the property of the 

ETI.  They will be received and held in confidence by the ETI, subject to the terms of 

the Non Disclosure Agreement (Appendix E). No part of a Proposal, or documents 

provided by Respondents, shall be returned. 

e. The ETI reserves the right to (i) change the basis of, or the procedures for, the 

Request for Proposals process, including the timetable or Closing Date, (ii) make 

modifications to, or alter any of the information within, the Request for Proposals at 

any time until the execution of the Project Contract, (iii) reject any or all of the 

Proposal received, and (iv) not invite any Respondent to proceed further.  In cases 

(i) and (ii) the ETI shall provide a minimum of five working days written notice. 

f. Neither the ETI nor any of its agents or advisers accepts any liability or responsibility 

for the accuracy, adequacy or completeness of any of the information provided or 

any opinions contained in this Request for Proposals or of any other information 

made available during the Request for Proposals process.   No representation or 

warranty, express or implied, is or will be given by the ETI or any of its agents or 

advisers with respect to such information provided or opinion given therein.  Any 

liability is thereby expressly disclaimed. 

g. Respondents must assess the information and terms contained in this Request for 

Proposals independently, having taken professional advice if necessary.  The 

Respondent will be deemed to have examined all the documents enclosed with this 

Request for Proposals and by its own independent observations and enquiries will 

be held to have fully informed itself as to the nature and extent of the requirements 

of the Request for Proposals.  The Respondent must rely on its own enquiries and 

on the terms and conditions contained in any agreement, when and if finally 

executed, subject to such limitations and restrictions as may be specified therein.   

h. Respondents shall be wholly responsible for the costs they incur in the preparation 

and submission of their responses to the Request for Proposals.  The ETI shall not 

be responsible for, and shall not pay, any costs and expenses which may be 

incurred by the Respondent in connection with its participation in the Request for 

Proposals process, including but not limited to any costs or expenses incurred up to 

the execution of the Project Contract. 

i. The ETI may, at its discretion, shortlist Respondents for the next phase.  The ETI 

does not undertake to accept the lowest bid or to accept part or all of any Proposal 

and the acknowledgement of receipt of any Proposal shall not constitute any actual 

or implied agreement between the ETI and the Respondent.   

j. The submission of a Proposal will confirm acceptance of the foregoing provisions by 

the Respondent without qualification.  Any attempt to qualify any of the foregoing 

provisions in this Disclaimer Notice, either expressly or impliedly, may result in a 

Respondent being disqualified. 

k. The copyright in the documentation and any other materials supplied by the ETI 

and/or its advisers in this Request for Proposals process, in whatever format, 

belongs to the ETI or its appointed advisers.  Such documentation and materials 

may not, either in whole or in part, be copied, reproduced, distributed or otherwise 

made available to any other third party or used without the prior written consent of 

the ETI, except in relation to the preparation of the Proposal in the course of the 

Request for Proposals process.  All documentation supplied by the ETI in relation to 
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this Request for Proposals process must be returned on demand, without any 

copies being retained by the Respondent.   

l. This Request for Proposals, and any dispute or claim arising out of or in connection 

with it (including any dispute or claim relating to non-contractual obligations), shall 

be governed by and construed in all respects in accordance with the laws of 

England and Wales and the parties agree that the Courts of England and Wales 

shall have exclusive jurisdiction to settle any dispute or claim arising out of or in 

connection with this document (including any non-contractual disputes or claims). 
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4. Project Funding and Payment 

The ETI intends to fund Phase 1 of this Project on a “Fixed Price” basis.  

The ETI intends to agree a contracting form with the selected Respondent for Phase 2 

which reflects a sharing of risk and benefit, for example a target cost with incentive fee 

mechanism. The exact nature of this mechanism will depend upon the content of the 

Respondents‟ Proposal, and Respondents should propose their preferred Phase 2 

contracting structure as part of their Proposal, and their commitment to agreeing the 

Phase 2 structure prior to the end of the delivery of Phase 1.  

Any costs associated with the negotiation of Phase 2 terms and conditions should be 

excluded from Phase 1 costs, and should be borne by the Respondents. 

The Project Contract will include defined deliverables, with acceptance criteria, and 

defined Payment Milestones by which one or more deliverables will have been 

completed.  Payments will be made against each defined Payment Milestone, subject to 

the ETI acceptance of the Milestone Completion Report.  Unless otherwise agreed as 

part of a formal contract variation process, the ETI shall not be liable for any payments 

above the maximum stated in the Project Contract. 

Respondents are required to propose a suitable milestone plan for Phase 1 of the 

Project, noting that the ETI does not provide advance funding, and that no more than 

four payment milestones per year will be considered. 
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5. Terms and Conditions for Project Contract 

The Project will be governed by a Project Contract.  A summary of the key terms and 

conditions of the Project Contract are included in Appendix B of this RfP.  The Final 

Contract will incorporate appropriate information from the ETI‟s RfP, the Respondent‟s 

Proposal and information drawn up and agreed during Project negotiation. 

As indicated in Section 2, Respondents are invited to submit a signed non-disclosure 

agreement in the form included at Appendix E of this RfP.  On receipt of the properly 

executed non-disclosure agreement, the ETI will release the full terms and conditions of 

the draft Project Contract to the Respondent.  

The Respondents are required to confirm their acceptance of (or identify any exceptions 

to) the terms and conditions of the full Project Contract in the Statement of Compliance 

(see Appendix D). 

The ETI will review and approve: 

 terms of any key subcontracts; 

 any third party funding agreements;  

 any third party IP licensing arrangements; and  

 dependant on Project structure, the Consortium Agreement between the 

Consortium Members 

prior to signature of the Project Contract with the ETI. A Model Consortium Agreement is 

available from the ETI. 
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Appendix A Content and Format of Proposals 

 

1. Executive Summary  [maximum 1 pages] 

A summary of the Proposal, describing briefly: 

 The organisation / Consortium undertaking the work 

 Summary of the technical approach and key deliverables 

 Confirmation of compliance with the Specification detailed in the Request for 
Proposals and/or brief summary of key exceptions/deviations 

 Total Phase 1 Project cost and duration, estimated Phase 2 Project cost and 
duration 

2. Background to Proposed Participants [maximum 4 pages, plus appendices] 

2.1 Project Participants [maximum 2 pages] 

This section should include a description of the organisations involved, and a 

summary of their knowledge, skills and experience in tabular form against the 

selection criteria (see section 3.3 of the RfP). 

2.2 Key Individuals and Roles [maximum 1 page, plus appendices] 

This section should indentify all key individuals (and deputies where appropriate) 

and all key roles. This should include, in detail, the Project Manager and Chief 

Technologist (see section 1.7 of the RfP). 

In addition, this section should clearly identify the key individuals required to 

complete the initial and subsequent negotiation phases, and a commitment that 

these resources will be made available and are committed to the planned 

approach to negotiation (see sections 2.2 and 2.3 of the RfP). 

2.3 Contracting Structure [maximum 1 page, plus appendices] 

This section should briefly explain the Respondents‟ contracting structure, either 

as a Prime Contractor, or as a consortium with a Lead Coordinator for Phase 1. In 

the case of Consortium this section should explain how the Consortium will 

operate, and specifically how agreement will be achieved with all Consortium 

Members during negotiation (see section 2.2 of the RfP). 

The Prime Contractor for Phase 2 should be clearly identified, and if additional 

subcontractors are expected to join in Phase 2, these should be identified (see 

section 2.1 of the RfP). In addition the proposed contracting structure for Phase 2 

should be outlined (see section 4 of the RfP). 

3. Project Description and Programme of Work [maximum 15 pages, plus appendices] 

This section should describe the activities proposed to be undertaken in response to the 

requirements outlined in section 1.6.1 of the RfP. 

The description should include a Task by Task breakdown of the proposed work, 

identifying for each task:  

 The Task leader and others involved; 

 The Task objectives; 

 Dependencies; 

 The technical approach (e.g. methodologies, tools, techniques). 

Any issues or assumptions should be stated, and the inter-dependencies between Tasks 

identified.  
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3.1 Detailed Description and Programme of Work for Phase 1 

Phase 1 of the Project should be described in detail. 

3.2 Outline Description and Programme of Work for Phase 2 

Phase 2 of the Project should be described in as much detail as possible, noting 

that this will need to be refined during Phase 1 execution. 

4. Project Management [maximum 4 pages, plus appendices] 

4.1 Project Organisation [maximum 1 page] 

This section should explain in more detail the contracting structure amongst the 
Respondent‟s team, with any supporting information required by section 1.7 of the 
RfP. The Respondent should the role of each Participant in the structure and the 
position of key individuals. 

It should also explain how the Project will be managed (e.g. monthly meetings, 
design reviews, steering groups etc). 

Any differences between Phases 1 and 2 should be identified. 

4.2 Project Schedule [maximum 1 pages] 

A detailed schedule for Phase 1 should be submitted, including all deliverables. An 
outline schedule for Phase 2 should also be submitted. 

4.3 Deliverables and Payment Milestones [maximum 1 page] 

The Respondent should provide a summary of all deliverables for Phase 1 and 
those proposed for Phase 2, including those required for Project Governance. This 
section should also propose acceptance criteria, and desired payment milestones 
(see sections 1.6.3, 1.6.4 and 4 of the RfP). 

4.4 Risk Management [maximum 1 pages, plus risk register] 

The Respondent should describe the proposed Risk Management Strategy (i.e. 

how risks to the successful delivery of the Project will be identified and managed 

throughout the Project).  Any differences in approach between Phase 1 and Phase 

2 should be identified. The Respondent should also separately provide a Risk 

Register, identifying the key challenges, risks (including any assumptions or 

dependencies identified), issues and opportunities which may affect the successful 

delivery of the Project outcomes and identifying planned activities to address / 

mitigate each item. 

A summary of key risks should be included in this section, with a complete risk 

register as described above provided as a separate document. 

4.5 Health, Safety & Environment Management (HSE) [maximum 1  pages] 

The anticipated work required for Phase 1 of this Project is a desk top study. It is 
not anticipated that any site visits, field trials, experimental or laboratory work will 
be required. Respondents should advise if any work which is not desk based is 
included in their Proposal for Phase 1.  

Respondents should demonstrate an integrated approach to managing HSE 
throughout their Proposal.  

In this section Respondents should summarise their approach to manage and 
coordinate HSE in the Project, in both Phases 1 and Phase 2  
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This should include key roles and responsibilities of different Participants. 
Respondents should demonstrate their experience of identifying and managing 
HSE issues in projects of equivalent complexity and scale, including: 

(a) Coordination of HSE across multiple contractors, if applicable; 

(b) Incorporating safety into design, if applicable; 

(c) The ETI will carry out a full HSE competency assessment against the 

Respondents (the Prime Contractor and the members of any Consortium); 

(d) In addition, the ETI expects Participants funded by the ETI to provide evidence 

throughout the Project that HSE is being managed and that such arrangements 

are adequate. The Respondents are required to set out in their Proposal how 

their management arrangements will enable such evidence to be provided;  

(e) The Respondent should note that specific health and safety requirements will 

be included in the Project Contract including reporting against health and 

safety performance on a periodic basis, as appropriate to the successful 

Project; 

(f) The Respondents will be expected to set out any key HSE risks in the Risk 

Register in Section 11 above. In addition in Section 7, the Respondents are 

expected to identify any specific HSE issues related to specific facilities or 

sites. 

In addition, it is expected that the design work in Phase 1 of this Project will fall 

under the CDM Regulations and that the Phase 2 project will be a notifiable project 

under the CDM Regulations. The ETI expects that the Lead Coordinator or Prime 

Contractor will elect to act as Client and details should be included to confirm 

which Participant will elect to be the Client. Although it is not necessary for Phase 

1, details of the Respondent‟s proposals to appoint a CDM Coordinator and 

Principal Contractor for Phase 2 should be included. The Respondents should also 

set out their approach to managing contractors. 

To the extent that parts of the Project take place outside of the UK, the 

Respondents should deal with the analogous issues as they apply in the local laws 

of the relevant country of a Project Participant. 

5. Commercial and Legal Requirements [maximum 4 pages] 

5.1 Value Proposition  

This section should articulate how the completion of both phases of this Project will 

create value for the Respondent, the ETI, its members, and the wider UK economy 

(see sections 1.5 and 1.6.2 of this RfP). 

5.2 Intellectual Property 

Arising IP 

Any Project commissioned by the ETI will be subject to the appropriate ETI terms 

and conditions, (a summary of which is included in Appendix B).  

The Respondent should provide a brief overview of the nature of any anticipated 

Arising IP from the Project. 

As well as Background IP, the Respondent should provide a brief overview of the 

nature of any anticipated IP arising from each stage of the Project (the Arising IP), 

in particular, in what areas of the technology and what form of intellectual property 
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rights.  This should expressly include reference to development in any existing 

technology, any innovations, any results and know-how. 

(a) The Proposal should identify which Participant would own each item of 

Arising IP and the reasons why such Participant should be the owner, 

including details of: 

 the overall contribution of such Participant; 

 the Intellectual Property experience and capabilities of such Participant 

which would justify granting it the rights and obligations of ownership, 

protection and maintenance of such Arising IP; and 

 any other reasons why such Participant should be the owner of the 

Arising IP. 

(b) The Respondent should provide details of the anticipated use or licences of 

Arising IP by the Participants and any licences to the ETI and its Members 

and this should also expressly include reference to development in any 

existing technology, any innovations, any results and know-how. This is 

expected to set out the anticipated scope of such rights. 

Background IP 

The Respondent should describe any Background IP (e.g. patents, proprietary 
data, computer algorithms, know how or other IP) only to the extent there is 
Background IP: 

 which is needed (whether by the ETI, or to be licensed from one Participant 
to another Participant or a Subcontractor, or to be licensed by a 
Subcontractor to a Participant or to another Subcontractor, or otherwise) to 
carry out the Project or which may be used during the Project; or 

 which may be needed by the ETI to exploit the Arising IP. 

The description of any such Background IP should detail: 

 the nature of the IP (including the legal nature of the IP right), 

 rights to that IP, and 

 ownership and control, whether this is by any of the Project Participants or by 
any third parties. 

Academic Institutions/Publishing: 

Generally, the ETI will grant rights to Participants who are academic institutions for 
the purposes of academic research and teaching if requested. Publication of 
appropriate parts of the Project results will generally be permitted subject to an 
approval process. Participants should include details of their desired requirements 
in relation to academic research, teaching and publication in their Proposal. 

5.3 Statement Of Compliance 

The statement of compliance should be included as an appendix to the Proposal, 

and this section should summarise its content (see Appendix D and section 1.6.3). 

 

6. Project Finances [maximum 2 pages] 

(a) The Respondent should provide a breakdown of the total contract value for 
Phase 1 as set out in the following table: 

 a breakdown by milestones; and 
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 in the case of a Consortium Proposal, this breakdown needs to specify figures 
for each Participant against each milestone. 
 

If there are any assumptions or limitations to this price, these should be clearly stated.  

 Date Participant 1 

(Lead 

Coordinator or 
Prime 

Contractor) 

Participant 
2 

Participant 
3 

Participant 
4 

Participant 
5 

Total 

Milestone 1        

Milestone 2        

Milestone 3        

TOTALS        

   

(b) The Respondent should also provide a breakdown of the total Project costs 

for Phase 1, as specified in the table below. 

 Participant 1 
(Lead 

Coordinator 

or Prime 

Contractor) 

Participant 

2 
Participant 

3 

Participant 

4 

Participant 

5 

Total 

Number of 

Person-days 

      

Base Labour       

Materials       

Subcontractors 

(minor) 

      

Travel & 

Subsistence 

      

Overheads       

Profit       

Other       

 

7.  Insurance [typically 1/2  page] 

The Respondent should confirm that insurance cover for the following risks is held, and 
should confirm levels of cover and expiry for each. The ETI will require evidence of these 
during the Project detailing phase. 

 Property damage (both any property occupied by the Participants and any third party 
properties) 

 Business interruption 

 Employer‟s liability 

 Public liability 

 Product liability (or justify its exclusion if not appropriate) 

 Professional Indemnity 

 The Respondent should identify if it self-insures for any of these risks. 
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 The Respondent should identify if it is intending to take out any project-specific 
insurance for the Project and the scope and intended beneficiaries of such 
insurance. 

 
8. Contacts list [typically 1 pages] 

 
For each Participant or major sub contractor please provide contact details for the 

following personnel: 

 Participant 1 

(Lead 

Coordinator or 
Prime 

Contractor) 

Participant or 
major sub 
contractor 

2 

Participant or 
major sub 
contractor 

3 

Participant or 
major sub 
contractor 

4 

Participant or 
major sub 
contractor 

5 

Organisation 
registered 
office 

Address 
 

    

Technical lead Name 
Address 
Tel 
Mobile 
Fax 
Email 

    

Project 
manager 

     

Contractual 
lead 

     

Finance lead      

Publicity lead      

Any other key 
personnel 

     

 

 

9. Plan for Project Detailing and Contract Negotiation [typically 1/2 page] 

 

Respondents must clearly confirm in the submission that their key technical, commercial 
and legal resources will be available to meet the Contract Award deadline. 
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Appendix B Summary of Terms and Conditions for Project Contract 

TECHNOLOGY CONTRACT 

Summary of Terms 

Introduction 

The following represents a summary of the key contractual terms included in the Technology 
Contract for a Project. This summary assumes that the Project will be carried out by a single 
contractor, the Prime Contractor, which may have specific parts of the Project scope 
subcontracted, subject to the approval of the ETI. Further/alternative provisions are indicated 
where relevant in the event that the Project is carried out by a Consortium. .  

Structure 

1. Where the Project will be carried out by a Prime Contractor, the Prime Contractor will 

manage the Project. Where there are Subcontractors, the Prime Contractor shall be solely 

responsible for the management and coordination of the activities of the Subcontractors. 

The Prime Contractor will be responsible for and administer payment for all of its 

Subcontractors.  

2. Where the Project will be performed by a multi-party Consortium, the Participants shall be 

represented in dealings with the ETI by a Lead Co-ordinator, who shall, in the majority of 

instances, be the intermediary for any communication between the ETI and the 

Participants. This role includes providing notices of meetings and other activities to the ETI, 

reviewing and commenting on project reports (as required under the Project) and 

administering payment of invoices for all Participants.  

Project Management 

3. The Prime Contractor or, in the event of a Consortium, the Participants will appoint a 

Project Manager for the day-to-day management of the Project. The ETI will appoint a 

Programme Manager to act on behalf of the ETI with regards to the Project. 

4. Where the Project will be performed by a Consortium, the Participants shall form a steering 

committee to make decisions on day-to-day matters (excluding decisions affecting the 

overall scope, structure and timing of the Project). The frequency of meetings of the 

steering committee will be agreed with the ETI. The ETI and its members shall be entitled to 

attend any meetings of the steering committee.  

5. The Prime Contractor or, in the event of a Consortium, the Participants must fulfil various 

reporting obligations. The requirements for reports will depend upon the nature of the 

Project, the deliverables under it and the duration of the Project but are likely to include 

monthly reports and a final report.  Each report must address a specified list of topics 

required by the ETI. 

6. The ETI will require the right to carry out a Stage Gate review on completion of a stage (or 

from time to time at a frequency to be agreed) in order to assess whether the Project 

continues to deliver against ETI outcomes and also in order to carry out a validation 

exercise against the business case. The ETI may carry out Stage Gate reviews more 

frequently if the Project is in jeopardy. The need for Stage Gate reviews and the definition 

of a stage will depend upon the nature of the Project. 
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7. The ETI will require that the Project is carried out in accordance with health and safety law 

and will require reports and information as evidence of such compliance from time to time 

(tailored to the Project).  

Finance 

8. ETI will pay a fixed price against defined Payment Milestones for the work done under the 

Project (as set out at Section 4 of this RfP).  Acceptance of deliverables and milestones will 

be determined by the ETI, where appropriate, against agreed acceptance criteria.  Any 

increase in costs in carrying out the Project over and above the agreed contractual amounts 

will only be payable by the ETI in the event that such charges are agreed in accordance 

with the contractual variation control procedure. 

9. Costs are payable in Sterling and ETI will pay valid invoices within 30 days of receipt of 

invoice following acceptance of a milestone.  

10. The ETI reserves the right to require the return of funding in certain circumstances (such as 

in the event of corruption or fraud, overpayment, costs incurred in respect of unapproved 

Project changes and failure to comply with State Aid obligations). 

Confidentiality 

11. Restrictions on disclosure of any other party‟s confidential information will apply.  Any 

publication of results (if appropriate) will be subject to the confidentiality provisions in the 

agreement. 

Audits and Records 

12. ETI will require the right to audit the Project, the Prime Contractor (alternatively, in the event 

of a Consortium, the Participants) and any and all Subcontractors during the Project and, in 

certain circumstances, up to 7 years from the end of the Project on financial or technical 

grounds. 

13. All parties involved in the Project will be required to maintain the majority of Project records 

for a minimum of 10 years from the Project end date and for potentially more than 20 years 

where the records relate to registered intellectual property rights. The Prime Contractor 

shall require no less obligations from its Subcontractors. 

Sub-contracting 

14. Sub-contracting is not permitted without consent, except for agreed known subcontractors 

included/detailed in the Technology Contract at signing. 

Variation 

15. Any variations to the Project must be made via the variation control procedure.  

Liability/ Warranty / Indemnity etc. 

16. The ETI will require that warranties and undertakings be given by the Prime Contractor or 

Participants (as appropriate), including without limitation in relation to rights to Background 

IP and the amount of the Project costs spent on research and development as defined in 

the Income and Corporation Taxes Act 1988. 
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17. There will be an indemnity in favour of the ETI members for tax losses in the event that the 

Prime Contractor or Participants (as appropriate) fails to provide complete and accurate 

information relating to the Project costs spent on research and development as defined in 

the Income and Corporation Taxes Act 1988. 

18. The liability provisions relating to the Prime Contractor, alternatively in the case of a 

Consortium the Participants, will be tailored on a case-by-case basis but are likely to be 

capped at the amounts payable under the Project (except in the case of IP infringement 

claims, certain third party claims (to allocate risk fully to the Participants for the risks of their 

activities during the Project) or other liabilities which cannot be limited or excluded by law.  

For these claims, no cap will apply).  Recovery of indirect, consequential etc. damages will 

usually be excluded. The Prime Contractor will be liable for the acts and omissions of the 

Subcontractors.   

Withdrawal 

19. Withdrawal from the Project is only possible with the express consent of the ETI and, in the 

event of a Consortium, with the unanimous consent of the other Participants. In such 

circumstances, the Contractor or withdrawing Participant(s), as appropriate, cannot recover 

outstanding costs, unless otherwise agreed. 

Termination and Suspension 

20. The ETI reserves the right to terminate the agreement in certain circumstances (such as 

breach by the Contractor (which shall include without limitation a breach by a 

Subcontractor) or, in the event of a consortium, a Participant, insolvency or change of 

control of a Contractor/Subcontractor/Participant etc.).  The ETI also reserves the right to 

terminate the agreement unilaterally upon giving a (to be agreed) period of notice to the 

Contractor or Participants, as appropriate.  Upon termination, the ETI will pay the eligible 

costs incurred by the Contractor or Participants (as appropriate) up to the date of 

termination. 

21. The ETI will reserve the right to suspend the Project in certain defined circumstances.  

Intellectual Property 

22. The ownership of Arising IP will be agreed on a project by project basis.  Appropriate 
licence provisions will be put in place to ensure adequate rights are granted to the ETI 
Members and, where relevant, Project Participants. 

23. The Project Participants will be required to licence their Background IP: (i) to other Project 
Participants on a royalty free basis where required for the purposes of the project; (ii) to the 
ETI or sub-licensees of the ETI, on fair and reasonable terms, where required for the use or 
exploitation of the Arising IP, where relevant.  
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Appendix C Due Diligence Information Requirements 

The ETI requires due diligence information during two phases: (1) submission of the Proposal 

and (2) contract detailing and negotiation. Certain information is required with the Proposal as 

part of the first phase of the procurement process. Further information will be required if any 

Proposal is selected to proceed to the contract detailing and negation. 

Please note that successful completion of all elements of the due diligence is a pre-requisite to 

any contract award: failure to meet due diligence requirements at any stage may result in the 

exclusion of that Respondent or the Proposal from the ETI‟s selection process. 

1. Submission of the Proposal 

1.1 State Aid 

All Consortium Members shall confirm that there are no potential, threatened, pending or 

outstanding recovery orders by the European Commission in respect of any funding 

received by any Consortium Member. 

1.2 General Due Diligence 

All Consortium Members (except ETI Members, universities / higher education 

institutions and UK/EU government laboratories / agencies) which provide more than 

20% of the resources for the Project or which provide an input which is critical to the 

Project‟s success, shall provide due diligence Information to the ETI according to the 

table in Annex C2. 

1.3 Insurance 

The Respondent should confirm that insurance cover for the following risks is held, and 
should confirm levels of cover and expiry for each. The ETI will require evidence of these 
during the project shaping phase. 

1. Property damage (both any property occupied by the Participants and any third 

party properties); 

2. Business interruption; 

3. Employer‟s liability; 

4. Public liability; 

5. Product liability (or justify its exclusion if not appropriate); 

6. Professional Indemnity.  

 

The Respondent should identify if it self-insures for any of these risks. The Respondent 

should also identify if it is intending to take out any project-specific insurance for the 

Project and the scope and intended beneficiaries of such insurance. 

In relation to the Professional Indemnity Insurance, Respondents should note that the 

ETI has the following requirements.  

Each Project Participant is required to have in place at the start of a project a 

professional indemnity insurance policy (with at least a 6 month unexpired term). 

7. Each policy should have a limit of indemnity of not less than £1,000,000 each and 

every loss. 

8. Each policy should provide an indemnity at least as extensive as the ETI‟s policy 

(the ETI will make this assessment). For example, the cover needs to include 

cover for negligent acts or omissions, and dishonest or fraudulent acts or 

omissions by the insured). 
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9. Each Project Participant will need to agree to maintain a professional indemnity 

insurance policy in force for 6 years from the date of completion of the Project. 

10. The ETI will require sight of the insurance policy provided by the Project 

Participant or a copy of a letter of confirmation from the Project Participant‟s 

insurance company or broker summarising the policy. 

1.4 Intellectual Property 

The Respondent should provide details of how the proposed technology is protected 
through intellectual property rights.   

This should include a detailed description of all Background IP  which is needed to carry 
out the Project or which may be used during the Project, or, which may be needed by the 
ETI members to exploit any Arising IP.  The details should include: 

• the nature of the IP (including in the case of any registered IP, all applications for 
or granted registered rights in all jurisdictions); 

• rights to that IP;  
• ownership and control, whether this is by any of the Project Participants or by 

third parties; and 
• details of the relationship with the owner of any third party rights identified. 

2. Contract Detailing & Negotiation Requirements 

These are only required if a Proposal is selected to proceed to the project shaping and 

contract negotiations phase, and will include: 

i. A full health and safety competency assessment will be carried out by the ETI, to 

assess the organisation‟s health & safety management systems and specific 

technical competence to manage the risks in this Project. Any parts of the Project 

which fall under the CDM Regulations, will be assessed in line with the CDM 

Approved Code of Practice, Appendix 4; 

ii. Further intellectual property due diligence. This will include a detailed 

Background IP questionnaire which the Respondent will be expected to submit to 

the ETI.  Full instructions will be provided during the project shaping and contract 

negotiations phase; 

iii. Financial due diligence on the breakdown of costs for the Project to enable the 

ETI to assess value for money and ensure that it meets State Aid requirements; 

iv. Copies of insurance policies; 

v. Any other information that the ETI reasonably requires in order to fund the 

proposed Project including any information necessary to meet state aid 

requirements. 
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Annex C2 – General Due Diligence Information 

 

  

Details of organisation 
Full name: 
 

Registered Office: 
 
 

Type of Business (sole trader, limited company, partnership etc): 
 

Names of directors/partners/owner: 
 
 
 
 
 
 

VAT number: 
 

Details of directors, partners or associates 
Have any directors, partners or associates of the organisation been involved in any organisation which 
has been liquidated or gone into receivership? (Yes/No) 
 

Have any directors, partners or associates of the organisation been convicted of a criminal offence 
relevant to the business or profession? (Yes/No) 
 

Please give (and attach if necessary) full details if you have answered „Yes‟ to either of the two previous 
questions. 
 
 
 

Audited Financial Accounts 
Please supply Audited Financial Accounts for the last 3 years for the organisation, or relevant part 
thereof. 
 

Claims or litigation 
Please provide (and attach if necessary) details of any claims or litigation against the organisation, 
outstanding and/or anticipated. 
 
 
 

Insurance 
Please confirm that you have insurance cover for the following risks, and confirm levels of cover and 
expiry for each.  ETI will require evidence of these during the Project Detailing phase. 

 Property damage 

 Business interruption 

 Employer‟s liability 

 Public liability 

 Product liability (or justify its exclusion if not appropriate) 

 Professional Indemnity 
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Appendix D Statement of Compliance 

The Respondents shall provide a statement that the Proposal is fully compliant with the 

Specification and all other aspects of the Request for Proposals, or shall state clearly any 

exceptions, deviations, alternative approaches or additions to the required Specification, with 

justification.  Note that in the absence of any specifically-stated deviation in this section of 

the Proposal, in the case of any subsequent dispute, the ETI’s specification will take 

precedence over the Proposal.  Additional comments and clarifications should also be listed 

where appropriate (for example to clarify interpretation of requirements), but these must be 

differentiated from any deviations / exceptions above. 

In relation to the Project Contract, the Statement of Compliance should set out at a minimum in 

relation to those aspects as detailed in Section 1.6.2 of this Request for Proposal, (a) the 

acceptance by each Respondent of the terms and conditions of the Project Contract and (b) any 

exceptions to the terms and conditions of the Project Contract issued by the ETI. The 

exceptions set out will both be considered as part of the selection process to determine whether 

there is material compliance of the terms and conditions and as the basis of negotiations with 

the successful Respondent in the initial negotiation and after selection to enter into contract 

negotiations. 
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Appendix E Non Disclosure Agreement 

The Non Disclosure Agreement protects the confidential information of the Respondents and 

the ETI during the period of the bid response and during contract negotiations. For the 

successful Respondents, the confidentiality provisions in the Project Contract will supersede this 

NDA. These will be negotiated between the Respondents and the ETI. The ETI will not enter 

into negotiations on the terms of this NDA during the bidding process.   

NDA execution process 

Each party is requested to fill in their company details in Schedule 1 of the NDA, print out one 

full copy and sign Schedule 1.  They should then scan the signed NDA, but should not date it at 

this time. 

In the case of a Consortium bid, the Lead Coordinator should collate the scanned signed NDAs. 

In the case of a Prime Contractor, an NDA from the Prime Contractor only is required. Once an 

NDA is executed by an authorised person for all relevant parties (except for the ETI), the Prime 

Contractor or Lead Coordinator should email a scanned signed copy of each NDA to the ETI. 

On receipt of a complete set of scanned NDA(s) fully signed by the Respondents, the ETI will 

execute and date the NDA. The ETI will then send a scanned copy of the now fully executed 

NDA by email to the proposed Prime Contractor or Lead Coordinator as appropriate. 

Confidential information disclosure will then protected by this NDA.  

Once the scanned fully executed NDA is received by email by the Prime Contractor or Lead 

Coordinator, the hard copy NDA(s) retained by the relevant parties can be dated on the front 

page with the same date as on the fully executed NDA.  Each Participant is requested to post 

one signed, dated hard copy of the NDA to the ETI. 

Once the ETI has received all the NDA‟s from the Respondents the ETI will return a hard copy 

NDA for each Participant signed by the ETI plus certified copies of the signed Schedule for each 

Participant (e.g. for a consortium of 4 Participants the ETI will send 4 NDA's). 

The ETI will retain the original hard copies. 

In the case of a Consortium, it is the responsibility of the Lead Coordinator to circulate the hard 

copies to the other Participants.  

A separate version of this NDA is available on the ETI website.   
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File Ref No: Marine/TEC/RFP/NDA 

 

MULTI-PARTY CONFIDENTIALITY  

AGREEMENT  
 

THIS AGREEMENT is made on   of    2011 

 

BETWEEN: 

 

(1) ENERGY TECHNOLOGIES INSTITUTE LLP, a limited liability partnership (company no. OC333553) whose 
registered office is at Holywell Building, Holywell Way, Loughborough, Leicestershire, LE11 3UZ (the “ETI”); and 

 

(2) The parties named in Schedule 1 of this Agreement (the “Respondents”), 

 

 (collectively the “Parties” and individually a “Party”) 

 

BACKGROUND: 

 

The Parties intend to exchange certain Information on or after the Effective Date for the Purpose.  The Parties agree to 
receive such Information, which shall be treated as confidential information, for the Purpose on the following terms and 
conditions. 

 

IT IS AGREED: 

 

In consideration of the above and for other good and valuable consideration the receipt and sufficiency of which is 
hereby acknowledged, and intending to be legally bound, the Parties agree as follows: 

 

1 In this Agreement, unless the context requires otherwise, the following words shall have the following meanings: 
 

“Clarification Meetings” means the meetings to be held at the ETI on 20
th

 April and 12
th

 May 2011; 

 

“Disclosing Party” means any Party that discloses Information pursuant to this Agreement; 

 

“Effective Date” means the date of this Agreement; 

 

“ETI Affiliates” means the Secretary of State for Business, Innovation and Skills (and any successor 

governmental department or agency from time to time) and any other entity which is entitled to appoint the 
directors or otherwise having the ability to direct management policies of the ETI (together with any affiliates of 
those entities), together with their respective officers, employees, agents and consultants;  

 

“Information” means any and all confidential information or data submitted in respect of or further to the Purpose 

or prepared in relation to the Purpose, including but not limited to written proposal documentation, due diligence 
materials, contractual documentation, reports, and the fact that the Parties have entered into this Agreement and 
are discussing and considering a business relationship; 

 



Strictly Private and Confidential 

 

 

 

ETI Request for Proposal template Page 40 of 46 

“Procurement” means the procurement by the ETI of the Project including any stages set out in the RFP or as 

later may be notified or published by the ETI; 

 

“Project” means the proposed research and development project, to be funded (in part or in whole) by the ETI 

for the Tidal Energy Convertor (TEC) System Demonstrator Project; 

 

“Purpose” means: 

 

a the preparation of documents and the making of any proposal in response to the RFP;  
 

b any activities related to the assessment of a Respondent‟s proposal or proposals for the Project including, 
but not limited to, any technology, commercial offer, financial information, management systems and 
intellectual property; and 
 

c any related exchanges of Information, clarifications, discussions, meetings, or negotiations in respect of the 
RFP, the Procurement and the Project (including such exchanges made at the Bidders Workshop); 

 

“Receiving Party” means any Party that receives Information pursuant to this Agreement; 

 

“Respondent Affiliate” means any undertaking that is: 

 

a a holding company of such Respondent; 

 

b the ultimate holding company of the group to which such Respondent belongs; or 

 

c a subsidiary of any holding company or subsidiary of the group to which such Respondent belongs, 

 

and for the purposes of this definition, the terms above are as defined in section 1159 of the Companies Act 
2006;  

 

“RFP” means the request for proposals relating to the Project, issued by the ETI on 30
th
 March 2011; and 

 

“Stage 2” means the second stage of the Procurement following the ETI‟s initial selection of any proposals 

received in response to the RFP and as described in the RFP and further notified or published by the ETI. 

 

2 The Receiving Party shall with regard to any Information disclosed pursuant to this Agreement by or on behalf of 
a Disclosing Party on or after the Effective Date: 

 

a hold the Information in confidence and except as is otherwise stated herein or agreed in writing by the 
Disclosing Party, shall not disclose or make available the Information by publication or otherwise to any third 
party (including for the avoidance of doubt, disclosure in any patent application or to any patent office) and 
shall use any Information disclosed to it pursuant to this Agreement only for carrying out the Purpose; 

 

b make copies of the Information (or any further information derived from the Information) in whatever form or 
medium only to the extent that the copies are reasonably necessary for the Purpose and clearly mark all 
such copies as confidential; 

 

c take all necessary and proper security precautions (and at least as great as those it takes to safeguard its 
own information) to safeguard every part of the Information to prevent it from being disclosed or otherwise 
made available to any third party except as permitted by this Agreement; and 
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d at the request and direction of the Disclosing Party, and without delay, return or destroy any Information 
provided to it pursuant to this Agreement and any copies of such Information, except that one copy may be 
kept by the Receiving Party for archival purposes and for the purpose of defending itself against any claims 
arising in connection with this Agreement.   

 

3 The obligations set out in clause 2 shall not apply to Information that: 
 

a the Receiving Party can prove (using written or electronic records), was lawfully known to the Receiving 
Party or in its possession prior to its communication by or at the direction of the Disclosing Party and was 
not communicated to the Receiving Party subject to any restrictions on disclosure or use; or 

 

b is or becomes a part of the public domain through no wrongful act of the Receiving Party or any person on 
its behalf, provided that this clause 3(b) shall only apply from the date that the relevant Information so enters 
the public domain; or 

 

c the Receiving Party receives from a third party without similar obligations of confidence in circumstances 
where the third party did not obtain that Information as a result of a breach of an obligation of confidence; or 

 

d is required to be disclosed or made available by the Receiving Party pursuant to any applicable law, 
governmental regulation, or decision of any court or tribunal of competent jurisdiction or any government 
body, agency or regulatory body.  
 

4 If a Receiving Party believes it is required by law to disclose any Information under clause 3(d) above, the 
Receiving Party shall (in each case and to the extent not prohibited in law): 
 

a provide the Disclosing Party with prompt written notice of such requirement or obligation, (together with a 
copy of any relevant access request, court order or other evidence giving rise to such belief) to enable the 
Disclosing Party to seek appropriate protective relief and/or to take other steps to resist or narrow the scope 
of any required disclosure; 

 

b where it is not permitted in law to notify the requirement for disclosure in advance of the required disclosure, 
notify the Disclosing Party as soon as reasonably practicable after the disclosure confirming the nature of 
and extent of the disclosure; and 

 

c co-operate with the Disclosing Party with respect to such matters, 
 

and in any event disclose only such Information as it has ascertained, after taking advice, it is 

legally compelled to disclose. 

 

5 ETI shall be entitled to disclose or make available any Information it receives from the Respondents to such of 
the ETI Affiliates, and either the ETI‟s or the ETI Affiliates‟ employees, officers, secondees, agents, consultants, 
sub-contractors, proposed sub-contractors, professional advisers and proposed professional advisers where 
such disclosure is necessary for the Purpose, provided that in the case of disclosure of Information to ETI 
Affiliates, that this is limited to disclosure as is reasonably necessary for the purpose of ETI‟s governance of the 
Procurement and the Project. 

 

6 ETI shall be entitled to disclose or make available any Information it receives from the Respondents to the 
Department of Business, Innovation and Skills (or other relevant Government department) and to the European 
Commission and their advisers as is necessary to seek advice in relation to the application of state aid, to notify 
or as part of any detailed assessment of state aid in the Project. 
 

7 ETI shall ensure that all such persons to whom any Information under clause 5 of this Agreement is disclosed 
are bound by obligations of confidentiality and ETI shall be responsible for breaches of the obligations by such 
persons. 
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8 ETI shall be entitled to disclose or make available any Information it receives from a Respondent to any other 
Respondent where it is necessary for the Purpose. 
 

9 Each Respondent shall be entitled to disclose or make available any Information it receives from the ETI or any 
other Respondent to such of its employees, officers, consultants, subcontractors and professional advisers 
where such disclosure is necessary for the Purpose provided that all such persons to whom any Information is 
disclosed are bound by obligations that are no less restrictive than those in this Agreement. The Respondent 
disclosing Information shall be responsible for breaches of the obligations by such persons.  

 

10 Each Respondent shall be entitled to disclose or make available any Information it receives from the ETI to any 
other Respondent where it is necessary for the Purpose. 

 

11 The Receiving Party expressly agrees and accepts that except in the case of fraud, no representation or 
warranty, express or implied, is made by the Disclosing Party as to the accuracy, completeness, reasonableness 
or otherwise in respect of the use of the Information, and that neither the Disclosing Party or any of its affiliates 
nor any of its or their respective employees, officers, secondees, agents, consultants, sub-contractors and 
professional advisers (as applicable) shall have any liability to the Receiving Party as a result of the Receiving 
Party‟s possession or use of the Information.  

 

12 The Parties agree that money damages would not be a sufficient remedy for any breach of this Agreement and 
that the Disclosing Party shall be entitled to specific performance and injunctive or other equitable relief as a 
remedy for any such breach. Such remedy shall not be deemed to be the exclusive remedy for breach of this 
Agreement, but shall be in addition to all other remedies available at law or equity.   

 

13 No rights or obligations other than those expressly set out in this Agreement are to be implied and nothing 
contained in this Agreement: 

 

a constitutes an offer by or on behalf of the Disclosing Party; or    
 

b confers upon the Receiving Party a licence or other transfer of rights in respect of any Party‟s interest in any 
Information or in any present or future patent or patent application; or    

 

c affects the present or prospective rights of the Disclosing Party under the patent laws of any country or 
precludes the filing or prosecution of any patent applications by the Disclosing Party. 

 

14 This Agreement represents the entire agreement between the Parties in relation to the subject matter contained 
herein and supersedes all other agreements and representations, whether oral or written.  This Agreement may 
only be modified if such modification is in writing and signed by a duly authorised representative of each Party. 

 

15 Neither Party will make any public announcements, statements or otherwise publicise the subject matter of this 
Agreement (or its existence) without the prior written consent of the other Party and neither Party will use the 
business names or trade marks of the other Party in any way without that Party‟s prior written consent. 

 

16 This Agreement shall come into force on the Effective Date and shall continue in full force and effect, 
notwithstanding the completion of the Purpose, for a period of seven years from the Effective Date unless 
extended or superseded by a subsequent written agreement. 

 

17 It is not intended that a third party (other than an ETI Affiliate) should have the right to enforce a provision of this 
Agreement pursuant to Contracts (Rights of Third Parties) Act 1999.  

 

18 The rights of the Disclosing Party under this Agreement are in addition to and not exclusive of rights under the 
general law and may be waived only in writing and specifically. Delay in exercising or non-exercise of any right 
under this Agreement is not a waiver of that or any other right, partial exercise of any right under this Agreement 
shall not preclude any further or other exercise of that right or any other right under this Agreement and waiver of 
a breach of any term of this Agreement shall not operate as a waiver of breach of any other term or any 
subsequent breach of that term. 

 

19 If any provision of this Agreement is or become illegal, invalid or unenforceable in any jurisdiction, that shall not 
affect: 
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a the legality, validity or enforceability in that jurisdiction of any other provision of this Agreement; or 
 

b the legality, validity or enforceability in any other jurisdiction of that or any other provision of this Agreement. 
 

20 Nothing in this Agreement is intended to or shall operate to create a partnership or joint venture of any kind 
between the Parties, or to authorise either Party to act as agent for the other, and neither Party shall have 
authority to act in the name or on behalf of or otherwise to bind the other in any way. 

 

21 Except as provided otherwise, no person may assign any of its rights under this Agreement or any document 
referred to in it.  
 

22 This Agreement may be executed in any number of counterparts, each of which when executed and delivered 
shall constitute an original of this Agreement, but all the counterparts shall together constitute the same 
agreement.  No counterpart shall be effective until each Party has executed at least one counterpart. 

 

23 This Agreement shall be construed in accordance with and governed by English law and the Parties hereby 
submit to the non-exclusive jurisdiction of the English Courts. 

 

The Parties have caused this Agreement to be executed by their duly authorised representatives. 
 

 

ENERGY TECHNOLOGIES INSTITUTE LLP   

 

By:                      

 

Name: ______________________________   

 

Title: _______________________________   

 

Date: _______________________________   

  



Strictly Private and Confidential 

 

 

 

ETI Request for Proposal template Page 44 of 46 

SCHEDULE 1 

 

Respondents Signature 

 

[Insert name of Company] (company no. [Insert 
Company number])  

[Insert address of Company]   

 

 

By:                    
  

Name:                   
  

Title:                   
   

 

[Insert name of Company] (company no. [Insert 
Company number])  

[Insert address of Company]   

 

 

By:                    
  

Name:                   
  

Title:                    

 

 

[Insert name of Company] (company no. [Insert 
Company number])  

[Insert address of Company]   

 

 

By:                    
  

Name:                   
  

Title:                    

 

 

[Insert name of Company] (company no. [Insert 
Company number])  

[Insert address of Company]   

 

 

By:                    
  

Name:                   
  

Title:                   
   

 

[Insert name of Company] (company no. [Insert 
Company number])  

[Insert address of Company]   

 

 

By:                    
  

Name:                   
  

Title:                    
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Appendix F Glossary  

Term Definition 

Arising IP Any intellectual property which is created by or for any Participant during the Project or 

for the purposes of the Project. 

Background IP Any intellectual property which existed prior to any Participant‟s commencement of the 

Project and which was created by or for the Participant. 

CDM Construction (Design and Management) Regulations 2007. 

Client As defined by CDM. 

Consortium The group of organisations described in Section 1.5 which may decide together to submit 

a Proposal to carry out the Project and be governed by a Consortium Agreement 

between themselves.  This will not include the ETI itself or any Subcontractors. 

Consortium Member An organisation which forms part of the Consortium. 

Consortium Agreement The agreement to be entered into between the organisations together forming a 

Consortium, as described in Section 1.5, which governs the execution of the Project 

within the Consortium. 

ETI The Energy Technologies Institute LLP, a limited liability partnership (Company no. 

OC333553) whose registered office is at Holywell Building, Holywell Way, Loughborough, 

Leicestershire LE11 3UZ. 

Lead Coordinator The organisation which is a Consortium Member, and which manages and coordinates 

the activities of all the Consortium members, and which acts as the primary interface 

between the Consortium and the ETI, as described in Section 1.5. 

Members The  UK government and the international industrial energy companies that are members 

of the ETI.  

Participant Either the Prime Contractor or a Consortium Member. 

Payment Milestone A contract milestone with defined constituent deliverables, associated deliverable 

acceptance criteria, and milestone value (all to be detailed in the Respondent‟s Proposal 

and agreed in the Project Contract) which should be completed in order to reach the said 

milestone, and at which, subject to acceptance by the ETI that the milestone has in fact 

been reached, payment may be claimed from the ETI on the basis described in Section 

3.3 and on the Terms in Appendix B. 

Prime Contractor A sole organisation which contracts with the ETI to manage the project. It may have 

Subcontractors. 

Programme Manager The individual appointed by the ETI to manage the overall ETI programme to which this 

Project is affiliated, and to whom the Project Manager is accountable. 

Project The project for which the purpose, scope of work and other details are described in this 

Request for Proposals. 

Project Contract The contract, as described in Section 5, to be entered into between the ETI and the 

Participants (whether between the Consortium Members or a Prime Contractor) 

Project Manager The individual who is appointed by the Lead Coordinator or Prime Contractor, or is 

otherwise agreed by the Project Participants, to carry out its responsibilities. 

Project Organisation The entity or group of entities / organisations, and the contracting and management 

structure which they adopt, as described in Section 1.5, which together will carry out the 

Project if commissioned by the ETI and includes any Consortium Members or Prime 

Contractor and any Subcontractors. 

Proposal The proposal for the Project submitted to the ETI, as described in Section 3.1, in 

response to this Request for Proposals. 
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Respondent The organisations submitting a Proposal to the ETI, as described in Section 3.1. 

Stage Gate A major Project review point involving Project Participants and ETI representatives at 

which the overall performance and business case for the Project will be critically 

reviewed and following which a formal decision will be made whether to continue with the 

Project, based on whether agreed Stage Gate Criteria have been met. 

Subcontract A contractual arrangement between a Participant (described in Section 1.5) and another 

organisation to which work for the Project has been subcontracted.   

Subcontractor An organisation which has a Subcontract. 

Submission The components set out in Section 3.1, including the Respondent‟s Proposal submitted 

by the Respondent in response to this Request for Proposals.  

Task A significant activity or group of activities (within a Work Package) which results in 

completion of a deliverable or a significant part of one, or which represents a significant 

step in the process towards one. 

Work Package (WP) A major section of the Project scope of work, which may be identified in this Request for 

Proposals or in the Respondent‟s Proposal, in order to break up the scope of work into 

separate manageable parts.  A Work Package will usually consist of a number of Tasks. 

 

 

 


