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A request for proposals to deliver the Provision of Planning Permission Services project.

Context:
The project will bring an understanding of existing planning policy and planning requirements, policy gaps as 

associated with a future Smart Systems and Heat (SSH) market, more certainty on future timelines/budget, key 

risks/benefits, define a Town Planning strategy for Phase 2 and establish key Planning Officer relationships. In 

addition the work will provide a plan and budget to achieve planning consent and also start the process for 

achieving planning consents for chosen locations.

The Energy Technologies Institute is making this document available to use under the Energy Technologies Institute Open Licence for 

Materials. Please refer to the Energy Technologies Institute website for the terms and conditions of this licence. The Information is licensed 

‘as is’ and the Energy Technologies Institute excludes all representations, warranties, obligations and liabilities in relation to the Information 

to the maximum extent permitted by law. The Energy Technologies Institute is not liable for any errors or omissions in the Information and 

shall not be liable for any loss, injury or damage of any kind caused by its use. This exclusion of liability includes, but is not limited to, any 

direct, indirect, special, incidental, consequential, punitive, or exemplary damages in each case such as loss of revenue, data, anticipated 

profits, and lost business. The Energy Technologies Institute does not guarantee the continued supply of the Information. Notwithstanding 

any statement to the contrary contained on the face of this document, the Energy Technologies Institute confirms that the authors of the 

document have consented to its publication by the Energy Technologies Institute.
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1. ETI INTRODUCTION  

1.1. Introduction to the Energy Technologies Institute 

The Energy Technologies Institute (ETI) is a public-private partnership between global industries – BP, 

Caterpillar, EDF, E.ON, Rolls-Royce and Shell – and the UK Government.  Hitachi have joined the ETI 

as a Programme Associate for the SSH Programme 

Public sector representation is through the administration of the Department for Business, Innovation 

and Skills, with funding channelled through the Technology Strategy Board and the Engineering and 

Physical Sciences Research Council. The Department of Energy and Climate Change are observers 

on the Board. 

The ETI is focused on accelerating the deployment of affordable, secure low-carbon energy systems 

for 2020 to 2050 by demonstrating technologies, developing knowledge, skills and supply-chains and 

informing the development of regulation, standards and policy. 

Further information can be found on our web-site at www.eti.co.uk. 

1.2. ETI approach to Health, Safety and Environment (HSE) 

The Health and Safety of those who may be affected by ETI projects and the protection of the 

environment that may be impacted by ETI projects is of paramount importance to the ETI and its 

Members. It is ETI policy to pursue best practice in the health, safety and environmental management 

of its projects. The ETI therefore expects those who receive ETI funding to demonstrate a commitment 

to best practice in health, safety and environmental management as well as demonstrating that all 

applicable legal requirements are met.  

See Appendix B of this RfP for further information. 
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2. PROJECT OVERVIEW 

2.1. Background to the SSH programme 

The UK has committed to an 80% reduction in greenhouse gas emissions by 2050.  CO2 is the primary 

issue. Energy use in buildings accounts for around a significant proportion of the UK’s CO2 emissions, 

and the majority of that is used for space and water heating. 

The ETI has commissioned a major three-phase Smart Systems and Heat programme in 2012, the aim 

of the ETI’s SSH Programme is to design, develop and demonstrate a cost optimised, smart energy 

system suitable for future roll out within the UK, The programme will focus on the delivery of heat whilst  

meeting the needs  of local energy consumers. 

The three distinct phases of the programme are: 

 Phase 1: The first phase will develop the toolkit and capacity to deliver the prototype ‘product’ 

to mass market consumers; 

 Phase 2: The second phase will validate this with a significant system level demonstration; 

 Phase 3: The third phase will focus on commercialisation.  

Figure 1: ETI SSH Programme Phases 

2.2. Planning Permission Study and Local Authority Engagement 

Phase 2 of the SSH Programme will encompass large scale validation of energy system designs in a 

number of locations. Planning consent is highly likely to be required in readiness for Phase 2.  

The scope may include housing retrofit with enabling technologies such as heat pumps, insulation and 

HEMS/BEMS and associated IT systems through to installation of community heat networks and 

infrastructure. It may also include installation of new connections to existing networks/grid and the 

provision of distributed storage facilities related to heat and electricity. 

Due to the potential for long lead-in times with any project requiring planning consent, there is a need 

to not only understand the national and local town planning policy requirements, but to also to ensure 

early engagement to build the relevant relationships in the planning process and also identify the key 

risks for each potential location together with the gaps in both the political and policy areas not just for 

today, but those which may stifle progress for a future smart energy system type project. 

The ETI now wishes to start the process of achieving the relevant planning permissions that will be 

necessary for Phase 2 of the Programme by commissioning two contracts for consultancy services to 

support this activity. 

The ETI have been engaging with Local Authorities (“LAs”) across the UK, seeking a number of 

partnerships which will provide location(s) for the Phase 2 validation. The ETI will finalise a number of 

LAs that it intends to work with, likely to be between 1 and 5, by early 2014. 

SSH

PHASE1

Product Design & 
Development

SSH

PHASE 2

Validation and Testing

SSH

PHASE 3
Commercialisation 

2013 - 2016 2016 onwards
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2.3. Commissioning Approach 

The ETI plan to award the Project to either one or two Respondents. The Projects are envisaged to be 

of a maximum duration of six months and will be run in parallel (if awarded to two Respondents) 

commencing after the ETI shortlists 10 – 15 potential LAs in September 2013. Two Respondents may 

be awarded the Contract in recognition of the differing level of relationships with town planning officers 

by likely Respondents.  

The work will: 

 bring an understanding of existing planning policy and planning requirements;  

 identify policy gaps associated with a future SSH market;  

 give more certainty on future timelines/budget;  

 highlight key risks/benefits;  

 define the planning strategy for Phase 2; and  

 establish key Planning Officer relationships.  

In addition the work will also produce a plan and budget to achieve the necessary planning consents 

(subsequent work) and also start the process for achieving those planning consents for the ETI’s chosen 

locations. 
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3. PLANNING PERMISSION PROJECT BACKGROUND 

3.1. Project Outcomes 

Achieving relevant planning permissions is key for the Programme achieving timescale and budget 

targets. The Project will provide the ETI with appropriate insight into the complexities, risks and 

opportunities associated with engaging with each of the 10 – 15 shortlisted LAs. This insight will inform 

the ETI in its final selection of LAs.  

3.2. Project Aim and Scope 

The successful Respondent(s) will deliver to the ETI an evaluation of each of the LAs and the challenges 

and opportunities associated with engaging with them from a planning consent perspective. This will 

include the following for each LA: 

 The planning requirements;  

 Political environment and structure; 

 Existing policies and requirements applicable to SSH, and the LAs perspective on these 

policies; 

 Requirements for any impact assessments required; 

 A summary chart or table of the down selected Local Authorities in terms of attractiveness to 

the SSH Programme; and 

 A strategy, plan and Rough order of Magnitude (ROM) budget for achieving planning consent 

with each LA. 
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4. PLANNING PERMISSION PROJECT DETAIL AND OUTLINE STATEMENT OF WORK 

An outline statement of work has been included in this RfP. Respondents should treat this as a guide 

from which to construct their own proposals and/or suggest alternative approaches or work package 

suggestions which may add value to the Project. 

Respondents should expand on their proposed work elements and outline their approach to completing 

the statement of work within their proposals and provide a Gantt chart of activities highlighting at least 

two milestone points in a schedule covering a maximum of six (6) months. 

4.1. Project Work Packages: 

WP1: Project Inception and Kick Off 

The Prime Contractor will attend a kick-off meeting with ETI to review all available relevant up to date 

documentation on the proposed Project.   

The Prime Contractor will receive the shortlist of LAs nominated by the ETI for the Programme and a 

list of current ETI contacts. The Prime Contractor will also be required to provide an outline engagement 

plan for each LA which identifies Local Planning Authority (LPA) contacts and hierarchy, and existing 

relationships. The engagement plan will later feed into a consenting strategy appraisal to establish the 

most cost effective planning strategy for the Project.  

WP2: Understand Planning Requirements, Timelines and Guidelines within Local Authority  

The Prime Contractor will hold discussions with planning officers in each of the respective nominated 

LAs in order that they have an understanding of the ETI outline proposal and that in turn, the ETI will 

have understanding of planning policy and development management requirements of the LPA and that 

the LA would be working to and any relevant guidelines to be followed.  

The aim is to establish key contacts within the LPA and define the preferred approach to secure consent 

for the proposed development.  Discussions should cover the options for securing consent, varying from 

planning applications through to Local Development Order. 

The Prime Contractor will prepare a document for the ETI summarising the following: 

 Minutes from LPA meeting; 

 LPA/Planning, and LA policy; 

 An outline of the Local Plan and its relevance to the Programme; 

 An outline of requirements, and guidelines, update the engagement plan with key contacts for 

each nominated LPA; 

 Any planning guidance in place that would be relevant to the Programme e.g. domestic homes 

retrofit / micro generation; 

 Potential for Local Development Orders; 

 Extent of conservation areas, listed buildings; 

 Outline permitted development and its relevance to SSH; 
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 The likelihood of an Environmental Impact Assessment to be undertaken based on various 

scenarios; 

 Key risks and benefits to the planning process. 

WP3: Establish Political Environment and Structure – Confirming Key Political Dates – Planning 

Committee Make Up and Meet with LA’s as required 

Running in parallel to WP2, the Prime Contractor will understand the political and officer make-up of 

the LA and establish and document a timeline for the consenting approach for each of the respective 

LPA’s and also: 

 Identify planning committee members, key local political community groups and/or stakeholders 

and other relevant councillors; 

 Identify any key dates for local elections and committee dates; 

 Identify the key risks and benefits (i.e. planning value) for the ETI in the planning process 

including the political scene. 

WP4: Understand and Feedback LPA Position on Energy Efficiency etc within Planning Terms 

Undertake a discussion with the relevant planning officers of the respective LA’s taking forward the view 

on the consenting strategy.  Gather feedback from LA officials at this stage to allow further refinement 

of the proposed development necessary to undertake the screening and scoping of the Project (as part 

of WP6). 

WP5: Consenting Strategy Appraisal and Establish the Most Cost Effective Planning Strategy 

Regarding Existing Multi-Dwelling Properties 

Undertake a consenting strategy appraisal: the completion of this appraisal should result in the 

identification and outline of an optimised consenting strategy in order to minimise planning risk, whilst 

illustrating any commonalities across the nominated LPA’s.  Reference should also be made to multi-

tenure buildings / areas, depending on the specific circumstances.   

Understand key local risks then prepare mitigation measures.  

A view is also to be given on chances of success at the consenting strategy stage, based upon the 

discussions held with the respective LPAs and their consenting approach in the various options. 

WP6: Undertake Screening and Scoping of the Project with the LPA 

This task would involve standard screening and scoping in terms of applicable environmental impact 

assessment regulations.  This should include screening to establish whether or not the proposed 

development would require an EIA based on the Programme and demonstration options: secondly, 

steps should be taken to progress scoping for an EIA should it be required.   

The second step will involve the preparation of an EIA scoping report for the Project and the submission 

of it to the LA for each LPA as appropriate.  

WP7: Prepare Planning Process Fees / Budgets 

Firm up fee budgets and outline any further actions required taking account of the consenting strategy.  

Further develop the broad scope of the scheme, and whether or not an EIA or simply a supporting 



SSH WA0 Provision of Planning Permission Services P a g e  | 7 

 

environmental study would be required in each case.  Firm up costs and actions in relation to matters 

such as: 

 Planning consultant fees; 

 Environmental consultant / EIA briefs and fees; 

 Any other consultant costs e.g. relating to engineering, and the respective EIA disciplines; 

 Legal costs and planning application fees; 

 Public consultation. 

WP8: Overview of LPA’s and attractiveness or fit to the SSH Programme 

The Prime Contractor is to provide a summary chart that provides an assessment of the nominated 

LPA’s in terms of overall attractiveness to the Programme with respect to planning. This can be done 

via a table or graphic with indicators against key assessment criteria nominated by the Prime Contractor 

as being important. 

WP9: Provide an Outline Proposal and RoM Price for Tranche 2 Project 

The Prime Contractor will provide the ETI with a project outline including a top level programme (gantt 

or other) and work area descriptions for Tranche 2 of the Project. This should be based on the work 

undertaken and knowledge gained in Tranche 1 and will include but is not limited to the following:   

 Liaise manage and coordinate statutory and non-statutory consulters: establish key contacts 

within region, requirements and needs; 

 Manage and coordinate specialist environmental studies as appropriate; 

 Ongoing liaison with committee members and local authorities; 

 Advice on strategy for public consultation and its implementation– coordinate and arrange as 

required; 

 Prepare and submit planning application(s)  - note inclusion and exclusions; 

 A rough order of magnitude (ROM) estimate for Tranche 2 completion and support (an outline 

of Tranche 2 requirements is available). 
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4.2. Formal Deliverables from the Project 

The deliverables required from the Project will be as follows:  

Work Package Reference Deliverable(s) Reference 

WP1: Project Inception and Kick 

Off  

 LA Engagement Plan D1 

WP2: Planning Requirements 

 Document summarising LPA policy, reqts and 

guidelines 

 Key contact list 

D2 

 

D3 

WP3: Political Environment & 

Structure for LPA’s 

 Document summarising the structure of each 

LPA 

 Provide a graphic/other illustrating planning 

consent timeline for each 

D4 

 

D5 

WP4: Feedback on LPA position 

and on Draft Strategy 

 Document a summary of relevant feedback 

from pre-application discussions 

D6 

WP5: Consenting Strategy 

Appraisal 

 Consenting strategy document 

 Risk and mitigation Log 

D7 

D8 

WP6: Screening and Scoping 

 Screening list of which LPA’s require EIA’s 

 Scoping reports for submission to relevant 

LAs 

D9 

D10 

WP7: Planning Fees and 

Budgets 

 Spreadsheet itemising process fees and 

budgets 

D11 

WP8: Overview of LPA’s and 

attractiveness to SSH 

Programme 

 Summary chart or table with indicators against 

key assessment criteria nominated by the 

Prime Contractor as being important 

D12 

WP9: Tranche 2 Project 

definition and ROM 

 Outline document and ROM pricing D13 

4.3. Project Timescales 

The ETI anticipate that the Project will be completed within a maximum of six (6) months from 

commencement. 

4.4. Project organisation structure 

More than one participant may be required to provide all the necessary knowledge, skills, experience 

and inputs to complete the Project. 

If this is the case the ETI expects to enter a contract with a single Prime Contractor. The Prime 

Contractor shall manage the Technology Contract with the ETI and act as primary interface with the 

ETI. 

It is a requirement that during contract finalisation the ETI approves any Subcontractors (and may 

review Sub-contracts). 

The ETI places great emphasis on working through a Project Manager in the delivery of projects 

therefore would require the appointment of a Project Manager by the Prime Contractor acting as the 

primary interface with the ETI Project Manager.  The Project Manager is responsible for managing and 

progressing the project team and programme of work to time and cost, handling information flows and 

commercial issues, ensuring effective team-working and the continued engagement and support of key 

stakeholders.  In essence this responsibility is to make sure that the ETI benefits from a result at the 

end of the programme of work that meets the agreed outcomes within time and cost. 
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4.5. Project Governance 

Throughout the duration of the Project the ETI expects to hold review meetings with the Project Manager 

which may be at the ETI or Prime Contractor’s premises as appropriate, typically monthly or at other 

points which may be agreed. The ETI may involve advisors, external consultants, key industrial 

stakeholders, or representatives from the ETI Members as appropriate. 

The timing and scope will be confirmed in discussions after the Proposal has been reviewed. 

Preliminary arrangements are as follows: 

a) Project Kick Off: This will be held within two weeks of the Project start date. The purpose of 

the meeting is for the Prime Contractor and the ETI to review the scope of the Project, planned 

timescales, deliverables, and the way of working and interfacing with the ETI to ensure a 

common understanding of how the Project will be delivered in accordance with the contract. It 

is anticipated that this review will be held at ETI offices in Birmingham and will take no longer 

than one day. 

b) Project Reviews: These will be at key agreed points during Project delivery. It is anticipated 

that these reviews will be held alternatively at the Prime Contractor and ETI’s premises and 

take no longer than one day each. 

4.6. Project funding and payment structure 

This Project will be paid on a fixed cost basis. The Contract structure will include defined deliverables, 

with acceptance criteria and Payment Milestones by which one or more deliverables will have been 

completed (as to be defined and agreed in the Technology Contract).  

4.7. State Aid 

Funding from the ETI for this Project will constitute state aid. The ETI has a specific state aid clearance 

from the European Commission. A copy is available on request. In relation to their Proposals, 

Respondents should note: 

a) Further information may be required to support the specific state aid requirements of any 

Proposal during the procurement process; 

b) Successful Respondents will be required to provide full transparency of costs throughout the 

Project to ensure both the Prime Contractor and the ETI comply with EU state aid law; and 

c) the Prime Contractor will need to agree to certain contractual obligations related to the state aid 

requirements including the duration of the retention of records, and obligations to return ETI 

funding in certain exceptional circumstances. 

Each Respondent must confirm that there are no potential, threatened, pending or outstanding recovery 

orders by the European Commission in respect of any funding received (either by the Respondent or 

any proposed Subcontractor). 

4.8. Terms and Conditions for the Technology Contract 

The Project will be governed by a Contract, a draft of which will be made available to Respondents on 

signature of a non-disclosure agreement (Appendix G). The final Contract will incorporate appropriate 

information from the ETI’s RfP, the Respondent’s Proposal and information drawn up and agreed during 

the Project shaping and contract negotiation phase.  
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5. COMMERCIAL AND LEGAL REQUIREMENTS 

The most important issues that the ETI would like to highlight for initial consideration are as follows: 

5.1. Insurance 

The Respondent should confirm that liability and indemnity insurance cover is held and should confirm 

levels of cover and expiry for each. See Appendix C for further detail.  

5.2. Intellectual Property (IP) 

The ETI will own all Arising IP from the Project. The Contract will include a warranty that no Background 

IP or Third Party IP shall be included in any deliverable without the prior consent of the ETI or that such 

Background IP or Third Party IP included is automatically licensed to the ETI.  Respondents should 

note that this applies to any copyright diagrams/images and must ensure appropriate permissions are 

obtained and evidence of permission provided to the ETI. 

5.3. Statement of compliance 

The Respondents shall provide a statement that the Proposal is fully compliant with the Request for 

Proposals, or shall state clearly any exceptions, deviations, alternative approaches or additions, with 

justification. Note that in the absence of any specifically-stated deviation in this section of the Proposal, 

in the case of any subsequent dispute, the ETI’s Request for Proposals will take precedence over the 

Proposal. Additional comments and clarifications should also be listed where appropriate (for example 

to clarify interpretation of requirements), but these must be differentiated from any deviations / 

exceptions above. 

In relation to the Technology Contract, the statement should set out as a minimum: 

a) The acceptance by each Respondent of the terms and conditions of the Technology Contract. 

b) Any exceptions to the terms and conditions of the Technology Contract issued by the ETI.  

The exceptions set out will both be considered as part of the selection process to determine whether 

there is material compliance of the terms and conditions. Respondents should note that compliance 

with ETI terms and conditions is one of the selection criteria for this Request for Proposal. The ETI will 

not consider any further exceptions post selection which has not been identified in the statement. 

5.4. Non-Disclosure Agreement 

Respondents are required to enter into a Non-Disclosure Agreement with the ETI before submitting 

their Proposal. Submission of a signed NDA will be viewed by the ETI as the Respondent’s formal intent 

to submit a Proposal.  NDAs should be returned by the deadline outlined in Section 7.1. 

A draft Contract shall be made available upon the successful execution and submission of an NDA. 

Signed NDAs should be returned to the ETI following the instructions provided in Appendix G.  

For further information on the release of the draft Technology Contract and other information, please 

refer to the Terms and Conditions in Appendix E. 

5.5. General Due Diligence 

All Respondents (except ETI Members, Programme Associates, universities / higher education 

institutions and UK/EU government laboratories / agencies) which provide more than 20% of the 
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resources for the Project or which provide an input which is critical to the Project’s success, shall provide 

due diligence Information to the ETI according to the table in Appendix A. 

Please note that successful completion of all elements of the due diligence is a pre-requisite to any 

contract award: Failure to meet due diligence requirements at any stage may result in the exclusion of 

that Respondent or the Proposal from the ETI’s selection process. 

5.6. Warranties 

The Technology Contract contains a number of warranties and undertakings related to IP. The ETI will 

conduct an appropriate level of due diligence before the start of the Project which relates to IP and the 

IP warranties.  The wording of any warranties may be amended to reflect due diligence performed.  

5.7. Indemnities 

The ETI will contribute funding to this Project but has no control over any risks and associated liabilities 

that may arise from the Project. Therefore the Technology Contract contains a number of indemnities 

for the ETI including for third party claims and for IP infringement. Respondents should review and 

comment on the indemnity position in the Submission. 
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6. DISCLAIMERS  

a) The ETI at its discretion may request clarification of a Proposal, and may reject any Proposal 

which is unclear. 

b) Neither the issue of any documentation in the Request for Proposals process nor any of the 

information presented in it should be regarded as a commitment or representation on the part 

of the ETI or any other person to enter into a contractual arrangement.  The Request for 

Proposals is not an agreement to purchase goods or services, and the ETI is not bound to enter 

into any contract with the Respondent.  By responding to this Request for Proposals, the 

Respondent does not commit itself to entering into a contract with the ETI.   

c) All decisions made by the ETI relating to the acceptance, review and selection or otherwise of 

Proposals are final.  

d) All documents, including Proposals, submitted to the ETI become the property of the ETI.  They 

will be received and held in confidence by the ETI, subject to the terms of the Non-Disclosure 

Agreement. No part of a Proposal, or documents provided by Respondents, shall be returned. 

e) The ETI reserves the right to (i) change the basis of, or the procedures for, the Request for 

Proposals process, including the timetable or closing date, (ii) make modifications to, or alter 

any of the information within, the Request for Proposals at any time until the execution of the 

Technology Contract, (iii) reject any or all of the Proposal received, and (iv) not invite any 

Respondent to proceed further.  In cases (i) and (ii) the ETI shall provide a minimum of five 

working days written notice. 

f) Neither the ETI nor any of its agents or advisers accepts any liability or responsibility for the 

accuracy, adequacy or completeness of any of the information provided or any opinions 

contained in this Request for Proposals or of any other information made available during the 

Request for Proposals process.   No representation or warranty, express or implied, is or will 

be given by the ETI or any of its agents or advisers with respect to such information provided 

or opinion given therein.  Any liability is thereby expressly disclaimed. 

g) Respondents must assess the information and terms contained in this Request for Proposals 

independently, having taken professional advice if necessary.  The Respondent will be deemed 

to have examined all the documents enclosed with this Request for Proposals and by its own 

independent observations and enquiries will be held to have fully informed itself as to the nature 

and extent of the requirements of the Request for Proposals.  The Respondent must rely on its 

own enquiries and on the terms and conditions contained in any agreement, when and if finally 

executed, subject to such limitations and restrictions as may be specified therein.   

h) Respondents shall be wholly responsible for the costs they incur in the preparation and 

submission of their responses to the Request for Proposals. The ETI shall not be responsible 

for, and shall not pay, any costs and expenses which may be incurred by the Respondent in 

connection with its participation in the Request for Proposals process, including but not limited 

to any costs or expenses incurred up to the execution of the Technology Contract. 

i) The ETI may, at its discretion, shortlist Respondents for the next phase.  The ETI does not 

undertake to accept the lowest bid or to accept part or all of any Proposal and the 

acknowledgement of receipt of any Proposal shall not constitute any actual or implied 

agreement between the ETI and the Respondent.   
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j) The submission of a Proposal will confirm acceptance of the foregoing provisions by the 

Respondent without qualification.  Any attempt to qualify any of the foregoing provisions in this 

Disclaimer Notice, either expressly or impliedly, may result in a Respondent being disqualified. 

k) The copyright in the documentation and any other materials supplied by the ETI and/or its 

advisers in this Request for Proposals process, in whatever format, belongs to the ETI or its 

appointed advisers.  Such documentation and materials may not, either in whole or in part, be 

copied, reproduced, distributed or otherwise made available to any other third party or used 

without the prior written consent of the ETI, except in relation to the preparation of the Proposal 

in the course of the Request for Proposals process.  All documentation supplied by the ETI in 

relation to this Request for Proposals process must be returned on demand, without any copies 

being retained by the Respondent.   

This Request for Proposals, and any dispute or claim arising out of or in connection with it (including 

any dispute or claim relating to non-contractual obligations), shall be governed by and construed in all 

respects in accordance with the laws of England and Wales and the parties agree that the Courts of 

England and Wales shall have exclusive jurisdiction to settle any dispute or claim arising out of or in 

connection with this document (including any non-contractual disputes or claims).  

  



SSH WA0 Provision of Planning Permission Services P a g e  | 14 

 

7. PROJECT PROCUREMENT AND SELECTION 

7.1. Estimated procurement and Project timeframes 

The following tables outline the anticipated schedule for the procurement process.  

The timing and the sequence of events resulting from this Request for Proposals may vary and shall 

ultimately be determined by the ETI.  

Request for Proposal and Selection Anticipated Dates 

Issue of Request for Proposal 22nd July 2013 

Deadline for notifying the ETI of an intent to submit a proposal 

(via return of signed Non-Disclosure Agreement) 

29th July 2013 

Closing date for submission of proposal 19th August 2013 

Preferred Respondents Notified 09th September 2013 

 

Project Start Anticipated Dates 

Contract signature target date 
(Note: this is dependent on the ETI LA short list selection process and a 

decision being in place by this point) 

27th September 2013 

Project duration 6 months (maximum) 

 

7.2. Questions and clarifications 

The ETI will endeavour to answer any questions or provide clarifications for potential Respondents 

before the Proposal deadline.  

Any advice or clarifications of ETI requirements requested by and provided to any Respondent may (at 

the ETI’s discretion) be made available to all Respondents to ensure parity of information. Respondents 

should therefore consider presenting requests for advice and clarifications in a way that the ETI can 

respond to all Respondents without revealing confidential information. 

7.3. Submission content and format 

The Submission shall comprise five components: 

a) Detailed Proposal, arranged according to the structure set out in Appendix D. The content must 

demonstrate how the bidding organisation will meet the requirements set out in this Request 

for Proposal. The Proposal must be written in a succinct manner and must not include imprecise 

statements, generalities or repetition. The Proposal must be easily readable with appropriate 

font sizes (10pt or larger), margins, and shall not exceed a maximum of 10 pages (excluding 

appendices).  

b) Supporting information as specifically set out in Appendix D. 
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c) Risk register, as described in Appendix D, part 3.4. 

d) Due-diligence information (as set out in Section 5.5). 

e) Statement of compliance and, if appropriate, supporting information, confirming compliance 

with or identifying exceptions to the specification or contractual requirements (as set out in 

Section 5.3). This must be signed by the Respondent. 

Additional information (such as organisational brochures, etc.) may be provided to accompany the 

Submission, but such additional information will not be taken into account when reviewing Proposals. 

The Submission shall consist of three (3) hard copies, with each component separately bound, and one 

(1) electronic copy. The latter shall be provided in both PDF and Microsoft Word formats. 

7.4. Selection criteria 

Proposals will be reviewed and judged primarily against the criteria listed below and the supporting 

evidence supplied.  

Knowledge, skills and experience to deliver the Project: 

 Specific knowledge relating to the subject area of this RfP; 

 Experience and capability of key staff involved in Project, including the Project Manager; 

 Availability and stability of deployable resources to mobilise sufficiently rapidly and for sufficient 

durations; 

 A track record of engagement with multiple LAs across the UK with respect to obtaining 

planning permissions for renewable energy and housing retrofit projects. 

Quality and credibility of proposal: 

 Demonstration of understanding of the ETI’s requirements; 

 Clarity of the proposed work programme; including provision of a Gantt chart with milestones 

and review points; 

 Credibility of the proposed project plan to deliver within the ETI’s required timescales. 

Value for Money: 

 Total fixed price; against options for engagement with 5, 10 and 15 Local authorities; 

 Hourly fee or day rates of proposed project staff. 

Compliance with ETI technical and contractual requirements: 

 Compliance with technical specification or statement of work requirements (as applicable); 

 Compliance with contractual requirements; 

 Ability to commence and deliver the Project within ETI’s required timescales. 

The ETI at its discretion may request further clarification of a Proposal, and may reject any Proposal 

which is unclear.  
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7.5. Selection process 

Following the closing date, the ETI will convene a selection panel as part of its evaluation process to 

recommend which Respondent(s) should proceed to project shaping and contract. In addition to ETI 

staff, this panel may comprise of experts selected by the ETI (typically including individuals drawn from 

ETI Member organisations and third parties) to provide the necessary expertise to consider the 

technical, commercial, legal and financial aspects of each bid. 

The ETI may hold initial discussions with more than one Respondent, to ensure that all key issues are 

resolved fully and promptly, before making / confirming a final selection decision. 

Respondents may, at the ETI’s discretion be invited to attend the Selection Panel in order to provide 

further information.  Respondents will be notified if this is required although this is not anticipated for 

this Proposal. 
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8. POST-SELECTION PROCUREMENT PROCESS 

8.1. Project shaping and contract negotiation 

Following selection, the ETI will invite a preferred Respondent (or Respondents) to enter into a phase 

of Project shaping, which includes due diligence and contract negotiations. An overall period of 3 weeks 

has been allowed for this phase.  

The Project shaping and contract negotiation phase will include the following activities (as required and 

dependent on the level of detail provided in the Respondent’s proposal): 

a) Detailing of the proposed programme of work, including definition of deliverables and 

acceptance criteria; 

b) Detailing and agreement of Payment Milestones; 

c) Other due diligence activities if required; 

d) Agreement of any identified contractual issues (note that compliance with the ETI’s contractual 

conditions is a key selection criterion and  the ETI does not anticipate that any significant 

exceptions to its contractual conditions will be agreed); 

e) Agreement (and approval by the ETI) to terms of other key contractual arrangements (e.g. Sub-

contracts); 

f) Gaining all necessary Respondent and ETI approvals to undertake the Project; 

g) Any further information or assessment that may be necessary to meet state aid requirements.  

8.2. Contract detailing & negotiation requirements 

These are only required if a Proposal is selected to proceed to the Project shaping and contract 

negotiations phase, and will include: 

a) Health, Safety and Environmental management approach. It is anticipated that this Project will 

be desk-based only, however, the ETI may ask for evidence of the organisation’s health, safety 

and environmental management systems and specific technical competence to manage the 

risks in this Project.  

b) Further intellectual property due diligence: This will primarily comprise detailed Background IP 

questionnaire. 

c) Copies of insurance policies. 

d) Any other information that the ETI reasonably requires in order to fund the proposed Project 

including any information necessary to meet state aid requirements. 
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APPENDIX A - DUE DILIGENCE TABLE 

A stand-alone copy of this form is attached. 

Details of Organisation 

Full name:  

Registered Office:  

Type of Business: 

 Sole Trader  Limited Company  Partnership 

 Other – please describe:  

Names of Directors/Partners/Owner:  

VAT Number:  

Details of Directors, Partners or Associates 

Have any directors, partners or associates of the organisation been involved in any organisation 

which has been liquidated or gone into receivership?  

 Yes                      No 

Have any directors, partners or associates of the organisation been convicted of a criminal offence 

relevant to the business or profession?  

 Yes                      No  

Please give (and attach if necessary) full details if you have answered ‘Yes’ to either of the two 

previous questions. 

 

Audited Financial Accounts 

Please supply Audited Financial Accounts for the last 3 years for the organisation, or relevant part 

thereof. 

 

Claims of Litigation 

Please provide (and attach if necessary) details of any claims or litigation against the organisation, 

outstanding and/or anticipated. 

 

Insurance 

Please confirm that you have insurance cover for the following risks, and confirm levels of cover and 

expiry for each. ETI will require evidence of these during the Project Detailing phase. 

 Property damage  Business interruption 

 Employer’s liability  Public liability 

 Product liability (or justify its exclusion if not appropriate)  Professional Indemnity 
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APPENDIX B - THE ETI’S APPROACH TO HSE IN PROJECTS 

The ETI’s approach to the management of HSE in Projects is based on three key elements: 

 Competency assessment; 

 Performance assurance; 

 Project incident protocol. 

How the ETI applies this approach to a specific Project depends upon the nature and content of the 

Project. 

Respondents should ensure their Proposal makes the nature of the Project clear, demonstrates their 

competency to undertake the Project, and describes how they intend to organise themselves and 

manage health, safety and environmental issues in the Project. Specifically: 

a) Respondents should advise if any work to be undertaken during the Project is not desk based 

(e.g. site visits, field trials, experimental or laboratory work). 

b) If so, respondents should identify any specific HSE issues related to specific facilities or sites 

to be used in the Project. To the extent that parts of the Project take place outside of the UK, 

the Respondents should deal with the analogous issues as they apply in the local laws of the 

relevant country. 

c) Respondents should demonstrate their experience of identifying and managing HSE issues in 

Projects of equivalent complexity and scale, including: 

i. Coordination of HSE across multiple contractors, if applicable; 

ii. Incorporating safety into design, if applicable. 

d) Respondents are required to provide evidence throughout the Project that HSE is being 

managed and that such arrangements are adequate. The Respondents are required to set out 

in their Proposal how their management arrangements will enable such evidence to be 

provided. 

e) Respondents should set out their approach to managing contractors. This should include key 

roles and responsibilities of Subcontractors in the Project. 

The Respondent should note that: 

 Specific HSE requirements will be included in the Technology Contract including reporting 

against HSE performance on a periodic basis. 

 The ETI will reserve the right to carry out a full HSE competency assessment against the 

Respondents (the Prime Contractor and any major Subcontractors) prior to contract award.  

 The ETI will wish to explore the management of environmental issues with the Respondent 

prior to contract award as appropriate to the nature of the Project. 
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APPENDIX C - INSURANCE REQUIREMENTS 

The Respondent should confirm that insurance cover for the following risks is held, and should confirm 

levels of cover and expiry for each. The ETI will require evidence of these during the Project shaping 

phase: 

 Property damage (both any Property occupied by the Prime Contractor, its Subcontractors and 

any third party properties); 

 Business interruption; 

 Employer’s liability; 

 Public liability; 

 Product liability (or justify its exclusion if not appropriate); 

 Professional Indemnity. 

The Respondent should identify if it self-insures for any of these risks. 

The Respondent should identify if it is intending to take out any Project-specific insurance for the Project 

and the scope and intended beneficiaries of such insurance. 

In relation to the Professional Indemnity Insurance, Respondents should note that the ETI requires that 

the Prime Contractor is required to have in place at the start of a Project a professional indemnity 

insurance policy (with at least a 6 month unexpired term): 

 the policy should have a limit of indemnity of not less than £1,000,000 each and every loss; 

 the policy should provide an indemnity at least as extensive as the ETI’s policy (the ETI will 

make this assessment). For example, the cover needs to include cover for negligent acts or 

omissions, and dishonest or fraudulent acts or omissions by the insured); 

 the Prime Contractor will need to agree to maintain a professional indemnity insurance policy 

in force for 6 years from the date of completion of the Project; 

 The ETI will require sight of the insurance policy provided by the Prime Contractor or a copy of 

a letter of confirmation from the Prime Contractor’s insurance company or broker summarising 

the policy. 
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APPENDIX D - CONTENT AND FORMAT OF PROPOSALS 

The Proposal shall be arranged according to the structure defined below and shall explicitly include all 

the information listed. Proposals should be a maximum of 21 pages. Appendices are in addition to this 

but these may not be reviewed by the selection panel. 

1. EXECUTIVE SUMMARY [approximately 1 page] 

A summary of the Proposal, describing briefly: 

 The organisation(s) undertaking the work and the project organisation structure; 

 Summary of the predicted cost of outcomes, approaches taken and key deliverables; 

 Confirmation of compliance with the Request for Proposals and brief summary of key 

exceptions/deviations; 

 Project cost and duration. 

2. BACKGROUND TO PROPOSED PARTICIPANTS [approximately 4 pages, plus appendices if 

required] 

2.1. Project Participants [approximately 2 pages] 

This section should identify all key roles and all associated key individuals (including deputies and 

alternates where appropriate). As well as key technical and other specialists, this should specifically 

include, (in detail), the nominated Project Manager. 

The proportion of each individual’s time dedicated to the Project should be identified and their expertise 

briefly summarised.  CVs, of no more than 2 pages each, should be included in an appendix. 

2.2. Key Individuals and Roles [approximately 2 pages]   

This section should identify all key roles and all associated key individuals (including deputies and 

alternates where appropriate). As well as key technical and other specialists, this should specifically 

include, (in detail), the nominated Project Manager.  

The proportion of each individual’s time dedicated to the Project should be identified and their expertise 

briefly summarised; (CVs, of no more than 2 pages each, should be included in an appendix). 

2.3. Project Organisation [approximately 1 page] 

An organisation diagram showing the organisations and their roles (complete with key individuals) 

should be included.  

3. PROJECT DESCRIPTION [approximately 13 pages, plus appendices if required] 

3.1. Programme of Work [approximately 8 pages, plus appendices if required] 

The programme of work to be undertaken in the Project should be described. The description should 

include a task by task breakdown of the proposed work aligned to the outline statement of work provided 

within this document, identifying for each Task;  

 The Task leader and others involved; 

 The Task objectives; 
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 Dependencies; 

 The technical approach (e.g. methodologies, tools, techniques); 

 Deliverables produced (labelled D1 to Dn); 

 Any issues or assumptions. 

The inter-dependencies between Tasks should also be identified.  

3.2. Project Schedule [approximately 1 page] 

A detailed schedule should be submitted, along with a Gantt which includes the timeline of work 

packages, proposed milestone and review points. 

3.3. Deliverables and Payment Milestones [approximately 1 page] 

The Respondent should provide a summary of all deliverables and highlight the proposed timing of 

release of deliverables to ETI. 

This section should also propose acceptance criteria, and desired payment plan linked to the proposed 

Project milestones. 

3.4. Risk Management [approximately 1 page, plus risk register as an appendix] 

The Respondent should describe the proposed risk management strategy (i.e. how risks to the 

successful delivery of the Project will be identified and managed throughout the Project). The 

Respondent should also separately provide a risk register, identifying the key challenges, risks 

(including any assumptions or dependencies identified), issues and opportunities which may affect the 

successful delivery of the Project outcomes and identifying planned activities to address / mitigate each 

item. 

A summary of key risks should be included in this section, with a risk register as described above 

provided as an appendix. 

3.5. Health, Safety & Environment [approximately 1 page] 

In this section Respondents should give evidence of their competence to undertake this Project, and to 

summarise their approach to manage and coordinate HSE in the Project.  

The anticipated work required for this study is a desktop study using available information. It is not 

anticipated that any site visits, field trials, experimental or laboratory work will be required. Respondents 

should advise if any work which is not desk based is included in their Proposal and set out any key HSE 

risks in the risk register. 

4. INTELLECTUAL PROPERTY [maximum 1 page, plus appendices if required] 

Arising IP 

The Respondent should provide a brief overview of the nature of any anticipated Arising IP from each 

stage of the Project. 

In this Project, the Arising IP will belong to the ETI. Any licensing of Arising IP from the ETI to the Prime 

Contractor may be discussed if appropriate.  If Respondents wish to discuss any licence to use the 
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Arising IP, Respondents should note that under state aid rules profit cannot be paid for the Project in 

addition to the grant of a licence of Arising IP. 

Background IP 

The Respondent should describe any Background IP (e.g. patents, proprietary data, computer 

algorithms, know how or other IP) only to the extent there is Background IP: 

 Which is needed (whether by the ETI, or to be licensed from the Prime Contractor or a 

Subcontractor, or to be licensed by a Subcontractor to the Prime Contractor or to another 

Subcontractor, or otherwise) to carry out the Project or which may be used during the Project; 

or 

 That which may be needed by the ETI to exploit the Arising IP. 

The description of any such Background IP should detail: 

 The nature of the IP (including the legal nature of the IP right); 

 Rights to that IP; and 

 Ownership and control, whether this is by the Prime Contractor or Subcontractors or by any 

third parties. 

5. PROJECT FINANCES [approximately 2 pages, plus appendices if required] 

Project Costs 

The Respondent should provide a breakdown of the total fixed price contract value as set out in the 

following table. If there are any assumptions or limitations to this price, these should be clearly stated. 

Proposals should be based on costed options for engagement with 5, 10 and 15 LA’s across the 

UK. 

 Date 
Prime 

Contractor 
Subcontractor 

1 
Subcontractor 

2 
Subcontractor 

3 
Total 

Milestone 1       

Milestone 2       

TOTALS       
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The Respondent should also provide a breakdown of the total fixed cost contract value as specified in 

the table below. 

 Prime 
Contractor 

Subcontractor 
1 

Subcontractor 
2 

Subcontractor 
3 

Total 

Number of 
Person-days 

     

Total Labour      

Materials      

Subcontractors 
(minor) 

     

Travel & 
Subsistence 

     

Other      

TOTAL PRICE       

Significant Subcontractors (>20% costs) should be included and fill in a column in the table Base Labour 

should include direct add-ons (e.g. NI, pension etc.). 

6. INSURANCE [approximately ½ page] 

The Respondent should confirm that insurance cover is held and should confirm levels of cover and 

expiry for each. The ETI will require evidence of these during the Project detailing phase. Refer to 

Appendix C for full requirement. 

7. PLAN FOR PROJECT SHAPING AND CONTRACT FINALISATION [approximately ½ page] 

Respondents must clearly confirm in the submission that their key technical, commercial and legal 

resources will be available to meet the Contract signature target date. 
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APPENDIX E - TERMS AND CONDITIONS OF THE TECHNOLOGY CONTRACT 

INTRODUCTION 

The following represents a summary of the key contractual terms which the ETI would expect to be 

included in the Technology Contract.  

1. Structure 

The Project is subject to state aid rules. Certain requirements relating to information on costs, 

IP and return of funding are a requirement of State Aid requirements. The ETI cannot fund a 

Project with a Respondent who is unable to agree to terms relating to state aid requirements.  

2. Project Management 

2.1. The Prime Contractor will be required to appoint a Project Manager for the day-to-day 

management of the Project.  The ETI will appoint a programme manager to act on behalf of the 

ETI with regards to the Project.  

2.2. The ETI, its Members and Programme Associates shall be entitled to attend meetings. 

2.3. The Prime Contractor must fulfil various reporting obligations which will a weekly update to the 

ETI by email or by phone.  Each report must address a specified list of topics required by the 

ETI.  

Note:  Respondents should include costs to fulfil the reporting 

obligations in their Proposal. 

2.4. The ETI will require the right to carry out a stage gate review on completion of a "stage" in order 

to assess (a) overall performance in the Project; (b) whether the Project continues to deliver 

against ETI outcomes; and (c) also in order to carry out a validation exercise against the 

business case.  The ETI may carry out stage gate reviews more frequently if the Project is in 

jeopardy.  It is anticipated that there will be at least one Stage Gate. 

3. Finance 

3.1. The ETI will pay fixed sums. 

3.2. Acceptance of Payment Milestones will be determined by the ETI against acceptance criteria 

agreed with the Prime Contractor.  Any increase in costs in carrying out the Project over and 

above the agreed contractual amounts will only be payable by the ETI when such charges are 

agreed in accordance with the contractual variation control procedure.  

3.3. Costs are payable in Sterling and the ETI will pay valid invoices within 30 days of receipt of an 

invoice and all supporting financial documentation following acceptance of a milestone.   

3.4. The ETI reserves the right to require the return of funding in certain exceptional circumstances 

(such as in the event of corruption or fraud, overpayment, costs incurred in respect of 

unapproved project changes and failure to comply with state aid obligations).  

4. Representatives, Warranties and Covenants 

4.1. The Technology Contract will contain representations and warranties in favour of the ETI as to 

the accuracy of information provided by the Prime Contractor to the ETI prior to entry of the 

Contract. 
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4.2. The Technology Contract will contain on-going covenants from the Prime Contractor, including 

to meet certain ETI requirements, deliverables due dates, and environmental and health and 

safety requirements.  

4.3. In certain rare circumstances, major subcontractors may need to enter into deeds of collateral 

warranty and representation in favour of any parties nominated by the ETI. 

5. Key Personnel 

The Technology Contract will identify a limited number of key personnel involved in the Project, 

and the Prime Contractor will be required to gain approval from the ETI for proposed 

replacement staff.  

6. Confidentiality 

Restrictions on disclosure of any other party's confidential information will apply.  Any 

publication of results (if appropriate) will be subject to the confidentiality provisions in the 

Technology Contract. 

7. Audits and Records 

7.1. ETI will require the right to audit the Project and Prime Contractor during the Project and, in 

certain circumstances, up to 7 years from the end of the Project on financial or technical 

grounds. 

7.2. The Prime Contractor will be required to maintain the majority of Project records for a minimum 

of 10 years from the Project end date to comply with state aid rules. 

7.3. The Prime Contractor will be required to keep relevant Project records for more than 20 years 

where the records relate to registered intellectual property rights.  

8. Sub-contracting and assignment 

8.1. Sub-contracting or assignment (other than by the ETI) is not permitted without consent.  

However, details of known Subcontractors (and therefore the requisite consent) can be given 

in the Technology Contract at signing.  

8.2. The terms of any material Subcontract will be subject to the prior approval of the ETI. The ETI 

may impose conditions prior to consenting to any Subcontract. 

9. Variation  

Any variations to the Project must be made via the variation control procedure.  

10. Liability  

The ETI will require an indemnity in respect of (a) third party infringement claims (to be 

uncapped) (b) certain claims brought by any third parties against the ETI as a result of the acts 

or omissions of the Prime Contractor under the Project (a cap may be accepted as long as this 

reflects a full allocation of the risk to the Prime Contractor and must be proposed in the 

Proposal). 
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11. Insurance 

The Prime Contractor and Subcontractors will be obliged to carry appropriate insurance which 

will be tailored on a project by project basis.  

12. Termination and Suspension 

12.1. The ETI reserves the right to terminate the agreement in certain circumstances (such as breach 

by a participant, withdrawal of a participant, insolvency, change of control of a Prime Contractor 

without ETI consent etc.). 

12.2. The ETI also reserves the right to terminate the agreement unilaterally upon giving a (to be 

agreed) period of notice to the Prime Contractor.  Upon unilateral termination, the ETI will pay 

the eligible costs (pre-approved by the ETI) incurred by the Project participant[s] up to the date 

of termination.  

12.3. The ETI will reserve the right to suspend the Project in certain defined circumstances.  

13. Governing Law 

The Project Contract will be governed by English law and the parties will submit to the exclusive 

jurisdiction of the English Courts. 
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APPENDIX F - NOTIFICATION OF INTENTION TO SUBMIT A PROPOSAL 

The following form is to be completed and received at the address (postal or email) on the front cover 

no later than the date defined on the front cover and in Section 7.1 of this RfP. 

Notification of Intention to Submit a Proposal 

Respondent Name: [Legal Name] 

Address: [Registered Office Address] 

Contact: 

Email/telephone: 

The above named Respondent hereby notifies the ETI of its intention to submit a Proposal in response 

to the ETI’s Request for Proposal entitled “Smart Systems and Heat: Provision of Planning Permission 

Service Project”, issued on 22nd July 2013. 

The Respondent submits this notification on its own behalf [and on behalf of the following proposedSub-

contractors]: 

Please list below the legal names of the organisations / entities proposed to deliver the Project. 

1. [Enter Name] 

2. [Enter Name] 

3. [Enter Name] 

4. [Enter Name] 

5. [Enter Name] 

6. [Enter Name] 

7. [Enter Name] 

8. [Enter Name] 

9. [Enter Name] 

10. [Enter Name] 

 

Signed: _____________________________________ 

For and on behalf of the Respondent(s). 

 

Name: ______________________________________ 

 

Date: _______________________________________  
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APPENDIX G - NON-DISCLOSURE AGREEMENT 

The Non-Disclosure Agreement protects the confidential information of the Respondents and the ETI 

during the bidding process through to the conclusion of contract negotiations. For the successful 

Respondents, the confidentiality provisions in the Project Contract will supersede this NDA.  

In order to ensure parity across different groups of bidders, the ETI will not enter into negotiations on 

the terms of this NDA during the bidding process. 

Instructions for completing the Non-Disclosure Agreement 

1. The Respondent should arrange to complete a single electronic NDA with its company details 

in Schedule 1. 

2. The Respondent should print and sign TWO copies of the NDA. The NDA must not be dated. 

3. A copy of the signed NDA is to be sent to the ETI by post and scanned by email to the address 

on the front of the RFP.  

4. The Respondent should indicate if it wishes to receive an original hard copy by post signed by 

the ETI. 

5. On receipt of an NDA fully signed by the Respondent, the ETI will execute and date all copies 

of the NDA. The ETI will then send a scanned copy of the now fully executed NDA by email to 

the proposed Prime Contractor Respondent. The ETI will retain the original hard copies. The 

ETI will also send original hard copies signed by it, if requested. 

6. The proposed Prime Contractor should then arrange for non-disclosure agreements to be 

entered between it and proposed Subcontractors in order to comply with the NDA.  

A separate version of this NDA is available on request to: smart@eti.co.uk. 

Hard copies of the completed NDA must be sent by post, with original signatures, to the ETI. 
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File Ref No: SSH/WA0 PLANNING PERMISSION SERVICES/RFP 

TWO WAY CONFIDENTIALITY  

AGREEMENT  

THIS AGREEMENT is made on   of    2013 

BETWEEN: 

(1) ENERGY TECHNOLOGIES INSTITUTE LLP, a limited liability partnership (company no. 

OC333553) whose registered office is at Holywell Building, Holywell Way, Loughborough, 

Leicestershire, LE11 3UZ (the “ETI”); and 

(2) The party named in Schedule 1 of this Agreement (the “Respondent”), 

(collectively the “Parties” and individually a “Party”) 

BACKGROUND: 

The Parties intend to exchange certain Information on or after the Effective Date for or in relation to 

the Purpose.  The Parties agree to receive such Information, and to treat it as confidential information, 

on the following terms and conditions. 

IT IS AGREED: 

In consideration of the above and for other good and valuable consideration the receipt and sufficiency 

of which is hereby acknowledged, and intending to be legally bound, the Parties agree as follows: 

1 In this Agreement, unless the context requires otherwise, the following words shall have the 

following meanings: 

“Disclosing Party” means any Party that discloses Information pursuant to this Agreement; 

“Effective Date” means the date of execution of this Agreement; 

“ETI Affiliates” means the Secretary of State for Business, Innovation and Skills (and any 

successor governmental department or agency from time to time) and any other entity which is 

entitled to appoint the directors or otherwise having the ability to direct management policies of 

the ETI (together with any affiliates of those entities), together with their respective officers, 

employees, agents and consultants;  

“Information” means any and all confidential information or data exchanged, submitted or 

otherwise disclosed in respect of or further to the Purpose or prepared for or in relation to the 

Purpose, including but not limited to written proposal documentation, due diligence materials, 

contractual documentation, reports, and the fact that the Parties have entered into this 

Agreement and are discussing and considering a business relationship; 

“Project” means the proposed project under the ETI’s Smart Systems and Heat Programme 

entitled “Work Area 0 – Provision of Planning Permission Services”; 

“Project Commissioning Process” means the ETI’s commissioning process for the Project as 

defined in the RfP and as set out at Section 7 of the RfP or as later may be notified or published 
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by the ETI; 

 “Proposal” means a Proposal as such term is defined in the RfP; 

“Purpose” means: 

a the preparation and/or submission of any Proposals and related documents in response 

to the RFP;  

b the Project Commissioning Process; 

c any activities related to the assessment of any Proposals for the Project; and 

d any related exchanges of Information, clarifications, clearances, discussions, due 

diligence, meetings, and/or negotiations in respect of the RFP, the Project Commissioning 

Process and/or the Project; 

“Receiving Party” means any Party that receives Information pursuant to this Agreement; and 

“RFP” means the request for proposals relating to the Project, issued by the ETI on 22nd July, 

2013. 

2 The Receiving Party shall with regard to any Information disclosed pursuant to this Agreement 

by or on behalf of a Disclosing Party on or after the Effective Date: 

a hold the Information in confidence and, except as is otherwise stated herein or agreed in 

writing by the Disclosing Party, shall not disclose or make available the Information by 

publication or otherwise to any third party (including for the avoidance of doubt, disclosure 

in any patent application or to any patent office) and shall use any Information disclosed 

to it pursuant to this Agreement only for carrying out the Purpose; 

b make copies of the Information (or any further information derived from the Information) in 

whatever form or medium only to the extent that the copies are reasonably necessary for 

the Purpose and clearly mark all such copies as confidential; 

c take all necessary and proper security precautions (and at least as great as those it takes 

to safeguard its own information) to safeguard every part of the Information to prevent it 

from being disclosed or otherwise made available to any third party except as permitted 

by this Agreement; and 

d at the request and direction of the Disclosing Party, and without delay, return or destroy 

any Information provided to it pursuant to this Agreement and any copies of such 

Information, except that one copy may be kept by the Receiving Party for archival purposes 

and for the purpose of defending itself against any claims arising in connection with this 

Agreement.   

3 The obligations set out in clause 2 shall not apply to Information that: 

a the Receiving Party can prove (using written or electronic records), was lawfully known to 

the Receiving Party or in its possession prior to its communication by or at the direction of 

the Disclosing Party and was not communicated to the Receiving Party subject to any 

restrictions on disclosure or use; or 

b is or becomes a part of the public domain through no wrongful act of the Receiving Party 

or any person on its behalf, provided that this clause 3(b) shall only apply from the date 
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that the relevant Information so enters the public domain; or 

c the Receiving Party receives from a third party without similar obligations of confidence in 

circumstances where the third party did not obtain that Information as a result of a breach 

of an obligation of confidence; or 

d subject to clause 4, is required to be disclosed or made available by the Receiving Party 

pursuant to any applicable law, governmental regulation, or decision of any court or tribunal 

of competent jurisdiction or any government body, agency or regulatory body.  

4 If a Receiving Party believes it is required by law to disclose any Information under clause 3(d) 

above, the Receiving Party shall (in each case and to the extent not prohibited in law): 

a provide the Disclosing Party with prompt written notice of such requirement or obligation 

(together with a copy of any relevant access request, court order or other evidence giving 

rise to such belief) in advance of the required disclosure, to enable the Disclosing Party to 

seek appropriate protective relief and/or to take other steps to resist or narrow the scope 

of any required disclosure; 

b where it is not permitted in law to notify the requirement for disclosure in advance of the 

required disclosure, notify the Disclosing Party as soon as reasonably practicable after the 

disclosure confirming the nature of and extent of the disclosure; and 

c co-operate with the Disclosing Party with respect to such matters, 

and in any event disclose only such Information as it has ascertained, after taking legal 

advice, it is legally compelled to disclose. 

5 The ETI shall be entitled to disclose or make available any Information it receives from the 

Respondents (or any of them) to: 

a such of the ETI Affiliates, and either the ETI’s or the ETI Affiliates’ employees, officers, 

secondees, agents, consultants, Sub-contractors, proposed Sub-contractors, professional 

advisers and proposed professional advisers where such disclosure is necessary for the 

Purpose, provided that all such aforementioned persons to whom any Information is 

disclosed by the ETI are bound by obligations of confidentiality and the ETI shall be 

responsible for breaches of the obligations by such persons. Each ETI Affiliate may enforce 

this clause in accordance with the Contracts (Rights of Third Parties) Act 1999; and 

b the Department of Business, Innovation and Skills (or other relevant government 

department), the European Commission and such other bodies and/or individuals 

(including without limitation professional advisers) as may reasonably be required for the 

notification of, to seek advice in relation to, as part of an assessment of, or otherwise in 

relation to, State aid. 

6 The Respondent shall be entitled to disclose or make available any Information it receives from 

the ETI to such of its employees, officers, consultants, sub-contractors, proposed sub-

contractors and professional advisers where such disclosure is necessary for the Purpose 

provided that all such persons to whom any Information is disclosed are bound by obligations 

that are no less restrictive than those in this Agreement. The Respondent disclosing Information 

shall be responsible for breaches of the obligations by such persons.  

7 Each Party as Receiving Party expressly agrees and accepts that except in the case of fraud, 

no representation or warranty, express or implied, is made by the Disclosing Party as to the 
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accuracy, completeness, reasonableness or otherwise in respect of the use of the Information, 

and that neither the Disclosing Party or any of its affiliates nor any of its or their respective 

employees, officers, secondees, agents, consultants, Sub-contractors and professional 

advisers (as applicable) shall have any liability to the Receiving Party as a result of the 

Receiving Party’s possession or use of the Information.  

8 The Parties agree that money damages would not be a sufficient remedy for any breach of this 

Agreement and that the Disclosing Party shall be entitled to specific performance and injunctive 

or other equitable relief as a remedy for any such breach. Such remedy shall not be deemed to 

be the exclusive remedy for breach of this Agreement, but shall be in addition to all other 

remedies available at law or equity. 

9 No rights or obligations other than those expressly set out in this Agreement are to be implied 

and nothing contained in this Agreement: 

a constitutes an offer by or on behalf of the Disclosing Party; or 

b confers upon the Receiving Party a licence or other transfer of rights in respect of any 

Party’s interest in any Information or in any present or future patent or patent application; 

or 

c affects the present or prospective rights of the Disclosing Party under the patent laws of 

any country or precludes the filing or prosecution of any patent applications by the 

Disclosing Party. 

10 This Agreement represents the entire agreement between the Parties in relation to the subject 

matter contained herein and supersedes all other agreements and representations, whether 

oral or written, between the Parties relating to such subject matter. This Agreement may only 

be modified if such modification is in writing and signed by a duly authorised representative of 

each Party. Each Party also agrees that it shall have no remedies or claims under this 

Agreement for any innocent or negligent misrepresentation based on statements made prior to 

the Effective Date. 

11 The Parties agree that the ETI may disclose that one or more of the Respondents are involved 

in discussions with the ETI and the subject matter of the discussions provided that the ETI will 

provide a copy of any press release or other announcement to the Respondents and seek the 

approval of the Respondents prior to its publication or release. Other than as set out in this 

clause, none of the Parties will make any public announcements, statements or otherwise 

publicise the subject matter of this Agreement (or its existence) without the prior written consent 

of the other Parties and no Party will use the business names or trademarks of any other Party 

in any way without that Party’s prior written consent. 

12 This Agreement shall come into force on the Effective Date and shall continue in full force and 

effect, notwithstanding the completion of the Purpose, for a period of seven years from the 

Effective Date unless extended, superseded or otherwise varied by a subsequent written 

agreement between the Parties. 

13 It is not intended that a third party (other than an ETI Affiliate) should have the right to enforce 

a provision of this Agreement pursuant to the Contracts (Rights of Third Parties) Act 1999.  

14 The rights of the Disclosing Party under this Agreement are in addition to and not exclusive of 

rights under the general law and may be waived only in writing and specifically. Delay in 

exercising or non-exercise of any right under this Agreement is not a waiver of that or any other 
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right, partial exercise of any right under this Agreement shall not preclude any further or other 

exercise of that right or any other right under this Agreement and waiver of a breach of any term 

of this Agreement shall not operate as a waiver of breach of any other term or any subsequent 

breach of that term. 

15 If any provision of this Agreement is or becomes illegal, invalid or unenforceable in any 

jurisdiction, that shall not affect: 

a the legality, validity or enforceability in that jurisdiction of any other provision of this 

Agreement; or 

b the legality, validity or enforceability in any other jurisdiction of that or any other provision 

of this Agreement. 

16 Nothing in this Agreement is intended to or shall operate to create a partnership or joint venture 

of any kind between the Parties (or any of them), or to authorise any Party to act as agent for 

another, and no Party shall have authority to act in the name or on behalf of or otherwise to 

bind any other in any way. 

17 Except as provided otherwise, no person may assign any of its rights under this Agreement or 

any document referred to in it.  

18 This Agreement may be executed in any number of counterparts, each of which when executed 

and delivered shall constitute an original of this Agreement, but all the counterparts shall 

together constitute the same agreement.  No counterpart shall be effective until each Party has 

executed at least one counterpart. 

19 This Agreement shall be construed in accordance with and governed by English law and the 

Parties hereby submit to the non-exclusive jurisdiction of the English Courts. 

The Parties have caused this Agreement to be executed by their duly authorised representatives. 

ENERGY TECHNOLOGIES INSTITUTE LLP   

 

By:  ______________________________ 

 

Name: ____________________________ 

 

Title: ______________________________ 

 

Date: _____________________________ 

 

  



SSH WA0 Provision of Planning Permission Services P a g e  | 35 

 

SCHEDULE 1 

Respondent Signature 

 

Company Name: 

Company No: 

Address of Company: 

 

 

By:  

 

Name:  

 

Title:  

 

The ETI will return a copy of the executed Non-Disclosure Agreement to the Prime Contractor. Please 

provide the relevant name and address for this correspondence below. 

Contact for return of 

executed Non-Disclosure 

Agreement 

Send to [name]:   

At postal address: 
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APPENDIX H - GLOSSARY 

Term Definition 

Arising IP 
Any intellectual property which is created by or for any party during the 

Project or for the purposes of the Project. 

Background IP 
Any intellectual property which existed prior to any party’s commencement 

of the Project and which was created by or for the party. 

Company 

Registration Number 

Company number as registered at Companies House.  Universities should 

enter their Royal Charter (RC) number in place of the Company Registration 

Number requested. 

Contract or 

Technology Contract 

The technology contract, as described in Appendix E, to be entered into 

between the ETI and the Prime Contractor. 

EIA 

An environmental impact assessment in accordance with the relevant 

legislation including the Town and Country Planning (Environmental Impact 

Assessment) Regulations 2011 and the Town and Country Planning 

(Environmental Impact Assessment ) (Scotland) Regulations 2011. 

ETI 

The Energy Technologies Institute LLP, a limited liability partnership 

(Company no. OC333553) whose registered office is at Holywell Building, 

Holywell Way, Loughborough, Leicestershire LE11 3UZ. 

HSE Health, Safety and Environment. 

Member 

The ETI’s industry members (as identified on the ETI’s website from time to 

time - http://www.eti.co.uk/about/current_members), including affiliates of 

such members, and Her Majesty’s Government (including but not limited to 

those public sector members identified on the ETI’s website (above) from 

time to time and Associate Member(s)). 

Non-Disclosure 

Agreement or NDA 
A non-disclosure agreement in the form provided at Appendix G. 

Payment Milestone 

A contract milestone with defined constituent deliverables, associated 

deliverable acceptance criteria, and milestone value (all to be detailed in the 

Respondent’s Proposal and agreed in the Technology Contract which 

should be completed in order to reach the said milestone, and at which, 

subject to acceptance by the ETI that the milestone has in fact been 

reached, payment may be claimed from the ETI.  

Prime Contractor 
A sole organisation which contracts with the ETI to manage the Project. It 

may have Subcontractors. 

Programme Associate 

Programme associates of the SSH Programme (as identified on the ETI’s 

website from time to time 

htts://www.eti.co.uk/technology_programmes/smart_systems_and_heat) 

including affiliates of such programme associates. 

http://www.eti.co.uk/about/current_members
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Term Definition 

Programme or SSH 

Programme 
The ETI Smart Systems and heat programme that includes the Project. 

Project 
The Project for which the purpose, scope of work and other details are 

described in this Request for Proposals. 

Project Manager 
The individual who is appointed by the Prime Contractor to carry out its 

responsibilities. 

Proposal 
The proposal for the Project submitted to the ETI, in response to this 

Request for Proposals. 

Respondents The organisations submitting a Proposal to the ETI. 

Review Point 

A Project review involving the Prime Contractor and ETI representatives at 

which the overall progress in Project or a specific Work Package will be 

critically reviewed and following which a formal decision will made on the 

future Project programme.  

Stage Gate 

A major Project Review Point involving the Prime Contractor and ETI 

representatives at which the overall performance and business case for the 

Project will be critically reviewed and following which a formal decision will 

be made whether to continue with the Project, based on whether agreed 

Stage Gate Criteria have been met. 

Subcontract 

A contractual arrangement (described in Section 3.6) between the Prime 

Contractor and another organisation to which work for the Project has been 

subcontracted.   

Subcontractor An organisation which has a Subcontract. 

Submission 

The components set out in Appendix D, including the Respondent’s 

Proposal submitted by the Respondent in response to this Request for 

Proposals.  

Task 

A significant activity or group of activities (within a Work Package) which 

results in completion of a deliverable or a significant part of one, or which 

represents a significant step in the process towards one. 

Third Party IP 

Any intellectual property which is required for or used in the Project (other 

than Arising IP and Background IP) and which is owned by parties other 

than the ETI and the Participant. 

Work Package (WP) 

A major section of the Project scope of work, which may be identified in this 

Request for Proposals or in the Respondent’s Proposal, in order to break 

up the scope of work into separate manageable parts.  A Work Package will 

usually consist of a number of Tasks. 

 


