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1 Executive Summary 
 

This report summarises the Pre-saturated Core Fault Current Limiter (PCFCL) project, commissioned and 

funded by the Energy Technologies Institute.  The main objective of this project was to define, develop and 

demonstrate a Fault Current Limiter based on passive saturated core technology.  The system was 

demonstrated for over 3 years in a live network, and provided extensive experience for all the project 

stakeholders with this technology.  GridON has developed its concept into a commercially available 

product, and gained extensive experience and know-how.  UK Power Networks and E.ON Technology 

gained experience with the installed product, as well as how FCLs should be specified and integrated into 

the network operationally.   

Over the course of the project, the ETI and all consortium members have gained detailed knowledge about 

the benefits and applicability of the PCFCL for distribution networks in the UK and elsewhere.  As a result of 

the PCFCL project, GridON has a much clearer understanding of the requirements of each market segment, 

and the most appropriate FCL specification for the different markets (distribution, distributed generation, 

transmission, and industrial).   

Following two years of product specification, development and test, the 11kV, 10MVA PCFCL was then 

operated at UK Power Networks’ substation for over three years, between May 2013 and Sept 2016. The 

stakeholders agreed to extend the demonstration period beyond the original plan of two years, providing 

extensive experience in live operation.  During its operational period it has not suffered unplanned 

downtime, or any failure to its components. 

The device has seen at least 16 recorded network fault events during its operational period. Data from 

these events were analysed and performance was found to be in good correlation to the device 

performance measured under controlled laboratory test conditions, as well as to network simulation 

modelling. The operator’s network protection system operated consistently as expected with the FCL in 

circuit. 

The device behaved as expected during normal operating conditions. The actual loading conditions on site 

allowed for the FCL to be operated with reduced DC bias (DC bias is a current which is applied from DC 

power supplies to saturate the PCFCL iron core) and reduced losses. The FCL behaved as expected under 

these conditions as well. It was consequently demonstrated that future systems may include dynamic bias 

to minimize operating losses. 

The FCL condition was monitored throughout the operational period via online dissolved gas analysis and 

temperature logging, as well as site inspections and laboratory oil condition tests. The thermal 

performance of the FCL was as expected from the design and testing.  

Test results following its removal from the network confirmed that the condition of the FCL after testing 

and 3 years’ operation remained as designed (with no material degradation or loss of performance), thus 

confirming its durability for its full design life which is comparable to power transformers’ design life. 
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The project successfully demonstrated the specifications, design, manufacturing, testing, delivery, 

installation, commissioning and field operation of the PCFCL technology, reinforcing confidence in the 

product and its readiness for widespread adoption in distribution, transmission and industrial grids.  

The experience gained in this project has been put to use in a subsequent project with Western Power 

Distribution (WPD) with an 11kV, 30MVA PCFCL installed in Birmingham, as well as through further 

development as part of GridON’s European Commission project. The European Commission through its 

Horizon 2020 initiative funded a project that focuses on improving the PCFCL size, cost and performance 

envelope. 

The project consortium worked effectively and in close cooperation throughout the project. This helped 

keeping execution well within the authorised schedule and budget. 
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2 Project overview 
 

The project’s objective was to design, develop and demonstrate the operation of a novel passive saturated 

core fault current limiter in a live 11kV network over a 

significant trial period. 

The chosen location for this demonstration was UK 

Power Networks’ primary substation in Newhaven, East 

Sussex. This substation (Figure 1) has three 10MVA 

transformers, two operating in parallel, and one is on 

standby. The installation of the FCL enables running all 

three transformers in parallel. Without the FCL this 

arrangement would result in fault level that exceeds the 

site equipment ratings. 

At the beginning of the project, GridON’s technology was new, and required a proof of concept. A decision 

was made to design, build and fully test a 1MVA prototype, with the same current ratings as the eventual 

10MVA unit, but at 1/10th of the voltage level. It was also decided that although the 1MVA unit would be 

designed for 1.1kV – it would still be designed to fully 

withstand all insulation levels as an 11kV unit.  

The 1MVA unit design started in the Q4 2011. It was 

manufactured during Q1 2012 and underwent full factory 

and short circuit testing in March 2012. 

The test results showed good correlation to simulations, 

and the unit passed all the voltage withstand tests 

successfully. Thermal behaviour was also demonstrated. 

Following the successful testing – it was decided to 

proceed with the design of the 10MVA unit. 

Significant effort was put into writing specification 

documents which would result in a unit that satisfies all 

site conditions and requirements. This work involved load flow analysis and short circuit analysis in several 

running arrangements.  UK Power Networks also developed engineering standards for GridON FCLs for 

future use. 

The 10MVA unit was designed and manufactured during Q2 and Q3 of 2012, and underwent full factory 

testing and short circuit testing at an independent third-party high power test facility during Q4 2012. All 

tests passed successfully and the unit was approved to be shipped to site. 

The 10MVA FCL arrived in the Newhaven Town substation in March 2013, and was then commissioned and 

put into service in May 2013 (Figure 2, Figure 3 and Figure 4).  

 

Figure 1 – Single line diagram of the substation 

Figure 2 - PCFCL installed at Newhaven substation 
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The unit was in operational service in the network until Sept 2016 (40 months) until it was 

decommissioned, as originally planned, for post-demonstration testing. During its operational period 

significant amounts of normal state data were gathered, as well as data from 16 network faults, during 

which the FCL operated as expected.  

The FCL operated reliably during the operational period, and has enabled running the substation with 3 

transformers in parallel, increasing the security of supply to customers. 

At the end of the operational period, the FCL was subjected to additional electrical testing and condition 

assessment and was found to be in excellent condition, indicating the high quality and robustness of its 

design and build. 

As a result of the successful demonstration period, the consortium decided that finding a new home for 

the FCL is more desirable than scrapping it. UK Power Networks have agreed to moth-ball the unit and 

keep it on site until new use would be identified for it. 

 

Figure 3 - Screenshot of PowerOn system with the FCL connected 
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Figure 4 - PCFCL installed in the Newhaven Town substation 
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3 Principle of operation 
 

Saturated core FCLs utilize a ferromagnetic core which is 

put into deep magnetic saturation. Figure 5 illustrates the 

constant magnetic flux used to saturate the core. DC 

power supplies are used to generate DC bias current which 

is introduced into the DC coils shown at the top and 

bottom of Figure 5. 

As long as the current in the AC coils (which are series 

connected into the network) is within normal ratings, the 

core remains saturated, and the impedance of the AC coils 

remains low (a saturated ferromagnetic core behaves 

similarly to an air core). During a fault event the current in 

the AC coils rises significantly and generates a flux that 

counters the constant biasing flux. In each half cycle one 

leg de-saturates, and the impedance of the AC coil around 

that leg increases significantly and provides fault current 

limiting. Upon fault clearing, the AC flux reduces back to 

low levels, the core regains saturation, and the impedance 

of the FCL immediately decreases, enabling instantaneous 

resumption of normal load current. 

 

Figure 5 - Operating principle 
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4 Device characteristics 

4.1 Equipment ratings and performance 

 

Ratings for the specific FCL device for the project are shown in Table 1 below1. 

 
Table 1 - Equipment ratings and performance 

Description Specification 

Device type Self-triggered, failsafe, pre-saturated 

core fault current limiter 

Fault limiting response time 1 msec 

Recovery time from fault 1 msec 

Service conditions Outdoor 

Standard specification IEC 60076 

Rating 10MVA 

Nominal system voltage 11 kV 

Highest voltage for equipment 12 kV 

Rated lightning impulse withstand voltage 75 kV 

Rated short duration AC withstand voltage 28 kV 

Rated frequency 50 Hz 

Rated continuous current 525 A 

Rated overload current (3 hours) 800 A 

Maximum hot spot temperature at rated continuous current 

at ambient temperature 40 °C 
125 °C 

Maximum hot spot temperature at rated overload current at 

ambient temperature 40 °C 
140 °C 

Maximum duration of short-circuit current 3 s 

Maximum withstand short circuit current in absence of fault 

current limiter (prospective current) 

Maximum withstand peak short circuit current in absence 

of fault current limiter (prospective current) 

9.3 kA rms 

 

23.65 kA peak 

Rated continuous impedance (at rated continuous current) 0.257 Ω, 2.1% at full rated current,  

1.05% at half rated current 

                                                           
1 GridON can manufacture FCLs to a wide range of specifications to suit specific application requirements. 
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Description Specification 

Overall losses at full rated load2 

Overall losses at half rated load (with optional DC-bias 

control) 

22 kW +/-10% 

6 kW +/-10% 

AC auxiliary supply requirements (to feed DC power supply 

units for bias current) 

400 VAC, 60 A, 3-phase 

Auxiliary supply for FCL control cubicles 230 VAC, 16A, 1-phase 

Cooling ONAN 

 

                                                           
2 Due to actual load conditions on site, it became possible to significantly reduce DC bias losses during the operational 

period by applying reduced DC bias current 
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4.2 Short circuit limitation performance 
 

Table 2 below shows the FCL’s current limitation performance test results from the testing carried out at 

an independent short-circuit test facility. 

Table 2 - Short circuit current limiting performance 

Short circuit type Prospective current    

[A rms] 
Limited current            

[A rms] 

Fault current reduction    

[%] 

Phase-to-earth fault 

1170 953 18.6 

1530 1110 27.5 

1940 1240 36.1 

2540 1394 45.1 

2925 1476 49.5 

3785 1724 54.5 

4390 1970 55.1 

4720 2100 55.5 

5320 2180 59.0 

3-phase fault 

1170 959 18.0 

1500 1160 22.7 

1982 1289 35.0 

2530 1510 40.3 

2985 1582 47.0 

3790 1900 49.9 

4220 2020 52.1 

4760 2250 52.7 

Current levels are AC RMS, 200msec after fault inception.  These are results from tests at an independent 

high-power short circuit test laboratory. 

Note:  the FCL is designed to withstand prospective fault currents up to 9.3kA rms, 23.65kA peak, which is 

the upstream fault level on site.  

 

 



PCFCL - Final Project Report 

 
12 

 

4.3 General arrangement 
 

Figure 6 shows the 10MVA FCL General Arrangement.   

 

 

Figure 6 - General arrangement 
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4.4 Rating and diagram plate 
 

Figure 7 shows the PCFCL’s rating and diagram plate 

 

Figure 7 - Rating and diagram plate 
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5 Performance summary 

5.1 Normal operation regime 
 

The FCL is designed to have negligible effect on the network when the network is in a normal (un-faulted) 

state, and throughout the operational period it was demonstrated that the FCL indeed had no material 

effect on the network’s normal state performance. 

The voltage drop across the FCL was in the range of 0.6% to 0.8% of the system phase voltage, which is the 

expected value under the load currents on site.  The voltage profile of the network was not impacted by 

the FCL. There was no notable phase imbalance, and there was no detectable change in the harmonic 

profile of the network’s voltages with the FCL in operation. 

Figure 8 shows a weekly profile of the current through the PCFCL from midnight on Monday through 

midnight the following Monday. The figure shows minimum, maximum and average values of the 3 phase 

currents over 10 minutes sampling periods. As can be seen – the load current rises at the beginning of the 

work week, subsides in the afternoons and during night-time, and remains lower through the weekend. 

 

Figure 8 - Weekly load current through the PCFCL 

 

Losses in the FCL were as expected. The overall factory tested losses at full rated current were 21.3kW 

which amount to 0.21% of the 10MVA power through the device. However, due to the relatively low actual 

loading conditions on site, it became apparent that the DC bias could be reduced. Consequently, DC losses 

were reduced by 38%.  

GridON has subsequently installed another FCL in one of Western Power Distribution’s primary substations 

in Birmingham. In this FCL (30MVA continuous, 38MVA overload for 8 hours), GridON has implemented 

dynamic DC bias control which follows the actual AC load current on site, thus optimizing the biasing power 

consumption in real time. It has been shown that such a mechanism could be implemented in the 

Newhaven Town FCL – which would have resulted in 75% reduction in losses. This would have brought 

overall AC and DC losses of this FCL to about 5kW, which represents 0.05% of the rated 10MVA power 

through the device. This dynamic DC bias control is now available as an option in GridON’s offering and is 

beneficial in installations where the average load current is significantly lower than the full rated load 

current. 



PCFCL - Final Project Report 

 
15 

 

Physical parameters of the FCL were monitored continuously throughout the operational period. These 

include oil and winding temperatures, dissolved gasses in oil and moisture. All of these parameters were 

well within the norms. 

Throughout the operational period, the FCL underwent multiple inspections and condition assessments, 

similar in scope to what is practiced for power transformers, but more frequently for learning purposes. All 

of these assessments indicated that the device remained in good condition, suitable for continued normal 

operation, with no trends indicating any concerns to its well-being. 

Further testing and condition assessment after completion of the operational demonstration period 

further confirmed that the condition of the device and its continuing performance both remained 

according to specification, and that the device was indeed suitable for operation throughout its entire 

design life. 

The PCFCL has not suffered any malfunction3 during its 40 months of operation, and therefore did not 

require remedial actions. It can therefore be considered as fully reliable during the demonstration period.  

                                                           
3 The power analysis logging devices (off the shelf equipment which was installed as a learning tool for this project) 

that are used to log normal and fault operational data had occasional issues with their FLASH memory disk, but this 

has not impacted the PCFCL operation. 



PCFCL - Final Project Report 

 
16 

 

5.2 Network-fault events 
 

Table 3 (below) and Table 4 (on page 18) present the observed network faults for which the monitoring 

systems recorded data. There was good correlation between designed, tested, network simulation models 

and the measured values in field operation.  This confirmed that the real-world, in-field performance 

matched that measured during more than 50 fault tests in the independent short-circuit testing under 

controlled conditions before installation. 

Table 3 - Selected fault events - described in detail 

 Event Date Fault description Fault Level (Unlimited 

branch/Limited 

branch) 

Fault 

reduction 

by the FCL 

Fault duration 

1 FEB 23, 2014 Phase to earth fault evolving to phase-to-phase to 

earth fault 

3100A / 1470A rms 44% 750 msec 

2 MAR 26, 2014 Phase-to-phase to earth fault evolving to a 3-phase 

fault 

3300A / 1300A rms 35% 750 msec 

3 MAR 26, 2014 3-Phase fault – shortly after the previous fault (CB 

closed back to the faulted line) 

3300A / 1200A rms 35% 750 msec 

4 JUL 23, 2014 Phase-to-phase fault evolving to a 3-phase fault 3450A / 1450A rms 49% 220 msec 

5 JUL 23, 2014 3-Phase fault – shortly after the previous fault (CB 

closed back to the faulted line) 

3450A / 1450A rms 49% 220 msec 

6 NOV 16, 2014 3-phase fault 3200A / 1100A rms 45% 650 msec 

 

Notes: 

1. The fault reduction by the FCL is calculated as reduction of fault current from the available 
(prospective) fault current through the FCL branch (which is not the same as the actual fault level 
in the unlimited branch). 

2. Following fault clearance the FCL recovers immediately. 

3. Faults 1-5 are with 2 transformers in service. Faults 6-16 (see Tables 3 and 4) are with 3 
transformers in service. 

4. It is worth mentioning the fact that most faults in this location lasted around 650-750 msec, 
requiring the FCL to carry the limited current during this period.  The FCL operated smoothly during 
all these faults requiring no user intervention. 
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Figure 9 and Figure 10 show waveforms of limited fault current through the FCL during two consecutive 

fault events (March 26th, 2014): 

 

Figure 9 - Current through PCFCL during first of two consecutive fault events 

 

 

Figure 10 - Current through PCFCL during second of two consecutive fault events 
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Notes: 

1.  Figure 9 shows the 3 phase current waveforms through the FCL. Initially, several cycles of normal 
load current are shown. Then a fault event starts around t=100msec resulting in sharp increase in 
current. The current shown in the figure is reduced by 35% compared to the prospective fault 
current without the FCL present. Initially two phases are faulted (phases B and C) and towards the 
end of the fault – all three phases are faulted. Once the fault is cleared, around t=850msec, the FCL 
instantaneously recovers to normal load current.  

2. The second fault event depicted in Figure 10, which closely followed the first one after some 
switching operations were attempted to locate the fault in the network, starts as a 3 phase fault 
from its beginning, since the relevant breaker simply connected to the same faulted network 
section. 

3. The gap in the graphs is due to the recording device configuration which is set to record the 
waveforms at the beginning and the end of long-duration fault events. 

4. It can be seen that the PCFCL recovers instantaneously to normal load upon clearance of the fault. 

 

Table 4 - Additional fault events - described in high level 

 Event Date Fault description 

7 JUN 23, 2015 Started as single phase to earth fault, transitioned into phase to phase fault and ended as 3 phase fault. Duration 

270msec. Unlimited fault level – 3600Arms. 

8 JUL 01, 2015 Started as phase to phase fault and transitioned into 3 phase fault. Duration 674msec. Unlimited fault level – 

3700Arms. 

9 AUG 09, 2015 Started as phase to phase fault and transitioned into 3 phase fault. Duration 450msec. Unlimited fault level – 

4000Arms. 

10 SEP 17, 2015 Brief Transient phase to phase fault. About 600A rms limited current.  900A rms unlimited current. 

11 SEP 17, 2015 Brief Transient phase to phase fault. About 700A rms limited current.  1000A rms unlimited current. 

12 SEP 28, 2015 Brief Transient phase to earth fault. About 500A rms limited current.  545A rms unlimited current. 

13 SEP 28, 2015 Brief Transient phase to earth fault. About 520A rms limited current.  630A rms unlimited current. 

14 JAN 22, 2016 Phase to phase fault. Duration 170msec. Unlimited fault level – 1630Arms. Limited fault current – 950Arms. 

15 JAN 23, 2016 Phase to phase fault. Duration 140msec. Unlimited fault level – 1530Arms. Limited fault current – 940Arms. 

16 JUN 21, 2016 Phase to earth fault. Duration 830msec. Unlimited fault level – 1370Arms. Limited fault current – 870Arms. 

 

Note: 

1. The fault events shown in Table 4 are described only in high level, due to availability of only partial 
data that was gathered by the monitoring systems installed on site 
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6 Objectives and outcomes 
 

6.1 Objectives 
This project was conceived with the purpose of converting an academic concept into a commercial 

product, in order to provide network operators with a useful tool to control increasing fault current levels.  

As such, it was imperative to include a DNO as a key participant in the project, along with the device 

developer, to ensure that the real network challenges were identified and matched with an appropriate 

solution. 

The ETI decided to sponsor this development including a substantial field trial duration, in order to assess 

not only the performance of the system, but also its long term reliability and ease of operation.  The vision 

was that such a demonstrator would serve as a reference to the industry, and accelerate FCL deployment, 

particularly in the UK distribution network. 

Furthermore, it was envisaged that this project would serve as proof of manufacturing capability of such 

devices, their testing procedures and installation and maintenance practices. 

6.2 Outcomes 
The project fully achieved its objectives.  It successfully demonstrated a 10MVA FCL in live operation for 40 

months, and effectively limited 16 faults.  The FCL proved to be robust, reliable and required minimal 

maintenance.  

The project has firmed-up capabilities and methodologies for designing and building passive saturated-core 

FCLs for any configuration.  Significant experience has been gained in manufacturing limitations, 

specification process, test methodologies, shipping and installation constraints etc. 

The project directly assisted GridON in winning a second contract (which ended with successful 

deployment of a 30MVA FCL), and provided further useful demonstration and learning for the consortium 

members, and for all UK DNOs and other customers. 

In summary, the design, test and field operation of the FCL have resulted in an extensive knowledge base 

and learning in a variety of areas, from specifications of different fault current limiters for different market 

segments and applications, up to field reliability, maintenance and operational experience in different 

network running arrangements. 

This learning has initiated several development directions for GridON, described herein, some already 

deployed in an additional field installation. 

6.3 Specification development 
Significant work went into the specification process of the FCL. While natural tendency is to specify the 

device aggressively, it was found that a cost effective device is a result of understanding design trade-offs 

and adjustment of the specifications to factor in these trade-offs. For saturated core FCLs the key 

parameters are normal state impedance, fault state impedance, and the difference between limited fault 

current and maximal normal current. Power loss is also a factor that influences the cost. During the 

demonstration period it was realized that, due to the fact that actual site load current is usually lower than 
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the specified rated load, it is possible to reduce the biasing losses significantly compared to the original 

specifications. It was later realized that this is expected in many networks and, as a result, in a subsequent 

project with another customer (WPD), GridON implemented a dynamic DC bias mechanism that follows the 

actual load conditions on site. This method enables losses to be reduced to a small fraction of the worst 

case losses, and offers excellent operating cost advantages. This method is now field proven and ready for 

further commercial use. 

6.4 Technology development 
One of the key risks at the beginning of the project was predictability of the PCFCL performance 

parameters when scaling up beyond a lab bench prototype. The non-linear nature of the saturated core 

design required a methodology to be developed that would verify the performance of a given design with 

good expected correlation to a real life model. Therefore, the design process of the FCL has been strongly 

focused on achieving close correlation between simulations and test results. This process was very 

important for reaching a reliable modelling and design platform for GridON’s future products.  A 3D 

electromagnetic finite element modelling simulation methodology was chosen. As a risk mitigation 

measure, it was decided to first build a prototype rated for 1/10th of the actual device’s power ratings. It 

was designed, manufactured and fully tested under normal, short circuit and high voltage conditions. The 

test results were fed back into the design and simulation process, and models were adjusted in order to 

ensure that the design and verification methodology were robust. Following satisfactory results, the 

10MVA device was built and tested, and was found to correlate well to its simulation models.  

6.5 Build and Manufacturing 
The FCL was designed and manufactured using readily available materials, techniques and components, 

and excludes any exotic materials. The main FCL parts which consist of copper coils and electrical steel core 

were manufactured by Wilson Transformer Company, with the same materials used in commercial power 

transformers and in a regular power transformer factory, with no changes to the production line. Auxiliary 

systems also consist of components which are standard and available off-the-shelf. This has been a critical 

aspect in the design, in order to assure that the device can be serviced easily throughout its long lifetime. 

Another benefit of this approach is the ability to provide these FCLs to customers in short lead times. 

This approach created several challenges, mainly in the need to iterate through the design several times, 

due to constraints posed by the standard materials, manufacturing techniques and off-the-shelf 

component limitations. However, these were quite worthwhile given the advantages mentioned above. 

6.6 Operational period 
During its operational period, the FCL functioned through multiple network fault events, and under 

different operating conditions on site. The FCL was found to be robust and, most importantly, failsafe – i.e. 

no matter the network fault types or the condition of the FCL’s auxiliary supply or any other factor, it 

ALWAYS provides at least the guaranteed fault current reduction. This enabled the network operator to 

keep running the FCL continuously throughout the 40 months of operation. 

Throughout the operational period, the operator’s protection system has worked as expected both in 

normal operation and during network fault events, with the FCL limiting the fault current. The protection 

relays have continued to function normally, and faulted locations in the network have been isolated as 

expected by respective circuit breakers. Only minor changes to relay settings were required to take into 
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account the fault current reduction with the FCL in circuit. The ability to continue using the existing 

protection scheme has been demonstrated and offers ease of integration of the FCL into the network. 

Comprehensive testing of the device’s condition following 40 months of field operation showed no 

abnormal degradation of the device. In fact its condition is similar to what is expected of power 

transformers, which is a good indication of its anticipated long lifetime.  

6.7 Conclusions and future directions 
GridON is in a position to offer saturated core FCLs to multiple customers in a broad range of voltage and 

power ratings, with high confidence of successful up-scaled designs. GridON foresees high potential for its 

saturated core FCLs specifically in the mid-high voltage networks.  This very robust technology can scale to 

transmission ratings, where alternative technologies are challenged.  

Following interaction with multiple potential customers, with numerous operational scenarios reviewed, it 

became apparent that some applications may benefit from a size-reduced device and in some cases a 

broader performance envelope, particularly to allow compact designs that allow normal current and fault 

current to be closer in value.  

While the PCFCL provides a cost-effective solution for high voltage networks, GridON has therefore 

invested in further development of a second product family which was designed specifically for low-mid 

voltage applications. Connecting distributed generation sources introduces extra fault currents.  Network 

operators will not authorize connection of gas generation, biogas cogeneration and other renewable 

resources, without proven means for protecting the distribution network from excessive fault currents.  

Such requirements often result in significant postponement of the connection and loss of potential 

revenues.  In some cases, where the distribution network is already over-subscribed for new connections, 

it may not be possible for a new plant to connect at all. 

With growing business and production growth, many industries require increased supply of energy, and 

increasingly using electricity to offset former fuel-based energy.  Oil & Gas rigs consume very high amounts 

of energy and rely on uninterrupted operation.  With the fast growth of internet and cloud services, large 

numbers of data centres are being built and their energy consumption is growing rapidly.  Many industries 

- such as semiconductor, chemical processes, steel and cement - are extremely sensitive to electricity 

disruptions which often lead to severe business impact and financial losses. 

GridON has therefore developed an add-on system that manipulates the DC biasing circuit during fault 

events (as part of the European Commission Horizon 2020 project). With this improvement the FCL may be 

designed with 50-75% reduction in mass compared to the baseline technology. It also allows a significantly 

larger fault-to-normal impedance ratio, and the ability to limit the fault current to levels close to nominal 

current or even below it. The smaller volume and footprint also enable price reduction of such systems. 

This technology has been fully tested and proven at this stage, and is now ready for commercialization. 

GridON is targeting this cost-effective product family specifically for decentralized and renewable power 

producers, distribution network operators, and industrial customers. 
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7 Concluding comments 
 

The saturated core fault current limiter technology offers a field-proven genuine path for multiple network 

voltages and power ratings, all the way up to transmission levels. 

This project has been executed by the consortium according to approved budget, and with an extended 

demonstration period agreed. 

All parties involved in the project have worked in unison and in a constructive manner to achieve the 

project’s goals. 

 

For further information please refer to: 

Energy Technologies Institute:  www.eti.co.uk 

GridON LTD.:    www.gridon.com 
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